

2016-02-15 Stand Up Meeting notes

Who	Planned - Monday	Accomplished - Friday
Brock Angelo		
Edgar F. Black		
Rob Kooper	• PEcAn ◦ Release 1.4.5 ◦ Write XSEDE paper • SEAD ◦ Fix bug in clowder in SHA512 with mongo • TERRA ◦ Fix login logic in clowder • LSST ◦ Read up on workflows/LSST/resource management ◦ Give time estimates	
Jong Lee	• NIST-CORE	• NIST-CORE
Rui Liu	• BD: finish the stopping extractor task. April workshop tasks according to story board. • Earthcube: version 0.3 tasks.	• BD: ◦ Finished the stopping extractor task.  BD-941 - add support in elasticity module to stop a tool when requested -- using Docker containers and VM images DONE Did much testing: stop, restart with VM image, restart with a docker container image. ◦ Story board tasks: met with Sandeep to discuss design of monitoring page; met with Inna to discuss TC/EM integration: web UI and integration testing. • Earthcube: ◦ Per Peishi's request, updated BMI on ecgs-dev to the latest dev branch content, installed "rdflib" python module; updated bmi.conf to fix an error. ◦ Per Mostafa's request, resolved issues in SKOSMOS configuration, helped him test new vocabularies he created in multiple iterations. Figured out a way to configure nginx, so he could test remotely. ◦ Proj meeting on Friday, to prepare for next week's all-hands project meeting, created slides. • Attended John Towns' DCIO plan meeting on Thursday morning.
Kenton McHenry	• BD Sprint • NDSC planning • LSST staffing • Engaging BD2K	• BD Sprint • NDSC 16 planning • LSST staffing • BD2K engagement
Christopher Navarro	• BD - continue work on BD-886, setup DataWolf VM with endpoint for building workflows from Clowder extractions • NIST - code review, work on tornado building damage analysis • Personal day Feb. 15th	• BD - worked on BD-886, added endpoint to datawolf to build workflows from DTS extractors ran on a file, connected local DW server to dts-dev to test building the workflow of extractors • NIST - code review, worked on tornado building damage analysis and tested with sample fragilities • CyberSEES - discussed status/hackathon with Indira/Jong for the week of Feb 29 - March 2nd • Other - answered Ergo questions
Luigi Marini	• ECGS - CSV annotation webapp in react • GLM - learning react • BD - sprint planning • SEAD - end Beta 2 sprint 1 • Clowder - release 1.0 setup	• ECGS - CSV annotation webapp in react • GLM - learning react • BD - sprint planning • SEAD - end Beta 2 sprint 1 • Clowder - release 1.0 setup

Michal Ondrejcek	1. SEAD - JIRA tasks, finish for the Sprint CATS-377, CATS-393, CATS-381, CATS-416, CATS-404, CATS-385, CATS-387 2. MDF - NDS/2016-02-15+Kickoff 3. MWRD - prepare storm table for Erdu	1. DONE CATS-377, CATS-393, CATS-381, CATS-385 2. slides and more, see NDS/2016-02-15+Kickoff 3. Done
Smruti Padhy		• BD ◦ XSEDE Paper outline discussed with Rob, planned the tasks with due date and sent out the JIRA tasks ◦ Filled up the details on the sprint story board - went through each repository to assess what is there and what's need to be done. ◦ Started learning docker and started testing existing docker files in our repo. • SDN ◦ Finished updating the flow classification and introduction sections. Also reviewed the whole paper and sent it to the team for comments. • Reviewed Max Pull Request on pyClowder • With Marcus tried to fix the slow down of file upload on IARP clowder server instance.
Sandeep Puthanveetil Satheesan	• DEBOD ◦ Complete cell segmentation work  DEBOD-5 - Jira project doesn't exist or you don't have permission to view it. • BD ◦ Investigate admin status page for tool deployment ☒ BD-943 - Investigate methods to generate information for admin status page DONE ◦ Start with updating VAT extractors to use pyClowder  CATS-423 - VAT extractors to use pyClowder TO DO • VAT  CATS-419 - Multimedia search should check for user authorization DONE	• DEBOD ◦ Tried Census cell segmentation work with debod data. Results updated in DEBOD JIRA. • BD ◦ Identified some information that needs to displayed on the Tools monitor page ◦ Worked on a write up for the storyboard ◦ Worked on some mock ups for the Tools monitor page ◦ Discussed about the design with Rui
Inna Zharnitsky	• BD Tool Catalog - continue working on the deploy form api.	BD Tool Catalog - done with the tool deployment page.

Marcus Slavenas	• IARP ◦ work on extractors • BD ◦ add download files to web app for clowder data analysis	• IARP/BD ◦ cpp extractors • installed all libraries on linux and took very good notes • got amqpclient to work on clowder:dts-dev, rabbitmq:clowder-dev ◦ queueing works and get file request body with file metadata • messing with choice of request library ◦ analysis web app ▪ worked on file downloading • single file through anchor works • download set of images through php call not yet working ◦ installed opencv on linux ▪ very involved again, hacked it to work and still don't have good notes (will need to install on hpc with no root-yikes) • IARP ◦ mongo on iarp server ▪ ran image loader and did some profiling ▪ delete-all and start reloading images (we'll see) • GLTG ◦ just added some text to confluence for pyGeodashboard
Indira Gutierrez Polo	CyberSEES ◦ Meeting with Jong and Chris about next steps ◦ Stub steps for selecting scenario. SEAD ◦ Updating pull requests based on feedback ◦ Refactor delete buttons functionality to avoid page refreshes	CyberSEES ◦ Meeting with Jong and Chris about next steps ◦ Stub steps for selecting scenario. SEAD ◦ Updating pull requests based on feedback ◦ Refactor delete buttons functionality to avoid page refreshes (some work) ◦ Fix visualizations to take into account files within folders ◦ Include Folders when downloading.
Jason Votava	BD ◦ Confirm tasks for April 4 sprint NIST ◦ Action items from Thrust 2 workshop GLTG ◦ Confirm demo readiness/follow up MWRD ◦ Reminder about missing data sets	
Yong Wook Kim	◦ Tornado electric power network damage analysis	◦ Worked on tornado electric power network damage analysis

Omar Elabd	◦  NIST-42 - Jira project doesn't exist or you don't have permission to view it. ◦  NIST-40 - Jira project doesn't exist or you don't have permission to view it.	◦ Out Monday ◦ Investigated Landslide and Surface Fault Rupture, need more information on what to include. ◦ Added ChiouYoungs2013 to NGAs
Maxwell Burnette	TERRA ▪ get Pycrowder pull request merged ▪ JSON-LD planning ▪ finish geojson previewer port to OpenLayers	▪ openlayers mapping port mostly done ▪ worked w Danforth on transfer tests ▪ bulk sample data upload for TERRA ▪ fix merge conflict on pull request for CATS-275
Eugene Roeder		
Yan Zhao	◦ SEAD ▪ add folder into curation object ◦ MSC ▪ smaller white space.	• SEAD ◦ review code & fix old pull request • MSC ◦ 2-page report for glomerulus detection.