

2016-04-18 Kickoff

Agenda

- Weekly updates

Who	Plan for the week (Monday)	Accomplished (Friday)
Rob Kooper	• Rob ◦ Continue work on BETY docker containers • Max ◦ Deploy globus transfer code and check	• Rob ◦ Nothing, too many meetings • Max ◦ Married ◦ Deployed globus transfer on production server
Kenton McHenry	• MBDH Tools & Services WG • NDS Wiki • DIBBs/DataNets followup	• Followed up with participants on MBDH WG • Drafted BigData Hub agreements whitepaper • Approached Atlassian regarding hosting an NDS wiki • Moved tech component breakdown to google doc/new wiki so easier for others to work with
Michal Ondrej cek	• proposal • move Mo/sapphire data to Petrel • Globus API, script for checking the end node, consult Max	• done • not all data ready, still need LEEM raw DVDs • started
David Raila	• Planning discussions • Cluster volume interfaces and implementation • Determine which load balancer to use - tests • Work towards full-scale cluster deploy	• Technical Discussions • Planning Discussions • Cluster FS:  NDS-99 - Jira server returned an error: [Ljava.lang.Object; @163a3cf8  NDS-186 - Jira server returned an error: [Ljava.lang.Object; @163a3cf8 • Started eval on load balancers

Sara Lambe rt	- Fix ndslabs issue 26  NDS-170 - Jira server returned an error: [Ljava.lang.Object;@163a3cf8 - Flesh out ndslabs issues 21 and 25  NDS-171 - Jira server returned an error: [Ljava.lang.Object;@163a3cf8  NDS-169 - Jira server returned an error: [Ljava.lang.Object;@163a3cf8 - Review and test Craig's PR - If there's time: - Continue on ndslabs issue 23  NDS-157 - Jira server returned an error: [Ljava.lang.Object;@163a3cf8 - Start on/continue other open ndslabs issues	 NDS-170 - Jira server returned an error: [Ljava.lang.Object;@163a3cf8  NDS-171 - Jira server returned an error: [Ljava.lang.Object;@163a3cf8  NDS-169 - Jira server returned an error: [Ljava.lang.Object;@163a3cf8  NDS-184 - Jira server returned an error: [Ljava.lang.Object;@163a3cf8 - Added UI Design Documents - Migrated Web Stack Documentation to NDS - Updated Developer Workflows - Added Release Workflows - Added JIRA Workflows
Kanda ce Turner	- Implementing SCRUM framework - Identifying "next steps" for NDS based on meeting notes - Creating a plan and timeline for completing	- SCRUM meeting to define the first Sprint - First week spent defining stories - Compiled a list of NDS action items from the meeting - Will be reviewed with Ed and then the NDSC SC - Attended Psi meeting on Friday
Craig Willis	- Meeting with Doug/Chris Tuesday to discuss dynamic DNS implementation - Sprint planning today, so tentatively: - Test issues #14, #16 - Automated tests - GlusterFS support - Send questionnaire/survey?	- Sprint backlog work - Resolved issues #14/16