












2016-05-02 Kickoff

Agenda

- Weekly updates

Who	Plan for the week (Monday)	Accomplished (Friday)
Rob Kooper		
Kenton McHenry	<ul style="list-style-type: none"> CHiMaD workshop/presentation DDN meeting EarthCube Architecture webinar/presentation TAC Meeting BDH MOU Illinois Data Bank document review Preperation for presentations in the coming weeks 	<ul style="list-style-type: none"> CHiMaD workshop/presentation DDN meeting EarthCube Architecture webinar/presentation TAC Meeting BDH MOU Illinois Data Bank document review
Michal Ondrejcek		<ul style="list-style-type: none"> talked to Chad, Monday meeting report to Ben Globus endpoint on my Mac work with ISDA Marcus; profs Ostoja-Starzewski and Jasiuk
David Raila	<p>Increase backlog</p> <p>Ansible repeatable deploys with cluster fs and LB</p> <p>PSi</p> <p>PSP arch/demo (OpenStack session)</p>	<ul style="list-style-type: none"> Ansible in progress - <ul style="list-style-type: none"> nebula - hangs and non-determinism slow-going PSP slide/vdi demo Discussions and Investigations - <ul style="list-style-type: none"> load balancer for workbench tests Node labels, affinity/placement issues gluster setup/test Loadbal/namespace/ingress details
Sara Lambert	<p>Development</p> <ul style="list-style-type: none">  NDS-175 - User can access console of running service via GUI CLOSED  NDS-228 - Audit NDS Labs UI security CLOSED  NDS-235 - Clone contrib/ansible directory into ndslabs-deploy-tools CLOSED <p>Requirements gathering:</p> <ul style="list-style-type: none">  NDS-236 - Discuss requirements / issues with multiple master deploy CLOSED <p>Testing:</p> <ul style="list-style-type: none">  NDS-244 - Prototype load balancer CLOSED 	<p>Development</p> <ul style="list-style-type: none">  NDS-175 - User can access console of running service via GUI CLOSED  NDS-228 - Audit NDS Labs UI security CLOSED  NDS-223 - Site admin can deploy Gluster services as Kubernetes services RESOLVED <ul style="list-style-type: none"> wrote specs needs testing <p>Requirements gathering:</p> <ul style="list-style-type: none">  NDS-236 - Discuss requirements / issues with multiple master deploy CLOSED  NDS-191 - Define multinode cluster requirements CLOSED <p>Tested / Reviewed:</p> <ul style="list-style-type: none">  NDS-244 - Prototype load balancer CLOSED
Kandace Turner	<ul style="list-style-type: none"> TAC meeting NDSC Steering Committee meeting 	<ul style="list-style-type: none"> TAC meeting NDSC Steering Committee meeting
Craig Willis	<ul style="list-style-type: none"> Paternity leave 	<ul style="list-style-type: none"> Paternity leave