













# 2016-07-05 Kickoff

## Agenda

- Project updates

Who	Plan for the week (Monday)	Accomplished (Friday)
Jing Ge (KnowEng)	<ul style="list-style-type: none"> <li>• Onboarding</li> </ul>	<ul style="list-style-type: none"> <li>• Onboarding</li> </ul>
Rob Kooper (TERRA)		
Sara Lambert	<p>Development:</p> <ul style="list-style-type: none"> <li>  <b>NDS-339</b> - User should be able to manage the files in their home directory <span>CLOSED</span> </li> <li>  <b>NDS-326</b> - Unopinionated Node.js Development Environment <span>CLOSED</span> </li> <li>  <b>NDS-328</b> - Unopinionated C/C++ Developer Environment <span>CLOSED</span> </li> <li>  <b>NDS-363</b> - Configuration wizard adjustments <span>CLOSED</span> </li> </ul> <p>Discussion:</p> <ul style="list-style-type: none"> <li>  <b>NDS-324</b> - Prototype Visual Studio Code web container <span>CLOSED</span> </li> </ul>	<p>Development:</p> <ul style="list-style-type: none"> <li>  <b>NDS-324</b> - Prototype Visual Studio Code web container <span>CLOSED</span> </li> <li>  <b>NDS-326</b> - Unopinionated Node.js Development Environment <span>CLOSED</span> </li> <li>  <b>NDS-328</b> - Unopinionated C/C++ Developer Environment <span>CLOSED</span> </li> <li>  <b>NDS-339</b> - User should be able to manage the files in their home directory <span>CLOSED</span> </li> <li>  <b>NDS-363</b> - Configuration wizard adjustments <span>CLOSED</span> </li> </ul> <p>Review:</p> <ul style="list-style-type: none"> <li>  <b>NDS-334</b> - Stack data is stored in user-specific "Application Data" directory <span>CLOSED</span> </li> <li>  <b>NDS-356</b> - API server should support personal catalog <span>CLOSED</span> </li> </ul>
Kenton McHenry	<ul style="list-style-type: none"> <li>• EarthCube All Hands prep for Mike</li> <li>• Data Facility workshop</li> <li>• RDA NDS IG followup</li> <li>• CC* proposal</li> <li>• Biannual report (must finish this thing!!!)</li> </ul>	<ul style="list-style-type: none"> <li>• EarthCube All Hands prep for Mike</li> <li>• Data Facility workshop</li> <li>• RDA NDS IG followup</li> <li>• CC* proposal</li> </ul>
Michal Ondrejcek (MDF)	<ul style="list-style-type: none"> <li>• MRL detadata - continue CD/DVDs</li> <li>• Skype with Ben; parse monthly log files</li> <li>• continue with bcc data json</li> </ul>	<ul style="list-style-type: none"> <li>• yes</li> <li>• not started</li> </ul>
David Raila (Psi)		<ul style="list-style-type: none"> <li>• NDS-353: Dataverse community meeting prep - In Progress</li> </ul>
Kandace Turner	<ul style="list-style-type: none"> <li>• Onboarding Jing Ge</li> </ul>	

<p>Craig Willis (TERRA)</p>		<ul style="list-style-type: none"><li>• NDS-356: API server should support personal catalog - Resolved</li><li>• NDS-354: Implement Godeps for API Server - Closed</li><li>• NDS-339: User should be able to manage the files in their home directory - Closed</li><li>• NDS-336: Vocabulary for service labels/tags - In Progress</li><li>• NDS-335: Service spec changes - In Progress</li><li>• NDS-324: Prototype Visual Studio Code web container - Closed</li><li>• NDS-195: Explore test case management systems - Closed</li><li>• TERRA: Attended team meetings, began work on issue #5.</li><li>• Dataverse community meeting prep</li></ul>
---------------------------------	--	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------