

2016-08-08 Kickoff

Agenda

- Project updates

Who	Plan for the week (Monday)	Accomplished (Friday)
Jing Ge (KnowEng)		
Rob Kooper (TERRA)	<ul style="list-style-type: none"> • Drive home • TERRA move • Open Source upgrade 	<ul style="list-style-type: none"> • Got home • TERRA remapping data <ul style="list-style-type: none"> ◦ need to move to new openstack • Open Source OS upgrades
Sara Lambert	<p>Development:</p> <ul style="list-style-type: none"> • <input checked="" type="checkbox"/> NDS-366 - Prototype Jenkins Docker build/tag/push RESOLVED • <input checked="" type="checkbox"/> NDS-399 - Migrate upstream NDS Labs Docker images to auto-build RESOLVED <p>Discussion:</p> <ul style="list-style-type: none"> • <input type="radio"/> NDS-325 - Review LaTiS Pull Request CLOSED • <input type="radio"/> NDS-409 - Discuss beta account creation and communication plans RESOLVED • <input type="radio"/> NDS-388 - Container "user" discrepancies cause file permission errors RESOLVED <p>Review:</p> <ul style="list-style-type: none"> • <input checked="" type="checkbox"/> NDS-329 - WSO2 Identity Server prototype CLOSED • <input type="checkbox"/> NDS-385 - Remote user can access TCP services CLOSED • <input checked="" type="checkbox"/> NDS-384 - API server should start K8s service during add not start/stop CLOSED • <input checked="" type="checkbox"/> NDS-378 - Prototype noVNC to support X11-based interfaces CLOSED 	<ul style="list-style-type: none"> • NDS-451: Hook up to new rename stack API endpoint - Resolved • NDS-448: Change "Add" to "Create" at top-right of AppStore view - Closed • NDS-447: Remove "Volume Name" field from Add / Edit Spec view - Resolved • NDS-442: User should be able to launch/navigate to their FileManager - Resolved • NDS-433: API server crash loops if docker-build-push pods are created manually - Resolved • NDS-432: StackService list not displaying multiple endpoints - Resolved • NDS-409: Discuss beta account creation and communication plans - Resolved • NDS-399: Migrate upstream NDS Labs Docker images to auto-build - In Progress • NDS-388: Container "user" discrepancies cause file permission errors - In Progress • NDS-387: "New XXX" forms in Add/Edit Spec view should validate user input - Resolved • NDS-368: Discuss file manager requirements - Closed • NDS-366: Prototype Jenkins Docker build/tag/push - Resolved • NDS-365: Discuss implications of long-term resource consumption - Closed • NDS-325: Review LaTiS Pull Request - In Progress
Kenton McHenry	<ul style="list-style-type: none"> • CC* Proposals • Follow up on NDS report 	<ul style="list-style-type: none"> • CC* Proposals coming together • Follow up on NDS report • Publishing datasets <ul style="list-style-type: none"> ◦ Going to setup EZID account so NDSC collabs can mint DOIs
Michal Ondrejcek (MDF)	<ul style="list-style-type: none"> • discuss the details of log files • templates with MDF description, data ingestion, screenshots • follow with Dr. Swiech's dataset and prof. Jasiuk's student data 	<ul style="list-style-type: none"> • yes but I still don't have full description • working on it • Wacek yes, Iwona no

<p>David Raila (Psi)</p>	<ul style="list-style-type: none"> • Refactor PSi yaml specs for easier use/clarity - add documentation • Add distributed control for operating multiple models across multiple machine automated • Complete NDS-346 NDS-344 NDS-343 NDS-262 	<ul style="list-style-type: none"> • NDS-445: OpenStack troubles stopping progress - In Review • NDS-344: Add cluster-local docker-hub that supports development - push/pull/delete - Resolved • NDS-343: Implement local docker hub cache in-cluster - In Progress • NDS-295: Anyone from any container can query etcd on any master on any cluster - Resolved • NDS-262: Stress-testing on prototype GlusterFS - In Progress
<p>Kandace Turner</p>	<ul style="list-style-type: none"> • NDSC6 Planning • NDS staffing for the NASA project 	
<p>Craig Willis (TERRA)</p>	<ul style="list-style-type: none"> • Sprint 9 – get beta server up • Setup meeting to discuss vocabulary server requirements with ECGS, TERRA, IN-CORE groups. • Prioritize tasks for Sprint 10 (feature complete sprint) 	<ul style="list-style-type: none"> • NDS-439: API server/spec should support running "privileged" services - Resolved • NDS-435: API server images should have policy "always pull" - Resolved • NDS-431: Make Docker image paths/tags configurable in ansible - Resolved • NDS-423: API server should generate Kubernetes volume names - Resolved • NDS-416: Add NDSLABS_HOME env var to containers - Resolved • NDS-410: Setup security review meeting - Resolved • NDS-407: Request wildcard cert for test cluster - Resolved • NDS-402: Service enters error state and refuses to provide logs containing the reason - Resolved • NDS-394: Editing a stack's label while it is running causes desynchronized state - Resolved • NDS-392: Fix apiserver build to work with Dockerhub automated builds - Closed • NDS-385: Remote user can access TCP services - Closed • NDS-384: API server should start K8s service during add not start/stop - Resolved • NDS-378: Prototype noVNC to support X11-based interfaces - Closed • NDS-374: Opinionated Python extractor development environment - Resolved • NDS-329: WSO2 Identity Server prototype - Closed • NDS-255: Passwords should not be returned in plaintext - Resolved • NDS-211: Define requirements for repository recommender - Resolved