









# 2016-08-22 Kickoff

## Agenda

- Project updates

Who	Plan for the week (Monday)	Accomplished (Friday)
Jing Ge (KnowEng)		
Rob Kooper (TERRA)	<ul style="list-style-type: none"> <li>• Rob               <ul style="list-style-type: none"> <li>◦ migrate vm</li> </ul> </li> <li>• Max               <ul style="list-style-type: none"> <li>◦ Add search to clowder</li> </ul> </li> <li>• Yan++               <ul style="list-style-type: none"> <li>◦ insert lat/lon into clowder</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• Rob               <ul style="list-style-type: none"> <li>◦ too many meetings</li> </ul> </li> <li>• Max               <ul style="list-style-type: none"> <li>◦ Create pull request for search</li> </ul> </li> <li>• Yan++</li> </ul>
Sara Lambert	<p>Development:</p> <ul style="list-style-type: none"> <li>•  <a href="#">NDS-367</a> - Revisit Eclipse Che <span>CLOSED</span></li> <li>•  <a href="#">NDS-245</a> - UI does not indicate when it is loading data <span>RESOLVED</span></li> </ul> <p>Discussion:</p> <ul style="list-style-type: none"> <li>•  <a href="#">NDS-325</a> - Review LaTiS Pull Request <span>CLOSED</span></li> <li>•  <a href="#">NDS-310</a> - Discuss performance testing requirements <span>CLOSED</span></li> </ul> <p>Review:</p> <ul style="list-style-type: none"> <li>•  <a href="#">NDS-429</a> - User can build/tag/push docker images from dev containers (CLI /API) <span>CLOSED</span></li> <li>•  <a href="#">NDS-434</a> - User can SSH tunnel to access TCP services <span>CLOSED</span></li> <li>•  <a href="#">NDS-459</a> - Vocabulary/semantic services <span>CLOSED</span></li> <li>•  <a href="#">NDS-399</a> - Migrate upstream NDS Labs Docker images to auto-build <span>RESOLVED</span> <ul style="list-style-type: none"> <li>◦ Last few failing builds now fixed</li> </ul> </li> </ul>	
Kenton McHenry	<ul style="list-style-type: none"> <li>• Complete CC* proposals</li> <li>• Follow up on report</li> <li>• Follow up on DOI minting</li> <li>• NASA project</li> </ul>	
Michal Ondrejcek (MDF)	<ul style="list-style-type: none"> <li>• upload 70GB of Dr. Swiech's data</li> <li>• continue with an e-mail and print template with MDF description, data ingestion, screenshots</li> <li>• contact faculty on the NDS/MDF list</li> </ul>	<ul style="list-style-type: none"> <li>• done, 90GB, 1.7 million files</li> <li>• screenshots from upload above</li> </ul>
David Raila (Psi)	<p>PSi: RPC/marshalling/grpc, steps/demo rcp, gui, jupernetes scalability</p> <p>TerraGeo - meetings and upstart</p> <p>NDSLabs - finishing up beta layers and 1.3</p>	
Kandace Turner	<ul style="list-style-type: none"> <li>• NDSC6 planning and announcement</li> <li>• Working on schedule for Christine's first visit (9/20-9/23)</li> </ul>	

Craig Willis (TERRA)	<ul style="list-style-type: none"><li>• NDS sprint 10 – feature complete</li><li>• Start work on recommender service</li><li>• TERRA - define ICASA-based data format</li></ul>	
----------------------	---	--