

2016-09-19 - ISDA Team - Stand-up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Brock Angelo	• Work on documentation of IML-CZO data and parsers • Plan Geodashboard walk-through • Plan webinar for IML-CZO PI's to ingest data	
Christopher Navarro	• BD ◦ Improve datawolf provenance endpoint to handle DAP log files • CyberSEES ◦ Hackathon M - Wed, in town Tuesday ◦ Answer student questions about datawolf/cross origin issue • NIST ◦ Code Review ◦ Continue working on the bridge damage python example	• BD ◦ Created datawolf/provenance slides for NSF visit ◦ Updated fence API to remove requirement of sending the fence host in the body for datawolf ◦ Code review • CyberSEES ◦ Hackathon M-W ◦ Sent answers to datawolf user trying to work through using datawolf • NIST ◦ Reviewed several Pull requests ◦ Opened bug to create ingest pages for importing tornados from external sources • Other ◦ Transitioned MSR project rapid water model workflow to new instance of DataWolf to purge old data that was filling the disk - testing the moved workflow will be next week
Eugene Roeder		
Htut Khine Htay Win		
Indira Gutierrez Polo	• CyberSEES ◦ Hackathon • GLM ◦ Review and update pull requests • SEAD ◦ Review and update pull requests	• CyberSEES ◦ Hackathon Monday to Wednesday • GLM ◦ Review and update pull requests • SEAD ◦ Update breadcrumbs pull request ◦ Review pull requests
Inna Zharnitsky		
Jing Ge		
Jong Lee		
Kenton McHenry	• Prepare for Bob's visit • BD Sprint 6 tasks • Christine visit • Follow up on Moesta data and NCSA hosted datasets • Follow up on NDS report	• Prepare for Bob's visit • BD Sprint 6 tasks • Christine visit • Follow up on Moesta data and NCSA hosted datasets • Follow up on NDS report • HR

Luigi Marini	- Brown Dog - Finish Fence activity tracking - Finish db-api-dev setup - Develop presentations and demos for visit next week - SEAD - New sprint planning - Relationships development - IMLCZO - Extraction and data inventories - HR	- BD - added activity tracking by file in redis, need api endpoint - bd-api-dev is no updated based on bamboo builds - finished presentations - SEAD - sprint planning - HR
Marcus Slavenas	- BD - prepare bdfiddle demo - GLTG - continue refactoring usgs parser and running on prod	- BD - prepare bdfiddle slides - multi-user jupyter server - fixed authentication - working on recurring redirection loop - not fixed yet - started working on rest api for jupyter server for posting jupyterfiles - GLTG - added nutrient impaired layers - started refactoring load calculation - error arose - USGS changed parameters' codes - fixed parser - GLM - running noaa sites (minimal time spent)
Maxwell Burnette	deploy extractors	- deployed demosaic extractor for TERRA - writing to local output path on ROGER + uploading to TERRA as local path pointer - pyclowder updates to clean out /tmp files after processing - NDS meetings - small Clowder bugfixes to release 1.0 https://opensource.ncsa.illinois.edu/bitbucket/projects/CATS/repos/clowder/pull-requests/1017/overview https://opensource.ncsa.illinois.edu/bitbucket/projects/CATS/repos/clowder/pull-requests/1012/overview  CATS-662 - Postgres label incorrect in status DONE
Michal Ondrejcek	- SEAD - JIRA tasks, re-open  SEAD-1108 - Email event setting appears to have no effect , does not work on sead2-dev, SEAD-1036 - Include public and published content on Project Space landing page IN PROGRESS - MDF - 2016-09-19+Kickoff - MWRD - monthly meeting, slides, data ingestion per Chicago request, comments to Mason's proposal	- SEAD - JIRA tasks, clean the code, tabs etc., complex Space template change - MDF - 2016-09-19+Kickoff - MWRD - done presentation, partially done, follow-up
Omar Elabd	- Code Reviews - Water Network Recovery Analysis - Clean up Code - Setup Demo - v2 Development	- Water Network Recovery Analysis - Testing, Cleaning - Reporting - Started work on v2 RDF Server

Rob Kooper	• LSST ◦ finish swimlanes • SEAD ◦ migration for chicana • TERRA/NCSA/SEAD ◦ events refactoring • PEcAn ◦ THREDS server	• LSST ◦ swimlanes finished and presented • SEAD ◦ started migration code, need more testing • TERRA ◦ lots of little clowder improvements to clean up clowder running on TERRA • PEcAn ◦ THREDS server running, need ways to configure next
Sandeep Puthanveetil Satheesan	• BD ◦ Complete development for presentation ◦ Complete presentation	• Completed presentation on "moving compute to data" • Completed development for presentation
Shannon Bradley	• HR tasks • Brown Dog PPT • JIRA Best Practices • Office Standards PPT • Meals/Reservations for Chadduck visit • ISDA Budget Spreadsheet graphing and better understanding • 1 on 1s • Spin PPT • PM Progress Tracking • Set up second TV	• Did not work on JIRA best practices yet • Need to work on Office Standards • SPIN PPT on back burner All other tasks complete Presented Office Etiquette at Friday ISDA team meeting JIRA Management / continuing education on pulling data for reports
Smruti Padhy		
Yan Zhao		• SEAD ◦ CATS-664, SEAD-1080-- not finished • BD ◦ docker hub for 5 extractor ◦ fix the failure of PECAN on dap, still have a problem to fix but not reflected in the test • MSC ◦ receive image
Yong Wook Kim	• Fix JIRA issues for incore • Start working on incore v2	Worked on  INCORE1-113 - Jira project doesn't exist or you don't have permission to view it. Worked on  INCORE1-114 - Jira project doesn't exist or you don't have permission to view it. Worked on ☒ ERGO-450 - Make ROI center coordinate as a default lat/lon for earthquake RESOLVED Worked on  ERGO-449 - Cannot Edit Style for Potable Water Facility Damage RESOLVED