







2016-09-19 - ISDA Team - Stand-up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Brock Angelo	<ul style="list-style-type: none"> • Work on documentation of IML-CZO data and parsers • Plan Geodashboard walk-through • Plan webinar for IML-CZO PI's to ingest data 	
Christopher Navarro	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Improve datawolf provenance endpoint to handle DAP log files • CyberSEES <ul style="list-style-type: none"> ◦ Hackathon M - Wed, in town Tuesday ◦ Answer student questions about datawolf/cross origin issue • NIST <ul style="list-style-type: none"> ◦ Code Review ◦ Continue working on the bridge damage python example 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Created datawolf/provenance slides for NSF visit ◦ Updated fence API to remove requirement of sending the fence host in the body for datawolf ◦ Code review • CyberSEES <ul style="list-style-type: none"> ◦ Hackathon M-W ◦ Sent answers to datawolf user trying to work through using datawolf • NIST <ul style="list-style-type: none"> ◦ Reviewed several Pull requests ◦ Opened bug to create ingest pages for importing tornados from external sources • Other <ul style="list-style-type: none"> ◦ Transitioned MSR project rapid water model workflow to new instance of DataWolf to purge old data that was filling the disk - testing the moved workflow will be next week
Eugene Roeder		
Htut Khine Htay Win		
Indira Gutierrez Polo	<ul style="list-style-type: none"> • CyberSEES <ul style="list-style-type: none"> ◦ Hackathon • GLM <ul style="list-style-type: none"> ◦ Review and update pull requests • SEAD <ul style="list-style-type: none"> ◦ Review and update pull requests 	<ul style="list-style-type: none"> • CyberSEES <ul style="list-style-type: none"> ◦ Hackathon Monday to Wednesday • GLM <ul style="list-style-type: none"> ◦ Review and update pull requests • SEAD <ul style="list-style-type: none"> ◦ Update breadcrumbs pull request ◦ Review pull requests
Inna Zharnitsky		
Jing Ge		
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> • Prepare for Bob's visit • BD Sprint 6 tasks • Christine visit • Follow up on Moesta data and NCSA hosted datasets • Follow up on NDS report 	<ul style="list-style-type: none"> • Prepare for Bob's visit • BD Sprint 6 tasks • Christine visit • Follow up on Moesta data and NCSA hosted datasets • Follow up on NDS report • HR

Luigi Marini	<ul style="list-style-type: none"> Brown Dog <ul style="list-style-type: none"> Finish Fence activity tracking Finish db-api-dev setup Develop presentations and demos for visit next week SEAD <ul style="list-style-type: none"> New sprint planning Relationships development IMLCZO <ul style="list-style-type: none"> Extraction and data inventories HR 	<ul style="list-style-type: none"> BD <ul style="list-style-type: none"> added activity tracking by file in redis, need api endpoint bd-api-dev is no updated based on bamboo builds finished presentations SEAD <ul style="list-style-type: none"> sprint planning HR
Marcus Slavenas	<ul style="list-style-type: none"> BD <ul style="list-style-type: none"> prepare bdfiddle demo GLTG <ul style="list-style-type: none"> continue refactoring usgs parser and running on prod 	<ul style="list-style-type: none"> BD <ul style="list-style-type: none"> prepare bdfiddle slides multi-user jupyter server <ul style="list-style-type: none"> fixed authentication working on recurring redirection loop <ul style="list-style-type: none"> not fixed yet started working on rest api for jupyter server for posting jupyterfiles GLTG <ul style="list-style-type: none"> added nutrient impaired layers started refactoring load calculation <ul style="list-style-type: none"> error arose - USGS changed parameters' codes - fixed parser GLM <ul style="list-style-type: none"> running noaa sites (minimal time spent)
Maxwell Burnette	<ul style="list-style-type: none"> deploy extractors 	<ul style="list-style-type: none"> deployed demosaic extractor for TERRA <ul style="list-style-type: none"> writing to local output path on ROGER + uploading to TERRA as local path pointer pyclowder updates to clean out /tmp files after processing NDS meetings small Clowder bugfixes to release 1.0 <ul style="list-style-type: none"> https://opensource.ncsa.illinois.edu/bitbucket/projects/CATS/repos/clowder/pull-requests/1017/overview https://opensource.ncsa.illinois.edu/bitbucket/projects/CATS/repos/clowder/pull-requests/1012/overview  CATS-662 - Postgres label incorrect in status DONE
Michal Ondrejcek	<ul style="list-style-type: none"> SEAD - JIRA tasks, re-open  SEAD-1108 - Email event setting appears to have no effect , does not work on sead2-dev, SEAD-1036 - Include public and published content on Project Space landing page IN PROGRESS MDF - 2016-09-19+Kickoff MWRD - monthly meeting, slides, data ingestion per Chicago request, comments to Mason's proposal 	<ul style="list-style-type: none"> SEAD - JIRA tasks, clean the code, tabs etc., complex Space template change MDF - 2016-09-19+Kickoff MWRD - done presentation, partially done, follow-up
Omar Elabd	<ul style="list-style-type: none"> Code Reviews Water Network Recovery Analysis <ul style="list-style-type: none"> Clean up Code Setup Demo v2 Development 	<ul style="list-style-type: none"> Water Network Recovery Analysis <ul style="list-style-type: none"> Testing, Cleaning Reporting Started work on v2 RDF Server

Rob Kooper	<ul style="list-style-type: none"> • LSST <ul style="list-style-type: none"> ◦ finish swimlanes • SEAD <ul style="list-style-type: none"> ◦ migration for chicana • TERRA/NCSA/SEAD <ul style="list-style-type: none"> ◦ events refactoring • PEcAn <ul style="list-style-type: none"> ◦ THREDS server 	<ul style="list-style-type: none"> • LSST <ul style="list-style-type: none"> ◦ swimlanes finished and presented • SEAD <ul style="list-style-type: none"> ◦ started migration code, need more testing • TERRA <ul style="list-style-type: none"> ◦ lots of little clowder improvements to clean up clowder running on TERRA • PEcAn <ul style="list-style-type: none"> ◦ THREDS server running, need ways to configure next
Sandeep Puthanveetil Satheesan	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Complete development for presentation ◦ Complete presentation 	<ul style="list-style-type: none"> • Completed presentation on "moving compute to data" • Completed development for presentation
Shannon Bradley	<ul style="list-style-type: none"> • HR tasks • Brown Dog PPT • JIRA Best Practices • Office Standards PPT • Meals/Reservations for Chadduck visit • ISDA Budget Spreadsheet graphing and better understanding • 1 on 1s • Spin PPT • PM Progress Tracking • Set up second TV 	<ul style="list-style-type: none"> • Did not work on JIRA best practices yet • Need to work on Office Standards • SPIN PPT on back burner <p>All other tasks complete</p> <p>Presented Office Etiquette at Friday ISDA team meeting</p> <p>JIRA Management / continuing education on pulling data for reports</p>
Smruti Padhy		
Yan Zhao		<ul style="list-style-type: none"> • SEAD <ul style="list-style-type: none"> ◦ CATS-664, SEAD-1080-- not finished • BD <ul style="list-style-type: none"> ◦ docker hub for 5 extractor ◦ fix the failure of PECAN on dap, still have a problem to fix but not reflected in the test • MSC <ul style="list-style-type: none"> ◦ receive image
Yong Wook Kim	<ul style="list-style-type: none"> • Fix JIRA issues for incore • Start working on incore v2 	<p>Worked on</p> <div>  INCORE1-113 - Jira project doesn't exist or you don't have permission to view it. </div> <p>Worked on</p> <div>  INCORE1-114 - Jira project doesn't exist or you don't have permission to view it. </div> <p>Worked on</p> <div> <input checked="" type="checkbox"/> ERGO-450 - Make ROI center coordinate as a default lat/lon for earthquake RESOLVED </div> <p>Worked on</p> <div>  ERGO-449 - Cannot Edit Style for Potable Water Facility Damage RESOLVED </div>