

2016-09-26 Kickoff

Agenda

- Project updates

Who	Plan for the week (Monday)	Accomplished (Friday)
Jing Ge (KnowEng)	• Keep working on the way that doesn't need to split code (not spawning slave dockers) to distribute jobs cross clusters.	Finished solution that does not require spawning slave dockers to distribute jobs across clusters.
Rob Kooper (TE RRA)		
Sara Lambert	Development: • ☒ NDS-582 - Add user agreement RESOLVED • ☒ NDS-592 - Don't show request access/sign in on landing page if signed in RESOLVED • ☒ NDS-579 - Prototype performance load test process RESOLVED ◦ This process will likely also include: • ☒ NDS-528 - Ability to add a node to the cluster RESOLVED • ☒ NDS-567 - Add Cantaloupe service CLOSED • ☒ NDS-575 - Audit authentication throughout spec catalog RESOLVED • ☒ NDS-275 - Explore using Google Analytics to examine and improve UX RESOLVED If there's time: • ☒ NDS-588 - Add ToolManager to NDS Labs RESOLVED • ☐ NDS-379 - Update resource limits for ELK specs CLOSED ◦ currently blocked by NDS-564 Discussion: • ☐ NDS-573 - Call more attention from the dashboard to services that require configuration RESOLVED • ☒ NDS-560 - Update per service Wiki documents with configuration instructions RESOLVED Review: • TBD	• NDS-594: View Config Modal no longer displays external endpoint(s) - Resolved • NDS-593: Adjust landing page for logged in users - Closed • NDS-592: Don't show request access/sign in on landing page if signed in - Resolved • NDS-584: API server 500 error when resetting password for invalid account - In Review • NDS-582: Add user agreement - Resolved • NDS-579: Prototype performance load test process - In Progress • NDS-577: Add healthz endpoint to API server - In Review • NDS-576: Landing page - Resolved • NDS-572: Link to relevant platform documentation from the Workbench UI - Resolved • NDS-567: Add Cantaloupe service - In Progress • NDS-566: Add Nagios monitoring - In Review • NDS-522: Add default context field for applications not served from root - In Review • NDS-491: Write / update UI test plans - Resolved • NDS-478: Explore the nuances of performance testing - Resolved
Kenton McHenry	• Bob visit • Whole Tale meeting • NDSC6 invites • Follow up on NDSC6 demos • NDS report followup	• Bob visit • Whole Tale meeting • NDSC6 invites • Example of published datasets for SC16 • Follow up on NDSC6 demos

Michal Ondrejcek (MDF)	• Teleconference with Ben, send and discuss the flier • Follow up on AFM/X-ray metadata description with Todd • contact faculty on the NDS/MDF list	
David Raila (Psi TerraFusion)		• NDS-542: glfs peer probe timing issue - Resolved • NDS-476: Design data backup and disaster recovery - In Review • NDS-348: Implement backup of glusterfs global filesystem - In Progress • NDS-262: Stress-testing on prototype GlusterFS - In Progress
Kandace Turner	• Work on NDSC6 will be my primary NDS task this week • NDS-WT meeting • Most time this week will be spent on non-NDS projects	
Craig Willis (TERRA)	Development TERRA:	• NDS-598: Solr config support - In Progress • NDS-585: Increase default account limits - Resolved • NDS-580: API server "latest" image will not start correctly - Closed • NDS-570: Add swagger UI to api server - In Review • NDS-552: Trailing dot in domain name causes UI to not connect to API server - Resolved • NDS-538: Dataverse problems - In Progress • NDS-537: Can't stop stack with service in error state - Closed • NDS-526: Use/add official images for all Clowder extractors, where possible - In Review • NDS-477: Explore the nuances of monitoring and alerts - Resolved • NDS-471: Create preliminary demo video of beta NDS Labs - Closed • NDS-325: Review LaTiS Pull Request - In Progress