## 2016-10-24 Kickoff

## Agenda

Project updates

Who	Plan for the week (Monday)	Accomplished (Friday)
Jing Ge (KnowEng)	<ul> <li>Hackathon for KnowEng on Monday</li> <li>ramp up data_cleanup_pipeline</li> <li>join the meeting with AWS training team to discuss plan for them to use our service</li> </ul>	
Rob Kooper (TE RRA)	Max	<ul> <li>Max         <ul> <li>extractor deployment</li> <li>data processing</li> </ul> </li> <li>Yan++         <ul> <li>geo streaming</li> </ul> </li> <li>Rob         <ul> <li>server performance</li> </ul> </li> </ul>
Sara Lambert	Development:  NDS-680 - UI basic-auth missing info in tooltip when authRequired=true and catalog=system RESOLVED  NDS-681 - Default secure to false when authRequired  == false RESOLVED  NDS-682 - Use From / Set To missing from Add / Edit  Service view RESOLVED  NDS-621 - UI shows endpoint when access=internal  RESOLVED  NDS-653 - Extra endpoints listed on shutdown  RESOLVED  NDS-653 - Explore using Google Analytics to examine  and improve UX RESOLVED  NDS-457 - Investigate Unit/E2E testing for GUI  RESOLVED  Discussion:  NDS-690 - Make a better 404 and 502 (and other?)  pages RESOLVED  NDSC6 post-mortem discussions:  Mike's Notes  Craig's Notes  Planning for SC16 Demo  Figure out if anything else is need to release Labs Workbench Beta  Review:  NDS-640 - Upgrade Cloud9 java container to JDK 8  CLOSED	<ul> <li>SC16 demo planning</li> <li>NDS-682: Use From / Set To missing from Add / Edit Service view - Resolved</li> <li>NDS-681: Default secure to false when authRequired == false - Resolved</li> <li>NDS-680: Ul basic-auth missing info in tooltip when authRequired=true and catalog=system - Resolved</li> <li>NDS-617: ToolManager management Ul - Resolved</li> <li>NDS-617: Investigate Unit/E2E testing for GUI - In Progress</li> </ul>

Kenton McHenry	NDS SC16 demo NCSA Published datasets EZID account	NDS SC16 demo     NCSA Published datasets     EZID account
Michal Ondrejcek (MDF)		
David Raila (Psi TerraFusion)		SC16 demo planning
Kandace Turner		
Craig Willis (TERRA)		<ul> <li>SC16 demo planning</li> <li>NDS-653: Extra endpoints listed on shutdown - In Review</li> <li>NDS-640: Upgrade Cloud9 java container to JDK 8 - Closed</li> <li>NDS-639: Add Cloud9 Python - In Review</li> <li>NDS-638: Password recovery not working - In Review</li> <li>NDS-630: Change NRPE config to support custom limits - In Progress</li> <li>NDS-621: UI shows endpoint when access=internal - In Review</li> <li>NDS-616: Dataverse changes to support ToolManager - Resolved</li> <li>NDS-588: Add ToolManager to NDS Labs - Resolved</li> <li>NDS-560: Update per service Wiki documents with configuration instructions - In Review</li> <li>NDS-275: Explore using Google Analytics to examine and improve UX - In Review</li> </ul>