


2018-12-03 - ISDA Team - Stand-up Meeting Notes



When a rubber ball hits a surface, it compresses and deforms before returning to its original shape. Glass is more solid and does not deform much when it strikes a surface, and most of the energy of the impact returns to the glass.

You are stronger than you think - and get energy back from "bumps" in the road.

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	Astrophysics Data for the 2020s workshop at Caltech Continue to push along BoxSkills for Brown Dog	
Chen Wang	SMM <ul style="list-style-type: none"> wrap up custom data input INCORE <ul style="list-style-type: none"> login plugin semantic service prototype 	INCORE <ul style="list-style-type: none"> login plugin hazard viewer
Christopher Navarro		
Craig Willis		
Gowtham Naraharisetty	INCORE <ul style="list-style-type: none"> INCORE-543: Test and bug fix circular reduction factor for Hurricanes Farmdoc <ul style="list-style-type: none"> FD-100: Show selected inputs on results page FD-101: Show placeholder distribution and bin graphs 	
Htut Khine Htay Win		
Indira Gutierrez Polo		<ul style="list-style-type: none"> Cover-Crop Layout for the dashboard with a stacked bar graph GLM created bins for phosphorus and density
Jong Lee		

<p>Kenton McHenry</p>	<ul style="list-style-type: none"> • NCSA Software activities • MWBD proposal • C2Metadata proposal • Navigating Arctic proposal • HR 	<ul style="list-style-type: none"> • NCSA Software activities • MBDH proposal • C2Metadata proposal • NCSA All Staff prep • NCSA PIs • HR
<p>Luigi Marini</p>	<ul style="list-style-type: none"> • AGU poster and slides • PR reviews • Geostreams scaling (traffic and postgresql) • HR 	<ul style="list-style-type: none"> • AGU poster and slides • Geostreams docker install on imlcoz-dev • PR reviews
<p>Marcus Slavenas</p>		
<p>Maxwell Burnette</p>	<ul style="list-style-type: none"> • TERRA hyperspectral extractor on 2017 small files • TERRA plotclipper update for LAS point clouds • TERRA las2height extractor - initial version • SYN - fix issue with permissions on Anonymous User objects 	
<p>Michal Ondrejcek</p>		<p>In-Core</p> <ul style="list-style-type: none"> • setup localhost machine with Tornado, Earthquake and Tsunami, no Hurricane because of gdal problem • INCORE-462 PR <p>Farmdoc</p> <ul style="list-style-type: none"> • tested everything including Firefox frontend • Front end through WebStrom does not work??? • presentation, meeting Monday
<p>Sara Lambert</p>	<ul style="list-style-type: none"> • Crops in Silico (loose ends) <ul style="list-style-type: none"> ◦ Populate dev/staging/prod instances with real models and starter kits ◦ Merge / commit GrCM visualization somewhere • Industry <ul style="list-style-type: none"> ◦ Rethink advanced metadata UI given new helper methods in Jim's PR ◦ Continue working on adding Advanced/Bulk metadata to Clowder UI • Whole Tale <ul style="list-style-type: none"> ◦ Address PR feedback ◦ Attempt to fix over-reliance on localStorage ◦ "Rebuild Image" / "Restart Instance for New Image" functionality if there's time 	<ul style="list-style-type: none"> • Crops in Silico <ul style="list-style-type: none"> ◦ Shutdown dev/staging instances ◦ Production instance is ready to go on TACC! • Industry <ul style="list-style-type: none"> ◦ Still rethinking the design of Metadata tab, in the context of Jim's PR ◦ Still working toward UI for adding Advanced/Bulk metadata • Whole Tale <ul style="list-style-type: none"> ◦ Addressed much of the PR feedback ◦ Testing a fix for validating localStorage

<p>Michelle Pitcel</p>	<ul style="list-style-type: none"> • Misc <ul style="list-style-type: none"> ◦ Old Laptop reset ◦ Tasks for GLTG and IMLCZO from Final Checklist for Implementing Version 3.x • GLTG <ul style="list-style-type: none"> ◦ In Review: <ul style="list-style-type: none"> ▪ <input checked="" type="checkbox"/> GEOD-1164 - V3 Merge Develop to ILNLRs DONE ▪ <input checked="" type="checkbox"/> GEOD-1164 - V3 Search Page Filter by Shape DONE ▪ <input checked="" type="checkbox"/> GEOD-1165 - V3 Explore Page Online Offline Sensors DONE ▪ <input checked="" type="checkbox"/> GLGVO-475 - Model Phosphorus Code - Rscript for Automation DONE ▪ <input checked="" type="checkbox"/> GLGVO-478 - Updates to Nitrate Model DONE • IMLCZO <ul style="list-style-type: none"> ◦ Verify if other missing Flux Tower data (if so, create task and correct) created <ul style="list-style-type: none"> <input checked="" type="checkbox"/> IMLCZO-254 - Correct Missing Flux Tower and Allerton Geodashboard Data DONE ◦ Re-run Parsers for Flux Tower and Allerton non-Decagon ◦ <input checked="" type="checkbox"/> IMLCZO-253 - V3 Merge Develop to IMLCZO DONE ◦ In Review: <ul style="list-style-type: none"> <input checked="" type="checkbox"/> GEOD-1166 - V3 Migrate Detail Page Combined Graphs to D3 DONE ▪ <input checked="" type="checkbox"/> IMLCZO-244 - Flux Tower Variable Names DONE ▪ <input checked="" type="checkbox"/> IMLCZO-247 - Flux Tower Variable Names Implementation Research DONE 	<ul style="list-style-type: none"> • Misc <ul style="list-style-type: none"> ◦ Old Laptop reset process initialized • GLTG <ul style="list-style-type: none"> ◦ <input checked="" type="checkbox"/> GEOD-1164 DONE ◦ <input checked="" type="checkbox"/> GEOD-1165 DONE ◦ <input checked="" type="checkbox"/> GEOD-1171 DONE • IMLCZO <ul style="list-style-type: none"> ◦ Re-ran Parsers for Flux Tower and Allerton non-Decagon ◦ <input checked="" type="checkbox"/> GEOD-1166 DONE ◦ <input checked="" type="checkbox"/> IMLCZO-253 DONE ◦ <input checked="" type="checkbox"/> IMLCZO-254 DONE
<p>Rob Kooper</p>		
<p>Sandeep Puthanveetil Satheesan</p>		
<p>Shannon Bradley</p>	<ul style="list-style-type: none"> • GLTG Cert • Chris Schnauer - Starts this week and will be visiting Friday • HRTs • Follow up on Executive Budget • Check into Zoom • Planning Onboarding - Training for Research Programmer and Senior • Status on immigration papers • Track References • Plan offers • Plan Evaluations • 4 Year COE report • Review Resumes - meeting • Plan monthly CSSI meeting 	
<p>Yan Zhao</p>		<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ basic implement of standard-vocabulary-mappings • CC <ul style="list-style-type: none"> ◦ add/ delete of fertilizer.

Yong Wook
Kim

- Update analysis based on base analysis
- Check up simpl sqs service

- Refactored EPN Recovery Model based on base analysis
- Refactored Tornado EPN damage based on base analysis
- Tested new pix4d template
- Updated location model in simpl-dev and tested