




# 2019-01-22 - ISDA Team - Stand-up Meeting Notes



African lions catch about 25% of the prey they chase. Dragonflies catch 95%.

Friday Lightning Talks: open

Who	Planned - Monday	Accomplished - Friday
<a href="#">Bing Zhang</a>		
<a href="#">Benjamin Galewsky</a>		
<a href="#">Chen Wang</a>	Out of office replying emails	Out of office replying emails
<a href="#">Christopher Navarro</a>		
<a href="#">Craig Willis</a>		
<a href="#">Diego Calderon</a>		
<a href="#">Frank Henard</a>	<ul style="list-style-type: none"> <li>• Campus Initiative               <ul style="list-style-type: none"> <li>◦ Meetings                   <ul style="list-style-type: none"> <li>▪ Project Methodology</li> <li>▪ Tech Svcs + NCSA software to discuss innovation and infrastructure</li> </ul> </li> <li>◦ Continued tech research</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• Campus Initiative               <ul style="list-style-type: none"> <li>◦ Meetings                   <ul style="list-style-type: none"> <li>▪ Infrastructure planning Tech Svcs</li> <li>▪ Introduction and inclusion of JP's team</li> </ul> </li> <li>▪ Started <a href="https://opensource.ncsa.illinois.edu/jira/browse/SCCI-32">https://opensource.ncsa.illinois.edu/jira/browse/SCCI-32</a> - POC in ReactNative</li> </ul> </li> </ul>
<a href="#">Gowtham Naraharisetty</a>		
<a href="#">Htut Khine Htay Win</a>	<ul style="list-style-type: none"> <li>• Catch up on state of the system</li> <li>• Attend logistics</li> <li>• Finish up compress cfits</li> </ul>	<ul style="list-style-type: none"> <li>• Mostly, spent time on logistics</li> <li>• Started exploring cfits and rpm</li> </ul>
<a href="#">Jong Lee</a>		

<p>Kenton McHenry</p>	<ul style="list-style-type: none"> <li>• NCSA Software</li> <li>• Arctic proposal</li> <li>• EarthCube proposal</li> <li>• SCCI organization</li> <li>• HR</li> </ul>	<ul style="list-style-type: none"> <li>• NCSA Software</li> <li>• Arctic proposal</li> <li>• SCCI organization</li> <li>• HR</li> </ul>
<p>Luigi Marini</p>	<ul style="list-style-type: none"> <li>• Geodashboard V3 PR reviews and release</li> <li>• Clowder PR reviews / finish up user key propagation</li> <li>• HR</li> <li>• Deep Learning Speed Learning</li> </ul>	<ul style="list-style-type: none"> <li>• Geodashboard V3 PR reviews and release</li> <li>• Clowder PR reviews</li> <li>• HR</li> <li>• Deep Learning Speed Learning</li> </ul>
<p>Marcus Slavenas</p>		
<p>Maxwell Burnette</p>		
<p>Michal Ondrejcek</p>	<p>In-Core</p> <ul style="list-style-type: none"> <li>• <a href="#">INCORE-617</a> add documentation to Pyincore</li> </ul> <p>Farmdoc</p> <ul style="list-style-type: none"> <li>•  <a href="#">FD-113</a> - Jira project doesn't exist or you don't have permission to view it.</li> </ul> <p>finish</p> <ul style="list-style-type: none"> <li>•  <a href="#">FD-114</a> - Jira project doesn't exist or you don't have permission to view it.</li> </ul> <ul style="list-style-type: none"> <li>•  <a href="#">FD-51</a> - Jira project doesn't exist or you don't have permission to view it.</li> </ul> <p>json output</p> <p>MDF</p> <ul style="list-style-type: none"> <li>• describe 4Ceed Extractors, probably requires installing 4Ceed somewhere</li> </ul>	
<p>Sara Lambert</p>	<ul style="list-style-type: none"> <li>• Industry <ul style="list-style-type: none"> <li>◦ Continue collecting feedback for compressed metadata list view</li> </ul> </li> <li>• WholeTale <ul style="list-style-type: none"> <li>◦ Various fixed for Run &gt; Files &gt; External Data view <ul style="list-style-type: none"> <li>▪ <a href="#">Select Data modal needs to resync after submission</a></li> <li>▪ <a href="#">Right pane of Select Data modal should initially display existing external data</a></li> <li>▪ <a href="#">Select Data modal should save selected datasets to the <code>tale.dataSet</code></a></li> <li>▪ <a href="#">Left pane of Select Data modal should display WT Catalog, not user's Data folder</a></li> <li>▪ <a href="#">Update Select Data modal to manipulate <code>tale.dataSet</code> instead of <code>tale.involatileData</code></a></li> </ul> </li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• Industry <ul style="list-style-type: none"> <li>◦ Finished first-pass at <a href="#">compressed metadata list view</a></li> </ul> </li> <li>• WholeTale <ul style="list-style-type: none"> <li>◦ Fixed failing tests in <a href="#">PR for restart endpoint (PUT <code>~/instance/:id</code>)</a> <ul style="list-style-type: none"> <li>▪ Checks still failing due to decreased coverage</li> <li>▪ Need to add new "failure" test case(s)</li> <li>▪ NOTE: <a href="#">Related <code>gwvolman</code> PR</a> has already been merged</li> </ul> </li> <li>◦ Submitted <a href="#">PR for fixes to Run &gt; Files &gt; External Data</a></li> </ul> </li> </ul>

Michelle Pitcel	<ul style="list-style-type: none"> <li>Misc <ul style="list-style-type: none"> <li>Email, Time Entry, VSL, etc.</li> <li>Tasks for GLTG and IMLCZO from <a href="#">Final Checklist for Implementing Version 3.x</a></li> </ul> </li> <li>GLTG <ul style="list-style-type: none"> <li>In Review: <ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> <a href="#">GEOD-1161</a> - V3 Merge Develop to ILNLRs <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">GEOD-1169</a> - Updates to Map Popup <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">GEOD-1174</a> - V3 Combined Box and Whisker Graphs to D3 <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">GEOD-1180</a> - Display "No Data Available" When Detail Page Graph is Empty <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">GLGVO-475</a> - Model Phosphorus Code - Rscript for Automation <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">GLGVO-478</a> - Updates to Nitrate Model <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">GLGVO-498</a> - Add info box to note data is not QA/QCd <input type="button" value="DONE"/></li> </ul> </li> </ul> </li> <li>IMLCZO <ul style="list-style-type: none"> <li>Re-run Parsers for Flux Tower and Allerton non-Decagon</li> <li>In Review: <ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> <a href="#">GEOD-1178</a> - V3 Migrate Detail Page QAQC Graphs to D3 <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">IMLCZO-244</a> - Flux Tower Variable Names <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">IMLCZO-247</a> - Flux Tower Variable Names Implementation Research <input type="button" value="DONE"/></li> </ul> </li> <li><input checked="" type="checkbox"/> <a href="#">IMLCZO-255</a> - UAS project on Hydroshare <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">IMLCZO-256</a> - Correct for Missing Flux Tower and Allerton Data from LoggerNet Outage <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">IMLCZO-257</a> - Allerton and Flux Tower Aggregates <input type="button" value="DONE"/></li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>Misc <ul style="list-style-type: none"> <li>Slack</li> <li>Email</li> <li>Time Entry</li> <li>VSL</li> <li>Updated OS to Mojave</li> <li><input checked="" type="checkbox"/> <a href="#">GEOD-1184</a> <input type="button" value="DONE"/></li> </ul> </li> <li>GLTG <ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> <a href="#">GEOD-1137</a> <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">GEOD-1164</a> <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">GEOD-1169</a> <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">GEOD-1174</a> <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">GEOD-1180</a> <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">GEOD-1182</a> <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">GLGVO-475</a> <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">GLGVO-478</a> <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">GLGVO-498</a> <input type="button" value="DONE"/></li> </ul> </li> <li>IMLCZO <ul style="list-style-type: none"> <li>Re-ran Parsers for Flux Tower and Allerton non-Decagon</li> <li><input checked="" type="checkbox"/> <a href="#">GEOD-1183</a> <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">IMLCZO-255</a> <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">IMLCZO-256</a> <input type="button" value="DONE"/></li> <li><input checked="" type="checkbox"/> <a href="#">IMLCZO-257</a> <input type="button" value="DONE"/></li> </ul> </li> </ul>
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley		
Yan Zhao		<ul style="list-style-type: none"> <li>BD <ul style="list-style-type: none"> <li>pecan issue #2046, ftp maybe shut down by govrnment, will try this later.</li> <li>clowder new widget for annotation metadata-- not finish, most is function</li> <li>talk with Rob about LDAP register script, need to talk to Nathan Tolbert</li> </ul> </li> <li>CC <ul style="list-style-type: none"> <li>new PR for modify planting and harvest.</li> <li>review Sandeep's wiki for PATCH APIs</li> </ul> </li> </ul>
Yong Wook Kim	<ul style="list-style-type: none"> <li>Finish working on incore-service and ambassador</li> <li>Fix extractor-geo in world level size geo dataset</li> <li>Finish incore services dataset's bounding box ingestion</li> <li>Finish updating the incore mongodb using relative paths in the file descriptor's url</li> </ul>	<ul style="list-style-type: none"> <li>Finished draft test on incore-service and ambassador</li> <li>Found out the problem in extractors-geo with worldwide size geo dataset</li> <li>Finished working on bounding box ingestion to incore dataset in data service</li> <li>Finished updating incore service database to use relative path in the file descriptor</li> </ul>

