




2019-01-22 - ISDA Team - Stand-up Meeting Notes



African lions catch about 25% of the prey they chase. Dragonflies catch 95%.

Friday Lightning Talks: open

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky		
Chen Wang	Out of office replying emails	Out of office replying emails
Christopher Navarro		
Craig Willis		
Diego Rivera		
Frank Henard	<ul style="list-style-type: none"> • Campus Initiative <ul style="list-style-type: none"> ◦ Meetings <ul style="list-style-type: none"> ▪ Project Methodology ▪ Tech Svcs + NCSA software to discuss innovation and infrastructure ◦ Continued tech research 	<ul style="list-style-type: none"> • Campus Initiative <ul style="list-style-type: none"> ◦ Meetings <ul style="list-style-type: none"> ▪ Infrastructure planning Tech Svcs ▪ Introduction and inclusion of JP's team ▪ Started https://opensource.ncsa.illinois.edu/jira/browse/SCCI-32 - POC in ReactNative
Vara Veera Gowtham Naraharisetty		
Htut Khine Htay Win	<ul style="list-style-type: none"> • Catch up on state of the system • Attend logistics • Finish up compress cfits 	<ul style="list-style-type: none"> • Mostly, spent time on logistics • Started exploring cfits and rpm
Jong Lee		

<p>Kenton McHenry</p>	<ul style="list-style-type: none"> • NCSA Software • Arctic proposal • EarthCube proposal • SCCI organization • HR 	<ul style="list-style-type: none"> • NCSA Software • Arctic proposal • SCCI organization • HR
<p>Luigi Marini</p>	<ul style="list-style-type: none"> • Geodashboard V3 PR reviews and release • Clowder PR reviews / finish up user key propagation • HR • Deep Learning Speed Learning 	<ul style="list-style-type: none"> • Geodashboard V3 PR reviews and release • Clowder PR reviews • HR • Deep Learning Speed Learning
<p>Marcus Slavenas</p>		
<p>Maxwell Burnette</p>		
<p>Michal Ondrejcek</p>	<p>In-Core</p> <ul style="list-style-type: none"> • INCORE-617 add documentation to Pyincore <p>Farmdoc</p> <ul style="list-style-type: none"> •  FD-113 - Jira project doesn't exist or you don't have permission to view it. <p>finish</p> <ul style="list-style-type: none"> •  FD-114 - Jira project doesn't exist or you don't have permission to view it. <ul style="list-style-type: none"> •  FD-51 - Jira project doesn't exist or you don't have permission to view it. <p>json output</p> <p>MDF</p> <ul style="list-style-type: none"> • describe 4Ceed Extractors, probably requires installing 4Ceed somewhere 	
<p>Michael Lambert</p>	<ul style="list-style-type: none"> • Industry <ul style="list-style-type: none"> • Continue collecting feedback for compressed metadata list view • WholeTale <ul style="list-style-type: none"> • Various fixed for Run > Files > External Data view <ul style="list-style-type: none"> • Select Data modal needs to resync after submission • Right pane of Select Data modal should initially display existing external data • Select Data modal should save selected datasets to the tale.dataSet • Left pane of Select Data modal should display WT Catalog, not user's Data folder • Update Select Data modal to manipulate tale.dataSet instead of tale.involatileData 	<ul style="list-style-type: none"> • Industry <ul style="list-style-type: none"> • Finished first-pass at compressed metadata list view • WholeTale <ul style="list-style-type: none"> • Fixed failing tests in PR for restart endpoint (PUT `/instance/id`) <ul style="list-style-type: none"> • Checks still failing due to decreased coverage • Need to add new "failure" test case(s) • NOTE: Related gwvolman PR has already been merged • Submitted PR for fixes to Run > Files > External Data

Michelle Pitcel	<ul style="list-style-type: none"> Misc <ul style="list-style-type: none"> Email, Time Entry, VSL, etc. Tasks for GLTG and IMLCZO from Final Checklist for Implementing Version 3.x GLTG <ul style="list-style-type: none"> In Review: <ul style="list-style-type: none"> <input checked="" type="checkbox"/> GEOD-1161 - V3 Merge Develop to IMLCZO <input type="button" value="DONE"/> <input checked="" type="checkbox"/> GEOD-1169 - Updates to Map Popup <input type="button" value="DONE"/> <input checked="" type="checkbox"/> GEOD-1174 - V3 Combined Box and Whisker Graphs to D3 <input type="button" value="DONE"/> <input checked="" type="checkbox"/> GEOD-1180 - Display "No Data Available" When Detail Page Graph is Empty <input type="button" value="DONE"/> <input checked="" type="checkbox"/> GLGVO-475 - Model Phosphorus Code - Rscript for Automation <input type="button" value="DONE"/> <input checked="" type="checkbox"/> GLGVO-478 - Updates to Nitrate Model <input type="button" value="DONE"/> <input checked="" type="checkbox"/> GLGVO-498 - Add info box to note data is not QA/QCd <input type="button" value="DONE"/> IMLCZO <ul style="list-style-type: none"> Re-run Parsers for Flux Tower and Allerton non-Decagon In Review: <ul style="list-style-type: none"> <input checked="" type="checkbox"/> GEOD-1178 - V3 Migrate Detail Page QAQC Graphs to D3 <input type="button" value="DONE"/> <input checked="" type="checkbox"/> IMLCZO-244 - Flux Tower Variable Names <input type="button" value="DONE"/> <input type="button" value="Up Arrow"/> IMLCZO-247 - Flux Tower Variable Names Implementation Research <input type="button" value="DONE"/> <input checked="" type="checkbox"/> IMLCZO-255 - UAS project on Hydrosahre <input type="button" value="DONE"/> <input checked="" type="checkbox"/> IMLCZO-256 - Correct for Missing Flux Tower and Allerton Data from LoggerNet Outage <input type="button" value="DONE"/> <input checked="" type="checkbox"/> IMLCZO-257 - Allerton and Flux Tower Aggregates <input type="button" value="DONE"/> 	<ul style="list-style-type: none"> Misc <ul style="list-style-type: none"> Slack Email Time Entry VSL Updated OS to Mojave <input checked="" type="checkbox"/> GEOD-1184 <input type="button" value="DONE"/> GLTG <ul style="list-style-type: none"> <input checked="" type="checkbox"/> GEOD-1137 <input type="button" value="DONE"/> <input checked="" type="checkbox"/> GEOD-1164 <input type="button" value="DONE"/> <input checked="" type="checkbox"/> GEOD-1169 <input type="button" value="DONE"/> <input checked="" type="checkbox"/> GEOD-1174 <input type="button" value="DONE"/> <input checked="" type="checkbox"/> GEOD-1180 <input type="button" value="DONE"/> <input checked="" type="checkbox"/> GEOD-1182 <input type="button" value="DONE"/> <input checked="" type="checkbox"/> GLGVO-475 <input type="button" value="DONE"/> <input checked="" type="checkbox"/> GLGVO-478 <input type="button" value="DONE"/> <input checked="" type="checkbox"/> GLGVO-498 <input type="button" value="DONE"/> IMLCZO <ul style="list-style-type: none"> Re-ran Parsers for Flux Tower and Allerton non-Decagon <input checked="" type="checkbox"/> GEOD-1183 <input type="button" value="DONE"/> <input checked="" type="checkbox"/> IMLCZO-255 <input type="button" value="DONE"/> <input checked="" type="checkbox"/> IMLCZO-256 <input type="button" value="DONE"/> <input checked="" type="checkbox"/> IMLCZO-257 <input type="button" value="DONE"/>
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley		
Yan Zhao		<ul style="list-style-type: none"> BD <ul style="list-style-type: none"> pecan issue #2046, ftp maybe shut down by govrnment, will try this later. clowder new widget for annotation metadata-- not finish, most is function talk with Rob about LDAP register script, need to talk to Nathan Tolbert CC <ul style="list-style-type: none"> new PR for modify planting and harvest. review Sandeep's wiki for PATCH APIs

Yong Wook Kim

- Finish working on incore-service and ambassador
- Fix extractor-geo in world level size geo dataset
- Finish incore services dataset's bounding box ingestion
- Finish updating the incore mongodb using relative paths in the file descriptor's url

- Finished draft test on incore-service and ambassador
- Found out the problem in extractors-geo with worldwide size geo dataset
- Finished working on bounding box ingestion to incore dataset in data service
- Finished updating incore service database to use relative path in the file descriptor