




2019-01-22 - ISDA Team - Stand-up Meeting Notes



African lions catch about 25% of the prey they chase. Dragonflies catch 95%.

Friday Lightning Talks: open

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky		
Chen Wang	Out of office replying emails	Out of office replying emails
Christopher Navarro		
Craig Willis		
Diego Rivera		
Frank Henard	<ul style="list-style-type: none"> • Campus Initiative <ul style="list-style-type: none"> ◦ Meetings <ul style="list-style-type: none"> ▪ Project Methodology ▪ Tech Svcs + NCSA software to discuss innovation and infrastructure ◦ Continued tech research 	<ul style="list-style-type: none"> • Campus Initiative <ul style="list-style-type: none"> ◦ Meetings <ul style="list-style-type: none"> ▪ Infrastructure planning Tech Svcs ▪ Introduction and inclusion of JP's team ▪ Started https://opensource.ncsa.illinois.edu/jira/browse/SCCI-32 - POC in ReactNative
Vara Veera Gowtham Naraharisetty		
Htut Khine Htay Win	<ul style="list-style-type: none"> • Catch up on state of the system • Attend logistics • Finish up compress cfits 	<ul style="list-style-type: none"> • Mostly, spent time on logistics • Started exploring cfits and rpm
Jong Lee		

Kenton McHenry	<ul style="list-style-type: none"> • NCSA Software • Arctic proposal • EarthCube proposal • SCCI organization • HR 	<ul style="list-style-type: none"> • NCSA Software • Arctic proposal • SCCI organization • HR
Luigi Marini	<ul style="list-style-type: none"> • Geodashboard V3 PR reviews and release • Clowder PR reviews / finish up user key propagation • HR • Deep Learning Speed Learning 	<ul style="list-style-type: none"> • Geodashboard V3 PR reviews and release • Clowder PR reviews • HR • Deep Learning Speed Learning
Marcus Slavenas		
Maxwell Burnette		
Michal Ondrejcek	<p>In-Core</p> <ul style="list-style-type: none"> • INCORE-617 add documentation to Pyincore <p>Farmdoc</p> <ul style="list-style-type: none"> •  FD-113 - Jira project doesn't exist or you don't have permission to view it. <p>finish</p> <ul style="list-style-type: none"> •  FD-114 - Jira project doesn't exist or you don't have permission to view it. <ul style="list-style-type: none"> •  FD-51 - Jira project doesn't exist or you don't have permission to view it. <p>json output</p> <p>MDF</p> <ul style="list-style-type: none"> • describe 4Ceed Extractors, probably requires installing 4Ceed somewhere 	
Michael Lambert	<ul style="list-style-type: none"> • Industry <ul style="list-style-type: none"> • Continue collecting feedback for compressed metadata list view • WholeTale <ul style="list-style-type: none"> • Various fixed for Run > Files > External Data view <ul style="list-style-type: none"> • Select Data modal needs to resync after submission • Right pane of Select Data modal should initially display existing external data • Select Data modal should save selected datasets to the tale.dataSet • Left pane of Select Data modal should display WT Catalog, not user's Data folder • Update Select Data modal to manipulate tale.dataSet instead of tale.involatileData 	<ul style="list-style-type: none"> • Industry <ul style="list-style-type: none"> • Finished first-pass at compressed metadata list view • WholeTale <ul style="list-style-type: none"> • Fixed failing tests in PR for restart endpoint (PUT `/instance/id`) <ul style="list-style-type: none"> • Checks still failing due to decreased coverage • Need to add new "failure" test case(s) • NOTE: Related gwvolman PR has already been merged • Submitted PR for fixes to Run > Files > External Data

Michelle Pitcel

- Misc
 - Email, Time Entry, VSL, etc.
 - Tasks for GLTG and IMLCZO from [Final Checklist for Implementing Version 3.x](#)
- GLTG
 - In Review:
 - ~~GEOD-1161~~ - V3 Merge Develop to IMLCZO
 - ~~GEOD-1169~~ - Updates to Map Popup
 - ~~GEOD-1174~~ - V3 Combined Box and Whisker Graphs to D3
 - ~~GEOD-1180~~ - Display "No Data Available" When Detail Page Graph is Empty
 - ~~GLGVO-475~~ - Model Phosphorus Code - Rscript for Automation
 - ~~GLGVO-478~~ - Updates to Nitrate Model
 - ~~GLGVO-498~~ - Add info box to note data is not QA/QCd
 - IMLCZO
 - Re-run Parsers for Flux Tower and Allerton non-Decagon
 - In Review:
 - ~~GEOD-1178~~ - V3 Migrate Detail Page QAQC Graphs to D3
 - ~~IMLCZO-244~~ - Flux Tower Variable Names
 - ~~IMLCZO-247~~ - Flux Tower Variable Names Implementation Research
 - ~~IMLCZO-255~~ - UAS project on Hydrosare
 - ~~IMLCZO-256~~ - Correct for Missing Flux Tower and Allerton Data from LoggerNet Outage
 - ~~IMLCZO-257~~ - Allerton and Flux Tower Aggregates

- Misc
 - Slack
 - Email
 - Time Entry
 - VSL
 - Updated OS to Mojave
- ~~GEOD-1184~~
- GLTG
 - ~~GEOD-1137~~
 - ~~GEOD-1164~~
 - ~~GEOD-1169~~
 - ~~GEOD-1174~~
 - ~~GEOD-1180~~
 - ~~GEOD-1182~~
 - ~~GLGVO-475~~
 - ~~GLGVO-478~~
 - ~~GLGVO-498~~
- IMLCZO
 - Re-ran Parsers for Flux Tower and Allerton non-Decagon
 - ~~GEOD-1183~~
 - ~~IMLCZO-255~~
 - ~~IMLCZO-256~~
 - ~~IMLCZO-257~~

Rob Kooper

Sandeep Puthanveetil Satheesan

Shannon Bradley

Yan Zhao

- BD
 - pecan issue #2046, ftp maybe shut down by govrnment, will try this later.
 - clowder new widget for annotation metadata--not finish, most is function
 - talk with Rob about LDAP register script, need to talk to Nathan Tolbert
- CC
 - new PR for modify planting and harvest.
 - review Sandeep's wiki for PATCH APIs

Yong Wook Kim

- Finish working on incore-service and ambassador
- Fix extractor-geo in world level size geo dataset
- Finish incore services dataset's bounding box ingestion
- Finish updating the incore mongodb using relative paths in the file descriptor's url

- Finished draft test on incore-service and ambassador
- Found out the problem in extractors-geo with worldwide size geo dataset
- Finished working on bounding box ingestion to incore dataset in data service
- Finished updating incore service database to use relative path in the file descriptor