








2017-01-23 - ISDA Team - Stand-up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Prepare DataWolf 3.1 release - create changelog and test for major bugs ◦ Configure bd-datawolf servers through puppet and configure fence • IN-CORE/NIST <ul style="list-style-type: none"> ◦ Version 2 - focus on data repository design • General - testing DataWolf 3.1 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Started working on quarterly report ◦ Updated puppet property to fix an incorrect postgres property ◦ Started DataWolf changelog • IN-CORE/NIST <ul style="list-style-type: none"> ◦ Meeting with Rob/Luigi/Jong to discuss clowder/datawolf for version 2 ◦ Hackathon - discussed fragility explorer ◦ Added basic testing (JUnit/Mockito) to version 2 build • Ergo <ul style="list-style-type: none"> ◦ Reviewed pull request • General <ul style="list-style-type: none"> ◦ Helped Bardia with DataWolf workflow and running SWMM model ◦ Verified latest DataWolf fixes a mysql timeout bug (WOLF-150) ◦ Dell serviced laptop memory issue (under warranty)
Craig Willis		
David Raila		
Eugene Roeder		
Htut Khine Htay Win		
Indira Gutierrez Polo	<ul style="list-style-type: none"> • IN-CORE <ul style="list-style-type: none"> ◦ Refactor taxonomy page on react • GLM <ul style="list-style-type: none"> ◦ Add filter to show and hide zooplankton graphs ◦ Fix bug with zooplankton data not being aggregated 	<ul style="list-style-type: none"> • IN-CORE <ul style="list-style-type: none"> ◦ Refactor taxonomy page on react: 2/3 done • GLM <ul style="list-style-type: none"> ◦ Add filter to show and hide zooplankton graphs ◦ Fix bug with zooplankton data not being aggregated
Inna Zharnitsky		
Jing Ge		
Jong Lee		

Kenton McHenry	<ul style="list-style-type: none"> Evaluations BD Reviews MDF backup NDS budgets Faculty Fellowship presentation HR 	<ul style="list-style-type: none"> Evaluations BD Reviews MDF backup NDS budgets Faculty Fellowship presentation HR DOIT meeting
Luigi Marini		<ul style="list-style-type: none"> IMLCZO and GLM <ul style="list-style-type: none"> Developing generic python client for geostreams Fixing and improving flux tower data parser CZO data managers meeting BD <ul style="list-style-type: none"> Developing quotas in api gateway Getting sick
Marcus Slavenas		
Maxwell Burnette	<p>TERRA</p> <ul style="list-style-type: none"> get remaining extractor VMs re-mounted and re-deployed fix hyperspectral permissions for Roger job nodes deploy updated Arizona pipeline w/ postgres logging planning meetings 	<ul style="list-style-type: none"> fixed mounts on remaining extractor VMs fixed hyperspectral extractor - process running all week new ndvi/pri extractor completed and deployed new PSII extractor completed and deployed more progress on postgres logging; not yet deployed
Michal Ondrejcek	<ul style="list-style-type: none"> MDF - Trello_MDF <ul style="list-style-type: none"> continue with Materials related repositories follow up e-mails with Physics profs., prepare slides for presentations Globus API using Globus libraries MWRD <ul style="list-style-type: none"> upload TARP to box, precipitation for end of 2016 - ISWS finish update VM, MWRD-182 	<ul style="list-style-type: none"> MDF - Trello_MDF <ul style="list-style-type: none"> continue with Materials related repositories done MWRD <ul style="list-style-type: none"> TARP done fdone
Sara Lambert	<ul style="list-style-type: none"> Labs Workbench <div>  NDS-709 - Dashboard e2e tests fail intermittently RESOLVED </div> <div>  NDS-473 - Investigate Build/Release tasks for production JavaScript RESOLVED </div> <div>  NDS-698 - Address DinD performance problems RESOLVED </div> 	<ul style="list-style-type: none"> KnowEnG <ul style="list-style-type: none"> Now officially allocated 50% to the KnowEnG project Labs Workbench <div>  NDS-709 - Dashboard e2e tests fail intermittently RESOLVED </div> <div>  NDS-473 - Investigate Build/Release tasks for production JavaScript RESOLVED </div> <div>  NDS-698 - Address DinD performance problems RESOLVED </div> <div>  NDS-725 - Run protractor from within angular-ui container RESOLVED </div>

Michelle Pitcel	<ul style="list-style-type: none"> • GLGVO <ul style="list-style-type: none"> ◦ Contribute to the Exploratory Analysis Page task (GLGVO-282) ◦ Finish GEOD-832 (Data Sources bug) ◦ If time allows (after GEOD-832) restart GLGVO-277 (Download Issues) ◦ Pull Request for removed "sites" layer • GLM <ul style="list-style-type: none"> ◦ Update layout of the new search page (GEOD-828) ◦ Zooplankton Pull Requests • IMLCZO <ul style="list-style-type: none"> ◦ Finish Allerton Parser (IMLCZO-145) ◦ Join Wiggle Group for Friday meetings • Geodashboard <ul style="list-style-type: none"> ◦ If time allows, start looking at setting Modals to all have the same formatting (GEOD-831) 	<ul style="list-style-type: none"> • GLGVO <ul style="list-style-type: none"> ◦ Discussed more details for the Exploratory Analysis Page task (GLGVO-282) with Jong. ◦ Submitted a Pull Request for GEOD-832 (Data Sources bug) ◦ Pull Request for removed "sites" layer • GLM <ul style="list-style-type: none"> ◦ Layout updates of the new search page (GEOD-828) <ul style="list-style-type: none"> ▪ Received feedback for further updates ▪ Submitted a Pull Request for the new changes • IMLCZO <ul style="list-style-type: none"> ◦ Worked more on the Allerton Parser (IMLCZO-145), and received some guidance from Luigi to work towards completing. ◦ Joined Wiggle Group for Friday meetings
Omar Elabd	<ul style="list-style-type: none"> • Water Network <ul style="list-style-type: none"> ◦ Make Build for Civil Engineering Department • v2 Semantic Service • Fragility Server 	<ul style="list-style-type: none"> • Meeting with Civil Engineering Department • Created Build for Civil Engineering Department • v2 Semantic Service <ul style="list-style-type: none"> ◦ Linked Data Platform • Fragility Server/Viewer
Rob Kooper		
Sandeep Puthanveetil Sathesasan	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Person detection extractor ◦ Other sprint tasks ◦ Quarterly report sections • DEBOD <ul style="list-style-type: none"> ◦ Digit classification improvement • IARP <ul style="list-style-type: none"> ◦ Integrating existing metadata with Clowder 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Completed refactoring person detection extractor and issued pull request ◦ Started working on adding Docker images names to existing extractors • DEBOD • IARP
Shannon Bradley	<ul style="list-style-type: none"> • HR • Event Planning • Meeting Planning • Forecasting - dig back in • Quarterly Report - BD • Photo Collage • Public Affairs connection 	<ul style="list-style-type: none"> • too many people are sick including me • HR follow up • Scheduling lots of meetings • Event Planning report turned in • F/U on BD Report • Got 1 more picture for collage • scheduled meeting with Public Affairs that was rescheduled • Only 1 piece missing from Forecast
Yan Zhao	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ BIL convertor ◦ vegetation extractor • GLM <ul style="list-style-type: none"> ◦ routing ◦ color icon 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ talk to visitor ◦ quarterly report ◦ BIL convertor-- not finish • GLM <ul style="list-style-type: none"> ◦ routing problem, partly fixed, search page cannot refresh ◦ color site marker

Yong Wook Kim

- Test the possibility for INCORE v.2 geographic data repository and connection to GeoServer
- Joplin EPN Hindcast coding mostly for Image Processing

- Finished coding Joplin EPN hindcast stand alone application
- Made a pull request for



INCORE1-145 - Jira project doesn't exist or you don't have permission to view it.

- Made a pull request for



INCORE1-146 - Jira project doesn't exist or you don't have permission to view it.