







2017-03-20 - ISDA Team - Stand-up Meeting Notes



Who	Planned - Monday	Accomplished - Friday
<input type="checkbox"/> Bing Zhang		
<input type="checkbox"/> Christopher Navarro	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Configure bd-datawolf once DataWolf 4.0 is released • IN-Core/NIST <ul style="list-style-type: none"> ◦ Sprint tasks ◦ Code review • Ergo <ul style="list-style-type: none"> ◦ Continue working on calling DataWolf workflows from Ergo • General <ul style="list-style-type: none"> ◦ Finish DataWolf 4.0 release ◦ Rapid VM upgrade from Ubuntu 12.04 	
<input checked="" type="checkbox"/> Craig Willis	<ul style="list-style-type: none"> • NDS <ul style="list-style-type: none"> ◦ iSchool pilot test instance with CKAN support ◦ RDA poster • TERRA <ul style="list-style-type: none"> ◦ Prototype elastic search UI for metadata discussion 	<ul style="list-style-type: none"> • NDS <ul style="list-style-type: none"> ◦ iSchool pilot test instance is up ◦ RDA poster completed • Ended up sick for the latter part of the week, so some items still open
<input type="checkbox"/> David Raila		
<input type="checkbox"/> Eugene Roeder		
<input type="checkbox"/> Htut Khine Htay Win		

<input type="checkbox"/> Indira Gutierrez Polo	<ul style="list-style-type: none"> GLM <ul style="list-style-type: none"> Clustering for Geodashboard v3 Fixing controls on details page In-Core <ul style="list-style-type: none"> Building Occupancy Ratio Plugin 	<ul style="list-style-type: none"> GLM <ul style="list-style-type: none"> Fixed bugs for some Heidelberg sites not loading Some progress o clustering for Geodashboard v3 In-Core <ul style="list-style-type: none"> Building Occupancy Ratio Plugin
<input type="checkbox"/> Inna Zharnitsky		
<input type="checkbox"/> Jing Ge	<ul style="list-style-type: none"> Testing dispy for distribute job Change logic for Gene_Prioritization_Pipeline in data_cleanup_pipeline 	<ul style="list-style-type: none"> Tested dispy for distribute job using existing code Changed data processing logic for Gene_Prioritization_Pipeline in data_cleanup_pipeline, added related test code Changed knpackage's related logic to Gene_Prioritization_Pipeline to avoid duplicate data processing.
<input type="checkbox"/> Jong Lee		
<input type="checkbox"/> Kenton McHenry	<ul style="list-style-type: none"> Vacation 	<ul style="list-style-type: none"> Vacation
<input type="checkbox"/> Luigi Marini		<ul style="list-style-type: none"> GLM 3.1 release and deployment BD <ul style="list-style-type: none"> Finished and deployed events in mongo to develop Started cleanup of API Clowder 1.2 release <ul style="list-style-type: none"> Worked with Rob to update all machines Installed JVM 8 on several old machines Updated software on most production machines CZO data meeting <ul style="list-style-type: none"> Wrote proposal for new activity to create a CZO network central repository and presented it SEAD <ul style="list-style-type: none"> Updates databases for fix to events from Max
<input type="checkbox"/> Marcus Slavenas		
<input type="checkbox"/> Maxwell Burnette	<p>TERRA</p> <ul style="list-style-type: none"> get rulechecker extractor v1 written geospatial metadata & plot clipping plan new Clowder organization plan (raw v Level 1) <p>SEAD</p> <ul style="list-style-type: none"> filter user comment list by permissions <p>finish discrimination training</p>	<ul style="list-style-type: none"> rulechecker V1 mostly written; today hopefully finishing up delegated tasks for plot clipping to collaborators finish trainings x2 sick 2 days >:-
<input type="checkbox"/> Michal Ondrejcek	<ul style="list-style-type: none"> MDF - Trello_MDF <ol style="list-style-type: none"> follow up with MRL researchers convert surface diffusion records to JSON MWRD <ol style="list-style-type: none"> slides for the meeting on Wednesday follow up with precipitation 2016 - ISWS d3 and dTable panes 	<ul style="list-style-type: none"> MDF - Trello_MDF <ol style="list-style-type: none"> follow up with MRL researchers changed dataset structure for a flat json string (no higher levels) MWRD <ol style="list-style-type: none"> done no precipitation, e-mails etc. progress with d3 graphs

<div> <input checked="" type="checkbox"/> Sara Lambert </div>	<ul style="list-style-type: none"> • Labs Workbench <ul style="list-style-type: none"> <input checked="" type="checkbox"/> NDS-806 - Fix dspace automated Docker build RESOLVED <input checked="" type="checkbox"/> NDS-807 - Help icon is missing from navbar RESOLVED <input checked="" type="checkbox"/> NDS-777 - Re-test that deleting an account deletes that user's home folder RESOLVED <input checked="" type="checkbox"/> NDS-789 - ndslabs-startup fixes RESOLVED <input checked="" type="checkbox"/> NDS-793 - Use config map for common configuration RESOLVED <input checked="" type="checkbox"/> NDS-788 - Change ndslabs-startup to use Jinja RESOLVED <input type="checkbox"/> NDS-664 - Discuss how to handle non-service containers RESOLVED <input checked="" type="checkbox"/> NDS-794 - Prototype Oauth2 integration with Labs Workbench RESOLVED • KnowEnG <div> <input type="checkbox"/>  KNOW-85 - Jira project doesn't exist or you don't have permission to view it. </div> <div> <input type="checkbox"/>  KNOW-82 - Jira project doesn't exist or you don't have permission to view it. </div> <div> <input type="checkbox"/>  KNOW-84 - Jira project doesn't exist or you don't have permission to view it. </div> 	<div>Done:</div> <ul style="list-style-type: none"> <input checked="" type="checkbox"/> NDS-806 - Fix dspace automated Docker build RESOLVED <input checked="" type="checkbox"/> NDS-807 - Help icon is missing from navbar RESOLVED <input checked="" type="checkbox"/> NDS-777 - Re-test that deleting an account deletes that user's home folder RESOLVED <input checked="" type="checkbox"/> NDS-789 - ndslabs-startup fixes RESOLVED <input checked="" type="checkbox"/> NDS-793 - Use config map for common configuration RESOLVED <input checked="" type="checkbox"/> NDS-788 - Change ndslabs-startup to use Jinja RESOLVED <input type="checkbox"/>  KNOW-85 - Jira project doesn't exist or you don't have permission to view it. • Still in progress: <ul style="list-style-type: none"> <input type="checkbox"/> NDS-664 - Discuss how to handle non-service containers RESOLVED <input checked="" type="checkbox"/> NDS-794 - Prototype Oauth2 integration with Labs Workbench RESOLVED <input type="checkbox"/>  KNOW-82 - Jira project doesn't exist or you don't have permission to view it. <input type="checkbox"/>  KNOW-84 - Jira project doesn't exist or you don't have permission to view it.
<div> <input checked="" type="checkbox"/> Michelle Pitcel </div>	<ul style="list-style-type: none"> • GLGVO <ul style="list-style-type: none"> ◦ GLGVO-282 <ul style="list-style-type: none"> ▪ Create Related Tasks ▪ Start first Related Task • GLM <ul style="list-style-type: none"> ◦ List Formatting Changes (GEOD-851) ◦ Complete GEOD-838 (bug) ◦ If time: GEOD-853 • IMLCZO <ul style="list-style-type: none"> ◦ Clowder example (IMLCZO-155) <ul style="list-style-type: none"> ▪ Incorporate changes from review ▪ Schedule review meeting ◦ Pull Request for Flux Tower ◦ If time: <ul style="list-style-type: none"> ▪ IMLCZO-125 ▪ IMLCZO-159 	<ul style="list-style-type: none"> • GLGVO <ul style="list-style-type: none"> ◦ Researched and Created Related Tasks for GLGVO-282 (GLGVO-319, GLGVO-320, GLGVO-321, GLGVO-322) • GLM <ul style="list-style-type: none"> ◦ GEOD-851 is in review process ◦ GEOD-859 is in review process • IMLCZO <ul style="list-style-type: none"> ◦ IMLCZO-155 had review meeting • Completed Haven Training Module

<input type="checkbox"/> Omar Elabd		<ul style="list-style-type: none"> • Out Monday and Friday • Building Portfolio Review • Meeting with OU • Water Network Merging
<input type="checkbox"/> Pramod Rizal		
<input type="checkbox"/> Rob Kooper	Vacation Mon - Wed Thu catch up email, training session Fri PEcAn VM + LSST	
<input type="checkbox"/> Sandeep Puthanveetil Satheesan		
<input checked="" type="checkbox"/> Shannon Bradley	<ul style="list-style-type: none"> • Web Page • BD - Project supported transformations audit • Beta Planning matrixes • New Sprints • HR - approvals and stuff • Savannah uploads 	
<input type="checkbox"/> Yan Zhao		<ul style="list-style-type: none"> • sick
<input type="checkbox"/> Yong Wook Kim		