

2017-03-27 - ISDA Team - Stand-up Meeting Notes



Have a Great Week!

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	• Upgrade Rapid VM • Vacation	• Upgraded rapid vm to Ubuntu 14.04 - Wednesday • Vacation - Mon/Tues/half wed/Th,Fro
Craig Willis	• NDS ◦ iSchool pilot support ◦ Heketi/Openstack prototype ◦ OAuth2/external auth investigation • TERRA ◦ Prototype searchkit UI/requirements	• NDS ◦ Progress toward heketi prototype, but still incomplete ◦ Good progress on oauth2/external auth prototype • TERRA ◦ Made progress on searchkit prototype, but will continue next week.
Eugene Roeder		
Htut Khine Htay Win		

Indira Gutierrez Polo	GLM - Fix bug with controls on details page not working InCore - Building Occupancy Ratio Plugin	GLM - Fix bug with seasons on trends - Fix bug with controls on details page not working InCore - Building Occupancy Ratio Plugin - Some Progress
Inna Zharnitsky		
Jing Ge	Testing dispy - document time span for different datasets - document memory usage for different datasets - change GP preprocessing in data_cleanup_pipeline	
Jong Lee		
Kenton McHenry	- Lots of catching up from last week - HR	- Lots of catching up from last week - HR
Luigi Marini	- BD - Finish new API endpoints - Sprint planning - Start reviewing end user documentation - GLM - pycloudwer2 geostreams code (this has to get done this week) - IMLCZO - write more parsers based on code above - SEAD - pull request reviews - Earthcube - Start migrating services - Start writing report	- BD - Need more work on API endpoints - Sprint planning - Debugging - GLM - not done, but made progress on geostreams python code - IMLCZO - text for proposal - Earthcube - Started reviewing code and instance
Marcus Slavenas	- BD - finish jupyter notebook - GLTG - windows server VM	
Maxwell Burnette	- finish SEAD comment pull request - TERRA collaborate to fix erroneous location in geo extractors - TERRA full field stitching	 SEAD-781 - Ability to direct a comment using "@" DONE - fixed geo extractors, ran test on full day, working on image stitching - pycloudwer2 improvements for extractor submission - transfer logging db for influx online
Michal Ondrejcek	- MDF - Trello_MDF - abstract for NDS workshop - finish NREL converter and commit to GitHub - finish surface diffusion converter and commit - MWRD - follow up with precipitation 2016 - ISWS, MWRD-184, MWRD-185 - d3 and dTable panes	- MDF - Trello_MDF - done - done - I need metadata description - MWRD - still not precipitation dataset, - dTable pane done

Sara Lambert

- Labs Workbench

-  **NDS-664** - Discuss how to handle non-service containers RESOLVED
-  **NDS-791** - Prototype OAuth2 integration with Labs Workbench RESOLVED
-  **NDS-804** - No one can successfully run deploy-tools without backup.pem from SDSC RESOLVED
-  **NDS-787** - Update ansible to support 2-node gluster install RESOLVED
-  **NDS-785** - Prototype running Gluster pods with persistent volumes RESOLVED

- Review / planning
- KnowEnG

-  **KNOW-82** - Jira project doesn't exist or you don't have permission to view it.

-  **KNOW-72** - Jira project doesn't exist or you don't have permission to view it.

- Labs Workbench

-  **NDS-664** - Discuss how to handle non-service containers RESOLVED
-  **NDS-791** - Prototype OAuth2 integration with Labs Workbench RESOLVED
-  **NDS-804** - No one can successfully run deploy-tools without backup.pem from SDSC RESOLVED
-  **NDS-790** - ndslabs-startup documentation RESOLVED

- KnowEnG

-  **KNOW-74** - Jira project doesn't exist or you don't have permission to view it.

-  **KNOW-77** - Jira project doesn't exist or you don't have permission to view it.

-  **KNOW-133** - Jira project doesn't exist or you don't have permission to view it.

- Still in progress:

-  **KNOW-82** - Jira project doesn't exist or you don't have permission to view it.

- Waiting to hear back from Matt / Colleen / Lisa

-  **KNOW-72** - Jira project doesn't exist or you don't have permission to view it.

-  **KNOW-73** - Jira project doesn't exist or you don't have permission to view it.

- Still investigating the effect of our current patterns

Michelle Pitcel	• GLGVO ◦ GLGVO-282 - Start Related Tasks • GLM ◦ GEOD-851 - fix merge conflicts ◦ GEOD-859 - fix merge conflicts ◦ Complete GEOD-838 (bug) ◦ GEOD-853 • IMLCZO ◦ IMLCZO-155 - Schedule next meeting ◦ Pull Request for Flux Tower, and then start IMLCZO-125 ◦ IMLCZO-159	• GLGVO ◦ Worked on GLGVO-319 (GLGVO-282 related task) • GLM ◦ GEOD-851 was merged ◦ GEOD-859 was merged ◦ Worked on GEOD-838 • IMLCZO ◦ IMLCZO-155 - Started process to schedule next meetings ◦ Pull Request for Flux Tower ◦ Worked on IMLCZO-125
Omar Elabd	• Meeting with Civil Engineering Department • EPN/Water Interdependency • Seaside Water Analysis • Household Dislocation for Building Portfolio	
Pramod Rizal		
Rob Kooper		
Sandeep Puthanveetil Satheesan	• BD ◦ Work on sprint tasks • DEBOD ◦ Organize cards for processing ◦ Continue with processing organized cards • IARP ◦ Based on feedback from the team, continue with metadata integration	• BD ◦ Completed working on BD-1203 and issued pull request ◦ Worked on fixing BDFiddle manual processing mode and adding code snippets to it ◦ Reviewed outstanding pull requests ◦ Upgraded 4 Ubuntu VMs • BD ◦ Organized some cards for processing • IARP ◦ Worked on metadata integration
Shannon Bradley	• Brown Dog sprint planning • Brown Dog testing planning • In-Core reports • Bug Tracker • HR • Travel Planning • Web Pages • Illness	• Brown Dog sprint planning • Brown Dog testing planning • GLTG no cost extension research and writing • In-Core reports • In-Core workshop docs • Bug Tracker • HR • Travel Planning • Web Pages + • Illness
Yan Zhao		• BD ◦ tool catalog login-- in review ◦ bdfiddle upload large file-- not working ◦ pecan prod – amerfilux is down, so it is still not working. ◦ pecan dockerization -- we have a volunteer. • GLM ◦ v3 search collapsing-- not finish ◦ v3 config for parameter – not finish, need discussion
Yong Wook Kim	vacation	vacation

