

2017-04-24 - ISDA Team - Stand-up Meeting Notes



Have a great week!

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	• IN-Core/NIST ◦ Prepare for semi-annual meeting ◦ Semi-annual meeting Wed - Fri	• IN-Core/NIST ◦ Finalized preparations for semi-annual meeting ◦ Attended semi-annual meeting, helped workshop users for IN-Core training • Other ◦ Tuesday - sick day
Craig Willis		
Eugene Roeder		
Htut Khine Htay Win		
Indira Gutierrez Polo	InCore ▪ Run tests for tutorial ▪ Meeting Wednesday - Friday GLM ▪ Poster for PEARC17	InCore • Run tests for tutorial • Meeting Wednesday - Friday GLM • Poster for PEARC17
Inna Zharnitsky		

Jing Ge	- Investigate issue for Gene_Prioritization_Pipeline and Samples_Clustering_Pipeline - Update poster for NIH BD2K site visit - Adding features to Data_Cleanup_Pipeline	- Investigated issues for Gene_Prioritization_Pipeline and Samples_Clustering_Pipeline - Updated poster for NIH BD2K site visit - Added features to Data_Cleanup_Pipeline
Jong Lee		
Kenton McHenry	- SC17 panel - MDF year 3 - NCSA services - HR	- Submitted SC17 panel - BD Report - MDF year 3 - NCSA Services meetings - SEAD to NDS transition - OSN proposal - Web page cleanup - HR
Luigi Marini		- Half time - Project meetings (BD, SEAD, IMLCZO, Clowder) - BD new endpoints commits - GLM/IMLCZO - extract geotemporal API as standalone webapp - updated new python client code for geotemporal api
Marcus Slavenas		
Maxwell Burnette		- out Mon + Tues - hiking, hottub, sightseeing, whiskey - tons of extractor updates - rename demosaic and plug in influx and new output directory - full field mosaic w/ rulechecker extractor - irrigation datparser - merge environmental & meteorological repos & refresh extractors - logstash updates across board - meeting w/ KSU & upload initial UAV data - hyperspectral batch processing
Michal Ondrejcek	- MDF - Trello_MDF - learn new converter template in mdh-harvesters - outreach, update reporting, send another batch of e-mails - MWRD MWRD-184, MWRD-185 - d3 and dTable panes	- MDF - Trello_MDF - done, used in surface diffusion converter - yes - MWRD - no and download new data on MWRD-185 - little work on d3

Sara Lambert	• NDS ◦ Finish out leftover review tasks, if there's time • BioCADDIE ☒ NDS-832 - Discover call chain between Lucene. IndexSearcher and the API endpoint RESOLVED • KnowEnG ◦ Sprint retro/planning on Monday ◦ NIH visit / EAC meeting on Thursday  KNOW-210 - Jira project doesn't exist or you don't have permission to view it.  KNOW-195 - Jira project doesn't exist or you don't have permission to view it.  KNOW-199 - Jira project doesn't exist or you don't have permission to view it.	• NDS ◦ Reviewed many of the things • BioCADDIE ☒ NDS-832 - Discover call chain between Lucene. IndexSearcher and the API endpoint RESOLVED • KnowEnG ◦ Helped users during hands-on demo  KNOW-210 - Jira project doesn't exist or you don't have permission to view it.  KNOW-195 - Jira project doesn't exist or you don't have permission to view it.  KNOW-199 - Jira project doesn't exist or you don't have permission to view it.  KNOW-222 - Jira project doesn't exist or you don't have permission to view it. • Still in progress: ☒ NDS-840 - Prototype a simple ElasticSearch plugin to extend the REST API RESOLVED ☒ NDS-752 - etcd json tree backup RESOLVED
Michelle Pitcel	• GLGVO ◦ Work more on GLGVO-322 • GLM ◦ Work more on GEOD-853 • IMLCZO ◦ Finish IMLCZO-162 ◦ Work towards completing IMLCZO-155 ◦ Start IMLCZO-160	• GLGVO and GLM ◦ Working through using shapes to select sensors • IMLCZO ◦ Prepared to finish IMLCZO-162 ◦ Continued work for IMLCZO-155
Omar Elabd	• Preparing Training Materials • Out for Semi-Annual Meeting in Ft Collins (Wed-Fri)	

Pramod Rizal	KnowEnG • 2017 KnowEnG Center Annual EAC meeting and NIH site visit (4/27-4/28) • Set up Demo Environment • Quick Start Document on website • User Accounts for Attendees/demo users • Set up Meos-slave for a backup Computational need during the Conference	KnowEnG • 2017 KnowEnG Center Annual EAC meeting and NIH site visit (4/27-4/28) • Set up Demo Environment • Quick Start Document on website • User Accounts for Attendees/demo users • Set up Meos-slave for a backup Computational need during the Conference
Rob Kooper		
Sandeep Puthanveetil Satheesan	• BD ◦ Testing ◦ Other sprint tasks ◦ Pull request reviews • DEBOD ◦ Complete processing as many number of files as possible • IARP ◦ Complete metadata integration ◦ Start with advanced search improvements	• BD ◦ Started end to end testing ◦ Worked on other sprint tasks ◦ Reviewed pull request • DEBOD ◦ Processed additional 600 or so cards • IARP ◦ Completed current development tasks on metadata integration ◦ Need to start with uploading the entire dataset
Shannon Bradley	• Brown Dog - sprint wrap up and retrospectives • Brown Dog report - finalize if all sections complete • Agile Management - using Trello document • Incore meeting - assistance as needed • Web Site photo updates?	• Brown Dog JIRA work • Brown Dog report completed - need to send • Agile Management group work for PM • In-Core Team assistance for workshop • Web Site photos - complete! • Charging for Projects meetings • VSL approvals • HR tasks / followup
Yan Zhao		• BD ◦ pecan two step convert, not ready • GLM ◦ discussion about IADN parser, have some code. ◦ pull request for detail page.
Yong Wook Kim	• Prepare for IN-CORE COE meeting • Vacation on Wednesday	• Reviewing pull requests • Tested tutorials • Bug fixes • Created videos for the presentation