

2017-06-12 - ISDA Team - Stand-up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Bing Zhang	work on bd windows client, documents and tests.	
Christopher Navarro	• Vacation	• Vacation
Craig Willis	• in Seattle	
Eugene Roeder		
Gregory Jansen		
Htut Khine Htay Win	• Finished up python2 to python3 migrations • Test run LSST Level 1 Services	• Python2 to 3 is done. • Level 1 services is mostly done. • Set up apache and django web servers for interns.
Indira Gutierrez Polo	• InCore ◦ Railway Plugin • GLM ◦ Wrapper for select ◦ Run parser for GLFMSP	
Inna Zharnitsky		
Jing Ge		
Jong Lee		
Kenton McHenry	• Vacation	• OSN proposal • Vacation

Luigi Marini	• BD ◦ Swagger documentation ◦ API gateway bug fixes ◦ pull requests • GLM/IML ◦ standalone geostreams api development ◦ workshop trip planning • SEAD ◦ Documentation • Social Media Macroscopic ◦ Proposal ◦ Design meetings • Clowder 1.3 release	• BD ◦ Still working on swagger docs ◦ known bugs done ◦ several pull requests approved or commented on • GLM ◦ geostreams api code is messy • IMLCZO ◦ workshop trip planning done ◦ meeting with rest of team • Social Media Macroscopic ◦ Meetings with developers and PI ◦ budgets and paperwork
Marcus Slavenas	• BD ◦ bdMatlab client ▪ make sure bdMatlab App build works - fix ▪ update snippets in bdfiddle ◦ bdJupyter ▪ make sure user from bdFiddle who was never logged into bdJupyter, gets correctly directed to login page ◦ documentation • GLTG ◦ finish setup of gltg-demo site ▪ fix usgs parsing • VBD ◦ Friday morning meeting	
Maxwell Burnette		- finalized openCV dockerfiles and deployed 2 new extractors ▪ training for SPIN intern ▪ 30 min progress report presentation to extended shareholder group for TERRA on Tuesday ▪ caught up on candidate reviews
Michal Ondrejcek	• ◦ MDF - Trello_MDF 1. update outreach, Steve Konstanty, meeting 2. finish converters ◦ MWRD 1. revisit Nexrad workflow, js tool and the Python script	
Sara Lambert	• Vacation	• Vacation
Michelle Pitcel	• GLM ◦ Complete Pull Request changes for GEOD-853 ◦ Add Disclaimer (GLM-86) ◦ Update Search Page Link (GEOD-904) • GLTG ◦ Finish Loading Spinner to Welcome Page (GEOD-900) ◦ If time: Develop components for GLGVO-322 ◦ If time: start GEOD-892 • IMLCZO ◦ Start moving items for IMLCZO-160 ◦ Get necessary info for IMLCZO-124 ◦ If time: Start learning about LoggerNet	• Geodashboard General ◦ Bug Fix GEOD-906 is in review • GLM ◦ GLM-86 is in review ◦ GEOD-853 comments thus far are addressed • GLTG ◦ GEOD-900 is in review ◦ GEOD-892 was started • IMLCZO ◦ Created the new Spaces for IMLCZO-160 ◦ IMLCZO-124 discussions occurred
Omar Elabd	• Glossary Meeting • Seaside Detailed Meeting • Semantic Service	

Pramod Rizal	Knoweng ◦ NCSA Storage Condo setup and transfer ◦ KnowHub Portal Customization ◦ Galaxy Server for CompGen	Knoweng ◦ NCSA Storage Condo setup and transfer ◦ KnowHub Portal Customization ◦ Galaxy Server for CompGen
Rob Kooper	• vacation	
Sandeep Puthanveetil Satheesan	• maternity leave	
Shannon Bradley	• Brown Dog Beta • Meeting Management • HR tasks • Releases • Charging for Services • PM research	
Yan Zhao		• BD ◦ test bdfiddle & workflow and python & R library ◦ upload R library again ◦ datawolf-provenance viewer should show error message with wrong token • GLM ◦ lake erie basins ◦ fix IADN parser
Yong Wook Kim	• Test various options for data repository rest service.	• Made various options for data repository rest service