

2017-07-17- ISDA Team - Stand-up Meeting Notes



Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	• BrownDog ◦ Work on report section • Cover Crop ◦ Continue working with Sandeep on finalizing UI mockups and starting on web app • Ergo ◦ Respond to user emails • IN-Core ◦ Continue working on beta release documentation and issues ◦ Code review	• BrownDog ◦ Started on report section outline ◦ Updated puppet to fix issue with bd-datawolf and bd-datawolf-dev configuration. Puppet was deploying the mysql configuration instead of postgres • Cover Crop ◦ Setup bambooo build plan and updated script so builds would pass ◦ Reviewed mockups ◦ Compiled latest DSSAT model and provided new executable • Ergo ◦ Responded to user questions • IN-Core ◦ Committed initial beta documentation layout, opened issues to track pages that need to be added, finished majority of getting to know in-core based on powerpoint tutorial ◦ Reviewed pull requests ◦ Demonstrated jekyll documentation theme • General - lightning talk
Craig Willis	• BioCADDIE wrap up and report • TERRA NetCDF viewer support; metadata clean PR • NDS: ◦ ThinkChicago deployment • Container workshop planning	• Some progress on BioCADDIE wrap up • First pass at NetCDF viewer in Workbench. • ThinkChicago cluster deployed (waiting for DNS) • Container workshop prep/communication • Possible Workbench instance for Einstein Toolkit school • NIH proposal draft video • Interviews/search committee work

Eugene Roeder		
Gregory Jansen		
Htut Khine Htay Win	• LSST test stand, a device for simulating an actual LSST telescope Camera testing end to end system pathway, set up at NCSA • workshop on LSST test stand API and how to tune the test stand	• Finished fixing a long-standing issue of rabbitmq timeout. • LSST workshop
Indira Gutierrez Polo		
Inna Zharnitsky		
Jing Ge		
Jong Lee		
Kenton McHenry	• NIH Data Commons full proposal • BD Report/Beta rollout • HR	• NIH Data Commons full proposal • HR
Luigi Marini		• Vacation • IMLCZO scientific advancements 2-pager • X-CZO services setup • Earthcube VM transition • NIH proposal video preparation
Marcus Slavenas		
Maxwell Burnette	- update extractors to use terrautils bety interface instead of custom implementations ▪ update fieldmosaic extractor with sun/shade correction module ▪ hyperspectral extractor updates for BD ▪ queue hyperspec datasets for reprocessing	
Michal Ondrejcek	• MDF - Trello_MDF 1. continue with the bulk diffusion converter 2. continue with the Python copy script • MWRD 1. process precipitation from ISWS 2016 2. prepare slides for monthly talk 3. update documentation	• MDF - Trello_MDF 1. done 2. not much 3. outreach, e-mails, meetings • MWRD 1. done 2. done 3. update documentation

- NDS

-  **NDS-355** - Unopinionated Ruby Developer Environment **RESOLVED**
- Talk to Matt Turk about CiS UI work
- ThinkChicago/NDSC8/SC17 planning

- KnowEnG

-  **KNOW-224** - Jira project doesn't exist or you don't have permission to view it.

-  **KNOW-353** - Jira project doesn't exist or you don't have permission to view it.

-  **KNOW-420** - Jira project doesn't exist or you don't have permission to view it.

- BioCADDIE

-  **NDS-956** - Explore unit testing strategies for Rocchio ElasticSearch plugin **RESOLVED**
-  **NDS-957** - Explore E2E testing strategies for Rocchio ElasticSearch plugin **RESOLVED**
- Updates to Kubernetes job docs

- NDS

-  **NDS-355** - Unopinionated Ruby Developer Environment **RESOLVED**

- KnowEnG

-  **KNOW-224** - Jira project doesn't exist or you don't have permission to view it.

-  **KNOW-442** - Jira project doesn't exist or you don't have permission to view it.

-  **KNOW-353** - Jira project doesn't exist or you don't have permission to view it.

-  **KNOW-420** - Jira project doesn't exist or you don't have permission to view it.

-  **KNOW-436** - Jira project doesn't exist or you don't have permission to view it.

- BioCADDIE

- Updated Kubernetes job docs

- Still in progress:

-  **NDS-956** - Explore unit testing strategies for Rocchio ElasticSearch plugin **RESOLVED**
-  **NDS-957** - Explore E2E testing strategies for Rocchio ElasticSearch plugin **RESOLVED**

Michelle Pitcel	• GLM ◦ Complete GEOD-904 ◦ GEOD-928 Pull Request Comments ◦ Start GEOD-909 ◦ If time: ▪ Start GEOD-944 ▪ Start GEOD-945 • GLTG ◦ Start GEOD-952 ◦ Start GLGVO-328 ◦ Start GLGVO-333 ◦ Start GLGVO-344 ◦ Start GLGVO-350 ◦ If time: ▪ GLGVO-322 Pull Request Comments • IMLCZO ◦ Start IMLCZO-170 ◦ Complete IMLCZO-164 ◦ Complete IMLCZO-165 ◦ Complete IMLCZO-166 ◦ Finalize info and complete IMLCZO-124 ◦ Start IMLCZO-173 ◦ If time: ▪ Start IMLCZO-169 ▪ Start IMLCZO-174	• GLM ◦ GEOD-928 is in review ◦ GEOD-909 is done ◦ GEOD-944 is started • GLTG ◦ GEOD-952 is done ◦ GLGVO-328 is done ◦ GLGVO-333 is done ◦ GLGVO-344 is done ◦ GLGVO-350 is in review • IMLCZO ◦ IMLCZO-124 is done ◦ IMLCZO-164 is done ◦ IMLCZO-165 is done ◦ IMLCZO-166 is done ◦ IMLCZO-169 is in review ◦ IMLCZO-170 is done ◦ IMLCZO-173 is started
Omar Elabd	 ERGO-525 - Incorrect values for non-mapped fragilities in Buried Pipeline Damage • Analysis RESOLVED • IN-CORE v2 Ingestion Service ◦ Concepts ◦ Concept Server ◦ UI Mockups • Water Network with Dislocation • IN-CORE v1 Beta Video Recording	• ERGO-525 • Ingestion UI Mockups • Roadway Analysis • INCORE Installation Documentation • Started work on Water Network with Dislocation • Nebula Vocab Server Setup
Pramod Rizal	• Google Cloud OnBoard Chicago (Tue-Thu) • KnowEnG Wordpress Public Release Contact Form plugin and Email Setup • AWS Elasticache support (issues restoring Redis DB from S3 bucket)	• Google Cloud OnBoard Chicago (Tue-Thu) • KnowEnG Wordpress Public Release Contact Form plugin and Email Setup • AWS Elasticache support (issues restoring Redis DB from S3 bucket)
Rob Kooper		
Sandeep Puthanveetil Satheesan	• BD ◦ Work on current JIRA tasks - finish as much as possible • IARP ◦ Development on advanced search feature ◦ Upload more files for processing • CCROPS ◦ Complete mockup based on current feedbacks ◦ Development of the prototype web application	
Shannon Bradley	• HR follow up and duties • Jet Brains follow up • SOW for BD • Beta Release for BD • Annual Report for BD • SOW for GLTG • In-Core v1 Beta • GLTG - release at end of week - plan for Major release EOM	

Yan Zhao		• BD ◦ find the problem of softwareserver-0002 but don't know how to fix it, report to Rob ◦ fix bug for workflow show error. • GLM ◦ talk to Eugene, help him install pycldowder2 ◦ refactor map in v3. – need to fix flow type ◦ small changes to pycldowder2 ◦ attempt to parse IADN data on prod, but failed. need help
Yong Wook Kim	vacation	vacation