




2017-12-18 - ISDA Team - Stand-up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	<ul style="list-style-type: none"> Complete work on fence Event writing mongo race condition. Assit in wrapping up NDS Api server port to go client Figure out how to deploy JupyterHub to Nebula 	
Christopher Navarro	<ul style="list-style-type: none"> IN-Core <ul style="list-style-type: none"> finish v2 prototype Ergo/KISTI /IN-Core <ul style="list-style-type: none"> Continue investigating/writing up ideas for decoupling datawolf management piece 	
Craig Willis	<p>NDS</p> <ul style="list-style-type: none"> Finalize and package release 1.1 <p>TERRA</p> <ul style="list-style-type: none"> Transition canopy_height to Kubernetes <p>WT</p> <ul style="list-style-type: none"> Continued improvements to monitoring <p>Faculty Fellowship</p> <ul style="list-style-type: none"> Time permitting, look into deeplearning4j variational autoencoder implementation on test data 	
Gregory Jansen		
Htut Khine Htay Win		
Indira Gutierrez Polo	<p>GLM</p> <ul style="list-style-type: none"> Handle multiple parameters on the search page. <p>Vacation</p>	<p>GLM</p> <ul style="list-style-type: none"> Handle multiple parameters on the search page. <p>Vacation</p>
Inna Zharnitsky	<ul style="list-style-type: none"> out for the week 	
Jing Ge		
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> Out of office 	<ul style="list-style-type: none"> Out of office
Luigi Marini	<ul style="list-style-type: none"> PSP meeting PR reviews for all projects Clowder releases 	<ul style="list-style-type: none"> PSP meeting, finished demo, presented BD, GEOD, Clowder reviews Clowder 1.3.3 released
Marcus Slavenas	<ul style="list-style-type: none"> vbd <ul style="list-style-type: none"> compiling and viewing statistics on traps within regions screenshots for meeting gltg <ul style="list-style-type: none"> 4 systems for gltg 	

Maxwell Burnette	- prepare extractor pipeline on storage condo for operation over xmas break	
Michal Ondrejcek	<ul style="list-style-type: none"> MDF <ul style="list-style-type: none"> Sphinx doc strings KISTI <ul style="list-style-type: none"> Python OpenSeesMP Thu - Fri vacation 	
Sara Lambert	<ul style="list-style-type: none"> NDS <ul style="list-style-type: none"> <input checked="" type="checkbox"/> NDS-1137 - Quickstart requires different URL formats depending on login status RESOLVED <input checked="" type="checkbox"/> NDS-1039 - Workbench SSO prototype should provide authorization users, in addition to authentication RESOLVED <input checked="" type="checkbox"/> NDS-574 - Override resource limits on add / edit service RESOLVED Finish reviewing any assigned issues/PRs KnowEnG <ul style="list-style-type: none">  KNOW-652 - Jira project doesn't exist or you don't have permission to view it. <ul style="list-style-type: none"> (pending) waiting for ss-vis feature branch to be merged  KNOW-731 - Jira project doesn't exist or you don't have permission to view it.  KNOW-715 - Jira project doesn't exist or you don't have permission to view it. other sprint tasks as they become prioritized Crops in Silico <ul style="list-style-type: none"> Modify API spec after discussing with Meagan Regenerate client/server from new spec Adjust UI to consume new client with new API Extend UI functionality to include selecting a node or edge (e.g. an edit pane?) 	
Michelle Pitcel	<ul style="list-style-type: none"> GLTG <ul style="list-style-type: none"> Move to Done: <ul style="list-style-type: none"> <input checked="" type="checkbox"/> GLGVO-395 - Remove Search Page from Version 2 Geodashboard DONE <input checked="" type="checkbox"/> GLGVO-397 - Learning Models - Step 1 DONE IMLCZO <ul style="list-style-type: none"> Re-run Parser for Flux Tower Re-run Parser for Allerton non-Decagon Move to Done: <ul style="list-style-type: none"> <input checked="" type="checkbox"/> IMLCZO-205 - Create Lading Page for Data System DONE <input checked="" type="checkbox"/> IMLCZO-206 - Mobile geodashboard for farmers and children museum DONE 	<ul style="list-style-type: none"> GLTG <ul style="list-style-type: none"> <input checked="" type="checkbox"/> GLGVO-395 - Remove Search Page from Version 2 Geodashboard DONE <input checked="" type="checkbox"/> GLGVO-397 - Learning Models - Step 1 DONE IMLCZO <ul style="list-style-type: none"> Re-ran Parser for Flux Tower Re-ran Parser for Allerton non-Decagon <input checked="" type="checkbox"/> IMLCZO-205 - Create Lading Page for Data System DONE <input checked="" type="checkbox"/> IMLCZO-206 - Mobile geodashboard for farmers and children museum DONE
Nathan Casler		

Omar Elabd	<ul style="list-style-type: none"> • PPPD/PPPR Code • Front End Deployment • Pull Request Review 	<ul style="list-style-type: none"> • Code Review • IN-CORE v2 Prototype • PPPD Paper Review
Pramod Rizal	<ul style="list-style-type: none"> • Vacation 	Vacation
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley	<ul style="list-style-type: none"> • VSLs • Brown Dog Report - send and file • In Core Report for Center • HR • Position Profiles • Brown Dog - release? • GLTG network design follow up 	<ul style="list-style-type: none"> • All that an a bag of chips • Delay release due to Nebula • also did presentation for January software meeting
Yan Zhao	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ LDAP for clowder • CC <ul style="list-style-type: none"> ◦ add redux 	
Yong Wook Kim	<ul style="list-style-type: none"> • Hindcast refactoring to python • Add csw service check routine to geo extractor 	<ul style="list-style-type: none"> • Made a python script for calculating soil content on the crop data • Worked on refactoring hindcast matlab code to python