

2018-01-02 - ISDA Team - Stand-up Meeting Notes

Welcome Back!

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	Just clearing up pending Code Reviews and backlog refinement	
Christopher Navarro		
Craig Willis	NDS: • 1.1 release finalization? • RDAP abstract • SGCi followup TERRA • 2018 planning WT • Add monitoring and documentation for production instance	NDS • RDAP abstract complete TERRA • Started 2018 planning
Gregory Jansen		
Htut Khine Htay Win		
Indira Gutierrez Polo	Vacation	Looked at some code for the building damage recovery analysis
Inna Zharnitsky	Gui improvements for Review All Scripts page	Gui improvements for Review All Scripts page - mostly done
Jing Ge		
Jong Lee		
Kenton McHenry	• NCSA Software Promotion note for Dan • ISDA stats notes to DO • Brown Dog next steps	• NCSA Software Promotion note for Dan • ISDA stats notes to DO • HR
Luigi Marini		• Vacation • Pull requests across all projects • Tagging extractor deployed to PSP clowder instance
Marcus Slavenas		
Maxwell Burnette	--->	• evaluate progress over break on processing • write Mongo js script to identify & intelligently merge duplicate collections/datasets • merge wei's PRs on terra science packages • planning meetings
Michal Ondrejcek	• MDF ◦ Sphinx doc strings ◦ presentation slides, update and expand • KIST ◦ Python OpenSeesMP ◦ update documentation • Faculty Fellowship ◦ wiki pages	

Sara Lambert		- NDS  NDS-1136 - Double pop-up during quickstart RESOLVED  NDS-1145 - Fix the automated build for cloud9-all RESOLVED - KnowEnG - Automated some DockerHub builds to see what that would look like for a few of our images - Merged SSV feature branch - Revisiting/retesting ng4 upgrade after merging, SSV - Crops in Silico - GET /models now using "live data"
Michelle Pitcel	- General - Lightning Talk - GLTG - Move to Done:  GLGVO-376 - V3 Explore Page - "Explore Layers" presented as a Drawer DONE  GLGVO-395 - Remove Search Page from Version 2 Geodashboard DONE  GLGVO-397 - Learning Models - Step 1 DONE - If GLGVO-397 Done, and Time Available:  GLGVO-398 - Run Model Locally - Step 2 DONE - IMLCZO - If system is available: - Re-run Parser for Flux Tower - Re-run Parser for Allerton non-Decagon - Move to Done:  IMLCZO-205 - Create Lading Page for Data System DONE  IMLCZO-206 - Mobile geodashboard for farmers and children museum DONE	- General - Created Lightning Talk - GLTG  GLGVO-376 DONE  GLGVO-397 DONE  GLGVO-398 DONE  GLGVO-399 DONE - IMLCZO  IMLCZO-206 DONE
Nathan Casler		
Omar Elabd	- Water Network Convergence - Review with Collaborators - PPPD - Documentation	
Pramod Rizal		
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley	- Today - Figure out what I am doing this year ... - Finish Job Description re-work - Prepare for presentation next Monday - Sprint Planning - Brown Dog - Review GLTG goals - HRTs and VSLs and other various HR tasks	

Yan Zhao	• BD ◦ clowder LDAP login ◦ fix mscp • CC ◦ not sure	
Yong Wook Kim	• Refactoring Navid's hindcast MatLAB code to python	• Worked on Refactoring Navid's hindcast MatLAB code to python