

2018-01-16 - ISDA Team - Stand-up Meeting Notes

<REMOVED MALLICIOUS IMAGE>

Stop by if you need one!

Monday is MLK day - we are off!

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	Documenting setting up Globus endpoint in NDS Workbench Getting Clusterman to show deployed tools that can be bound to an exchange.	
Christopher Navarro	• Cover Crop ◦ Project meeting ◦ Review pull requests • Ergo/KISTI ◦ Answer datawolf questions from external user ◦ Follow-up with external collaborator on Ergo implementation questions ◦ Look into HPC executor and campus cluster • IN-Core ◦ Look into puppet development kit for using puppet to manage IN-Core services and frontend ◦ Establish incore2 machine devops person ◦ Update v2 hazard-service API routes in confluence ◦ Review pull requests	• Cover Crop ◦ Project update meeting ◦ Reviewed pull requests • Ergo/KISTI ◦ Followed up with external collaborator on Ergo details for a paper publication ◦ Sent follow-up email to KISTI user regarding datawolf questions ◦ Started looking at campus cluster job execution to create a hpc executor job template • IN-Core ◦ Discussed devops person and responsibilities in dev meeting ◦ Updated hazard-service API routes ◦ Reviewed pull requests • Other - updated datawolf puppet class for several dw instances after pull request was merged
Craig Willis	NDS • Recover from Jetstream outage • Release 1.1 bugfixes and testing TERRA • Logging improvement design • Data publication requirements (redux) Whole Tale • Test monitoring deployment on Nebula • Recover from Jetstream outage	NDS • Jetstream outage continues • Release 1.1 testing in progress TERRA • Initial logging discussions • Data publication requirements in progress Whole Tale • Monitoring deployment tested • Still need to submit PR
Gregory Jansen		
Htut Khine Htay Win		

Indira Gutierrez Polo	In-Core - Analysis of Building Portfolio Recovery code GLM - Update Biology Graphs Colors - Update Parameter Names - Update Time filter for V3	In-Core - Analysis of Building Portfolio Recovery code GLM - Update Biology Graphs Colors - Update Parameter Names - Update Time filter for V3 SMU - Set up account in their Clowder instance
Inna Zharnitsky	Continue with TC Gui improvements	Changed Review All Scripts page, to display each tool/script pair in one box with common background. Changed Display Script Details page to table-like layout. Updated the PR.
Jing Ge		
Jong Lee		
Kenton McHenry	- BD Tutorial materials - NCHC Proposal - HR	- BD Tutorial materials - NCHC Proposal - HR
Luigi Marini	- PSP - data ingestion - RDF demo presentation - SMM Clowder client examples - BD - sprint planning - Fence/Clowder authorization - Geodashboard database improvements	- PSP - Demos - SMM - SSL / nginx / DNS name - BD - Clowder upgrade - Geodashboard - DB profiling - SMU emails / setup
Marcus Slavenas	- gltg - distributed systems - vbd - will know after meeting	
Maxwell Burnette	- full field mosaic database analysis - database schema for centralized terra filesystem db - documentation	- cleaned up & added indices to fullfield rulechecker db - logstash integration proof of concept - extractor dev documentation - terrautils updates
Michal Ondrejcek	- MDF - presentation, slides v2, fin, add use cases, publications (Logan) - presentation to Prof. Cahill group, We 3pm - NDS Workbench meeting, ideas - Farmers - start with React, install Matlab - Faculty Fellowship - Friday meeting, changes over holidays on GitHub	- MDF - done, on Google Drive - done - Farmers - done - Faculty Fellowship - checked the GitHub, nothing new

Sara Lambert

- NDS

- ☒ **NDS-1126** - Cleanup rewritten UI modules **RESOLVED**
- Finish reviewing assigned issues
- ☒ **NDS-1149** - Release 1.1 **RESOLVED**

- KnowEnG

◦  **KNOW-767** - Jira project doesn't exist or you don't have permission to view it.

◦  **KNOW-766** - Jira project doesn't exist or you don't have permission to view it.

◦  **KNOW-595** - Jira project doesn't exist or you don't have permission to view it.

- Crops in Silico

- show details on click (models)
- show / edit details on (nodes)

- NDS

- ☒ **NDS-1126** - Cleanup rewritten UI modules **RESOLVED**
- ☒ **NDS-1156** - Invalid link in ResetPassword e-mail from apiserver **RESOLVED**
- ☒ **NDS-1132** - Feedback / Support form not functioning after UI refactoring **RESOLVED**
- ☒ **NDS-1158** - Fix protractor (selenium) e2e tests **CLOSED**
- Lots of testing toward Workbench 1.1
 - Filed a few blocking issues that need to be addressed before release

- KnowEnG

◦  **KNOW-767** - Jira project doesn't exist or you don't have permission to view it.

◦  **KNOW-766** - Jira project doesn't exist or you don't have permission to view it.

- Crops in Silico

- VM was down much for the week, so didn't get much done here
- reprioritized UI functionality slightly
- next week: jumping back to the API server to get the YAML formatted properly

Michelle Pitcel

- General

- Lightning Talk Prep
- VSL Submission

- GLTG

- Meeting Prep

◦ ☒ **GEOD-1033** - Remove last use of backbone-association **DONE**

◦ ☒ **GLGVO-399** - Port the Model to Python Code - Step 3 **DONE**

- IMLCZO

- Re-run Parser for Flux Tower
- Re-run Parser for Allerton non-Decagon

◦ ☒ **IMLCZO-130** - Upload LIDAR data from Qina **DONE**

◦ ☒ **IMLCZO-204** - Use V3 Search in IMLCZO **DONE**

◦ ☒ **IMLCZO-206** - Mobile geodashboard for farmers and children museum **DONE**

◦ ☒ **IMLCZO-207** - Add the ability to filter the mobile sites via the address bar **DONE**

- General

- Lightning Talk
- VSL Submission

- GLTG

- Model Meeting

◦ ☒ **GEOD-1033** **DONE**

- IMLCZO

- Re-ran Parser for Flux Tower
- Re-ran Parser for Allerton non-Decagon

◦ ☒ **IMLCZO-206** **DONE**

◦ ☒ **IMLCZO-207** **DONE**

◦ ☒ **IMLCZO-208** **DONE**

Nathan Casler		
Omar Elabd	Water Network Python Implementation	- RCR Training - Water Network Python Implementation - Documentation - Design
Pramod Rizal		
Rob Kooper		
Sandeep Puthanveetil Satheesan	- CCROP - Development tasks on login page and clipping chart based on selected dates - Code review - Vacation (17, 18, and 19)	
Shannon Bradley	- Monday off - GLTG - release this week - BD - finish documenting release last week - BD-Sprint planning - Cover Crop - closing reports for prototype - In-Core prep to close v1 - spin up v2 management planning based on team recommendations - HR tasks - Close out CIP tasks 2017 cleanup - Track Nebula Node orders - SMU followup	
Yan Zhao		- BD - working on CATS-719. - CC - finish highlight. the flask need to be run as gunicon.
Yong Wook Kim	Work on refactoring Navid's hindcast Matlab code to Python.	- Worked on refactoring hindcast code - Worked on fixing incore2-services vm