



2018-01-22 - ISDA Team - Stand-up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Bing Zhang	GI extractors dockerize, bd-test, depoly. installation matlab on nebula. meeting with student on social media GI extractors.	install matlab on nebula. deploy GI detector. fix humanpref extractor. fix GreenIndex test output file. dockerize/deploy humanpref extractor.
Benjamin Galewsky	Assist in getting comprehensive integration tests running for NDS Workbench API Server Clusterman binding extractors to projects!	
Christopher Navarro	<ul style="list-style-type: none"> Cover Crop <ul style="list-style-type: none"> Review pull requests Ergo/KISTI <ul style="list-style-type: none"> Work on DataWolf HPC template for executing jobs on campus cluster Review open pull requests for Ergo and set target for 4.0 release IN-CORE <ul style="list-style-type: none"> Recover incore2-services and other lost instances Cleanup v2 hazard-service APIs based on feedback Help finalize vagrant DataWolf setup 	<ul style="list-style-type: none"> Cover Crop <ul style="list-style-type: none"> Reviewed open pull requests, commented on Jira issues Prepared for Monday project meeting Ergo/KISTI <ul style="list-style-type: none"> Finished DataWolf HPC template for campus cluster, tested a small job IN-CORE <ul style="list-style-type: none"> Helped with incore2-services machine recovery Tested vagrant pull request Setup new developer with access to incore repositories Added unit testing to incore build, created develop branch
Craig Willis	NDS <ul style="list-style-type: none"> Recover ETK instances Integration testing TERRA <ul style="list-style-type: none"> Data publication process Whole Tale <ul style="list-style-type: none"> Monitoring and backup Jetstream recovered! 	NDS <ul style="list-style-type: none"> ETK instances recovered Solid progress on integration testing with Postman TERRA <ul style="list-style-type: none"> Data publication requirements revisited Sprint planning will focus on remaining processing Whole tale <ul style="list-style-type: none"> Preparing to redeploy dev instances, but running into issues with Nebula volumes.
Gregory Jansen		



Htut Khine Htay Win		
Indira Gutierrez Polo	<p>IN-Core</p> <ul style="list-style-type: none"> Building Portfolio Recovery analysis implementation <p>GLM</p> <ul style="list-style-type: none"> Address bugs in detail page <p>SMU</p> <ul style="list-style-type: none"> Issue with uploading large dataset in Clowder (2.5 GB) Issue with organizing collections by oldest/newest not working. <p>Resume Review</p>	<p>IN-Core</p> <ul style="list-style-type: none"> Building Portfolio Recovery analysis implementation <p>GLM</p> <ul style="list-style-type: none"> Filtering by dates on Geodashboard v3 Add option to make all detail graphs show the same amount of time <p>SMU</p> <ul style="list-style-type: none"> Issue with uploading large dataset in Clowder (2.5 GB) - Some work Issue with organizing collections by oldest/newest not working. <p>Resume Review</p>
Inna Zharnitsky	<ul style="list-style-type: none"> BD Report BD-1918 Add /converters and /extractors REST endpoints to Tools Catalog Get my PR approved by Rob 	<ul style="list-style-type: none"> Report -done BD-1918 started approving PR - not yet
Jing Ge		
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> NCHC proposal Finish BD tutorial materials HR 	<ul style="list-style-type: none"> Completed draft of NCHC proposal So close to finishing the tutorial materials NASA proposals HR
Luigi Marini	<ul style="list-style-type: none"> BD <ul style="list-style-type: none"> Clowder upgrades Report section Syn <ul style="list-style-type: none"> SOW and Planning GLTG / GLM <ul style="list-style-type: none"> API Performance improvements SSM <ul style="list-style-type: none"> Example Clowder curl commands 	<ul style="list-style-type: none"> BD <ul style="list-style-type: none"> Clowder upgrades Syn <ul style="list-style-type: none"> SOW/Planning meetings Meetings with student SSM <ul style="list-style-type: none"> Clowder client
Marcus Slavenas	<ul style="list-style-type: none"> GLTG <ul style="list-style-type: none"> cleanup production VBD <ul style="list-style-type: none"> get model data into webapp 	<ul style="list-style-type: none"> GLTG <ul style="list-style-type: none"> production upgrades, fixes, etc VBD <ul style="list-style-type: none"> minimal work - show some model data in app
Maxwell Burnette	<ul style="list-style-type: none"> TERRA sprint wrapup <ul style="list-style-type: none"> design doc for logging fullfield eval resume reviews PEARC18 TERRA paper 	<ul style="list-style-type: none"> PR for design docs Mongo query prepared for Mongo cleanup to support fullfield redeployed canopy_cover, ply2las, heightmap extractors sprint planning + resume review
Michal Ondrejcek	<ul style="list-style-type: none"> MDF <ul style="list-style-type: none"> NDS Workbench meeting, ideas continue with Sphinx new? Globus SDK test, transfer Farmers <ul style="list-style-type: none"> React, Matlab scripts Faculty Fellowship <ul style="list-style-type: none"> Friday meeting 	<ul style="list-style-type: none"> MDF <ul style="list-style-type: none"> description, image comparison, libraries, Scipy's fftpack module done new? Globus SDK test, transfer Farmers <ul style="list-style-type: none"> Matlab scripts, parameters done, model flow done, run, study results Faculty Fellowship <ul style="list-style-type: none"> cancelled

Sara Lambert

- Play around with WebStorm
- NDS

-  ~~NDS-1129~~ - Blank log messages forwarded from Workbench UI RESOLVED
-  ~~NDS-1149~~ - Release 1.1 RESOLVED
-  ~~NDS-1166~~ - Fix protractor e2e tests for dashboard RESOLVED



- KnowEnG

-  ~~KNOW-595~~ - Jira project doesn't exist or you don't have permission to view it.
-  ~~KNOW-592~~ - Jira project doesn't exist or you don't have permission to view it.


?

- Crops in Silico
 - modify API server to build and return properly formatted YAML


- WebStorm is awesome.
- NDS

-  ~~NDS-1129~~ - Blank log messages forwarded from Workbench UI RESOLVED
-  ~~NDS-1149~~ - Release 1.1 RESOLVED

- KnowEnG




 ~~KNOW-595~~ - Jira project doesn't exist or you don't have permission to view it.

- Crops in Silico
 - built an example of returning a properly formatted YAML
 - still need to hook this up to transform the models that the API passes it
- Still in progress:






-  ~~NDS-1166~~ - Fix protractor e2e tests for dashboard RESOLVED

Michelle Pitcel





- GLTG

- Priority:
 -  ~~GEOD-1033~~ - Remove last use of backbone-association DONE
 -  ~~GEOD-1038~~ - Adjust Menu Bar in V2 and V3 DONE
- If Time:
 -  ~~GLGVO-399~~ - Port the Model to Python Code - Step 3 DONE





- IMLCZO

- Priority:
 - Re-run Parser for Flux Tower
 - Re-run Parser for Allerton non-Decagon
 -  ~~IMLCZO-209~~ - Add text to the Landing Page for Space Access DONE
- If Time:
 -  ~~IMLCZO-133~~ - a data source without a name DONE
 -  ~~IMLCZO-188~~ - Parse Data for Sangamon River Forest Preserve DONE
 -  ~~IMLCZO-189~~ - Parse Data for Fowler Farm DONE
 -  ~~IMLCZO-190~~ - Parse Data for River Bend DONE

- GLTG

-  ~~GEOD-1033~~ DONE
-  ~~GEOD-1038~~ DONE
-  ~~GEOD-1039~~ DONE
-  ~~GLGVO-399~~ DONE

- IMLCZO

- Re-ran Parser for Flux Tower
- Re-ran Parser for Allerton non-Decagon
-  ~~IMLCZO-130~~ DONE
-  ~~IMLCZO-133~~ DONE
-  ~~IMLCZO-204~~ DONE
-  ~~IMLCZO-209~~ DONE

Omar Elabd	<ul style="list-style-type: none"> • PPPD • Python Water Network Implementation 	<ul style="list-style-type: none"> • PPPD <ul style="list-style-type: none"> ◦ INCORE-232 ◦ INCORE-233 ◦ INCORE-234 ◦ INCORE-237 ◦ INCORE-238
Pramod Rizal	<p>KnowEnG</p> <ul style="list-style-type: none"> ▪ AWS Billing API (W.I.P.) ▪ Explore Kubernetes on Mesos (W.I.P.) ▪ Dev Support 	
Rob Kooper		
Sandeep Puthanveetil Satheesan	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Quarterly report sections ◦ Current sprint tasks on ArcGIS extractors, bd.m, BDFiddle and extractor and converter templates • CCROP <ul style="list-style-type: none"> ◦ Login page development ◦ Clipping charts based on selected dates • XSEDE Juvenile Delinquency Project <ul style="list-style-type: none"> ◦ Write and submit workplan ◦ Segmenting articles based on title font styles 	
Shannon Bradley	<ul style="list-style-type: none"> • VSL • BD training • Cover Crop Report • BD Use Case Review • Seating Chart • SMU follow up • HR tasks • GLTG verify release • In-Core JIRA • BD Report • CZO/BD Meeting • Schedule GLTG Meeting • BD - graduating students contributions 	
Yan Zhao		<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ fix a bug of bdfiddle-jupyter, and find other bugs!! ◦ quarter report ◦ clowder multiple extracors status error. • GLM <ul style="list-style-type: none"> ◦ fix test for temporal api • CC <ul style="list-style-type: none"> ◦ finish highlight CLUs.
Yong Wook Kim	<ul style="list-style-type: none"> • Refactoring hindcast code from MatLab to Python • Test CSW server including building and data creation • Set up agri-clowder and test it • Fix incore2-service and incore2-note VMs 	<ul style="list-style-type: none"> • fixed incore2-services vm • tested clowder in local machine • tested pycsw setup in virtual box • worked on refactoring hindcast code

