

2018-01-22 - ISDA Team - Stand-up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Bing Zhang	GI extractors dockerize, bd-test, depoly. installation matlab on nebula. meeting with student on social media GI extractors.	install matlab on nebula. deploy GI detector. fix humanpref extractor. fix GreenIndex test output file. dockerize/deploy humanpref extractor.
Benjamin Galewsky	Assist in getting comprehensive integration tests running for NDS Workbench API Server Clusterman binding extractors to projects!	
Christopher Navarro	- Cover Crop - Review pull requests - Ergo/KISTI - Work on DataWolf HPC template for executing jobs on campus cluster - Review open pull requests for Ergo and set target for 4.0 release - IN-CORE - Recover incore2-services and other lost instances - Cleanup v2 hazard-service APIs based on feedback - Help finalize vagrant DataWolf setup	- Cover Crop - Reviewed open pull requests, commented on Jira issues - Prepared for Monday project meeting - Ergo/KISTI - Finished DataWolf HPC template for campus cluster, tested a small job - IN-CORE - Helped with incore2-services machine recovery - Tested vagrant pull request - Setup new developer with access to incore repositories - Added unit testing to incore build, created develop branch
Craig Willis	NDS - Recover ETK instances - Integration testing TERRA - Data publication process Whole Tale - Monitoring and backup - Jetstream recovered!	NDS - ETK instances recovered - Solid progress on integration testing with Postman TERRA - Data publication requirements revisited - Sprint planning will focus on remaining processing Whole tale - Preparing to redeploy dev instances, but running into issues with Nebula volumes.
Gregory Jansen		

Htut Khine Htay Win		
Indira Gutierrez Polo	IN-Core - Building Portfolio Recovery analysis implementation GLM - Address bugs in detail page SMU - Issue with uploading large dataset in Clowder (2.5 GB) - Issue with organizing collections by oldest/newest not working. Resume Review	IN-Core - Building Portfolio Recovery analysis implementation GLM - Filtering by dates on Geodashboard v3 - Add option to make all detail graphs show the same amount of time SMU - Issue with uploading large dataset in Clowder (2.5 GB) - Some work - Issue with organizing collections by oldest/newest not working. Resume Review
Inna Zharnitsky	- BD Report - BD-1918 Add /converters and /extractors REST endpoints to Tools Catalog - Get my PR approved by Rob	- Report -done - BD-1918 started - approving PR - not yet
Jing Ge		
Jong Lee		
Kenton McHenry	- NCHC proposal - Finish BD tutorial materials - HR	- Completed draft of NCHC proposal - So close to finishing the tutorial materials - NASA proposals - HR
Luigi Marini	- BD - Clowder upgrades - Report section - Syn - SOW and Planning - GLTG / GLM - API Performance improvements - SSM - Example Clowder curl commands	- BD - Clowder upgrades - Syn - SOW/Planning meetings - Meetings with student - SSM - Clowder client
Marcus Slavenas	- GLTG - cleanup production - VBD - get model data into webapp	- GLTG - production upgrades, fixes, etc - VBD - minimal work - show some model data in app
Maxwell Burnette	- TERRA sprint wrapup - design doc for logging - fullfield eval - resume reviews - PEARC18 TERRA paper	- PR for design docs - Mongo query prepared for Mongo cleanup to support fullfield - redeployed canopy_cover, ply2las, heightmap extractors - sprint planning + resume review
Michal Ondrejcek	- MDF - NDS Workbench meeting, ideas - continue with Sphinx - new? Globus SDK test, transfer - Farmers - React, Matlab scripts - Faculty Fellowship - Friday meeting	- MDF - description, image comparison, libraries, Scipy's fftpack module - done - new? Globus SDK test, transfer - Farmers - Matlab scripts, parameters done, model flow done, run, study results - Faculty Fellowship - cancelled

Sara Lambert

- Play around with WebStorm
- NDS

-  ~~NDS-1129~~ - Blank log messages forwarded from Workbench UI RESOLVED
-  ~~NDS-1149~~ - Release 1.1 RESOLVED
-  ~~NDS-1166~~ - Fix protractor e2e tests for dashboard RESOLVED

- KnowEnG

-  ~~KNOW-595~~ - Jira project doesn't exist or you don't have permission to view it.
-  ~~KNOW-592~~ - Jira project doesn't exist or you don't have permission to view it.

- Crops in Silico
 - modify API server to build and return properly formatted YAML

- WebStorm is awesome.
- NDS

-  ~~NDS-1129~~ - Blank log messages forwarded from Workbench UI RESOLVED
-  ~~NDS-1149~~ - Release 1.1 RESOLVED

- KnowEnG

 ~~KNOW-595~~ - Jira project doesn't exist or you don't have permission to view it.

- Crops in Silico
 - built an example of returning a properly formatted YAML
 - still need to hook this up to transform the models that the API passes it
- Still in progress:

-  ~~NDS-1166~~ - Fix protractor e2e tests for dashboard RESOLVED

Michelle Pitcel

- GLTG

- Priority:
 -  ~~GEOD-1033~~ - Remove last use of backbone-association DONE
 -  ~~GEOD-1038~~ - Adjust Menu Bar in V2 and V3 DONE
- If Time:
 -  ~~GLGVO-399~~ - Port the Model to Python Code - Step 3 DONE

- IMLCZO

- Priority:
 - Re-run Parser for Flux Tower
 - Re-run Parser for Allerton non-Decagon
 -  ~~IMLCZO-209~~ - Add text to the Landing Page for Space Access DONE
- If Time:
 -  ~~IMLCZO-133~~ - a data source without a name DONE
 -  ~~IMLCZO-188~~ - Parse Data for Sangamon River Forest Preserve DONE
 -  ~~IMLCZO-189~~ - Parse Data for Fowler Farm DONE
 -  ~~IMLCZO-190~~ - Parse Data for River Bend DONE

- GLTG

-  ~~GEOD-1033~~ DONE
-  ~~GEOD-1038~~ DONE
-  ~~GEOD-1039~~ DONE
-  ~~GLGVO-399~~ DONE

- IMLCZO

- Re-ran Parser for Flux Tower
- Re-ran Parser for Allerton non-Decagon
-  ~~IMLCZO-130~~ DONE
-  ~~IMLCZO-133~~ DONE
-  ~~IMLCZO-204~~ DONE
-  ~~IMLCZO-209~~ DONE

Omar Elabd	• PPPD • Python Water Network Implementation	• PPPD ◦ INCORE-232 ◦ INCORE-233 ◦ INCORE-234 ◦ INCORE-237 ◦ INCORE-238
Pramod Rizal	KnowEnG ▪ AWS Billing API (W.I.P.) ▪ Explore Kubernetes on Mesos (W.I.P.) ▪ Dev Support	
Rob Kooper		
Sandeep Puthanveetil Satheesan	• BD ◦ Quarterly report sections ◦ Current sprint tasks on ArcGIS extractors, bd.m, BDFiddle and extractor and converter templates • CCROP ◦ Login page development ◦ Clipping charts based on selected dates • XSEDE Juvenile Delinquency Project ◦ Write and submit workplan ◦ Segmenting articles based on title font styles	
Shannon Bradley	• VSL • BD training • Cover Crop Report • BD Use Case Review • Seating Chart • SMU follow up • HR tasks • GLTG verify release • In-Core JIRA • BD Report • CZO/BD Meeting • Schedule GLTG Meeting • BD - graduating students contributions	
Yan Zhao		• BD ◦ fix a bug of bdfiddle-jupyter, and find other bugs!! ◦ quarter report ◦ clowder multiple extracors status error. • GLM ◦ fix test for temporal api • CC ◦ finish highlight CLUs.
Yong Wook Kim	• Refactoring hindcast code from MatLab to Python • Test CSW server including building and data creation • Set up agri-clowder and test it • Fix incore2-service and incore2-note VMs	• fixed incore2-services vm • tested clowder in local machine • tested pycsw setup in virtual box • worked on refactoring hindcast code

