

2018-05-14 - ISDA Team - Stand-up Meeting Notes

***Tsundoku* is the act of acquiring books and not reading them.**

I don't think I could do that!!! Have a great week 😊

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	Planning integration of 4CeeD with MDF Debugging terraform provision of Kubernetes on Nebula More work on BrownDog running in Kubernetes	
Chen Wang	INCORE • authenticate Jupyterlab extension to interact with Incore services using HTTPS • write docker file to install Jupyterlab extension (clean and compact) • transportation model switch from pathos library to concurrent.future SMM • keep working on implement crimson hexagon as a datasource • various data analytics task assigned by the collaborator	
Christopher Navarro	• Cover Crop ◦ Sprint planning ◦ Code review • FarmDoc ◦ Sprint planning ◦ Code review ◦ Request DNS for frontend machine and SSL cert • IN-Core ◦ Sprint planning ◦ Work on pipeline damage analysis	
Craig Willis		
Gowtham Naraharisetty		
Htut Khine Htay Win		
Indira Gutierrez Polo	GLM ▪ In gedashboard v3 make the detail page use different tabs for different parameters	GLM • In gedashboard v3 make the detail page use different tabs for different parameters ◦ Created database schemas and sample database contents for some GLM parameters ◦ Ability to have parameters on different tabs. ◦ Started reorganizing the components on the detail page in the front-end. SMU ▪ Show datasets on the space when the clowder instance is private in super admin mode.

Jing Ge	• In-Core ◦ Finalize buildingdamage.py • KnowEng ◦ Working on a new feature in Data_Cleanup_Pipeline to generate statistics of input data on different pipelines	• In-Core ◦ Finalized buildingdamage.py • KnowEng ◦ Working on a new feature in Data_Cleanup_Pipeline to generate statistics of input data on different pipelines, half way through
Jong Lee		
Kenton McHenry	• NITRD/NARA presentations • HR	• Software development at NCSA • HR
Luigi Marini	• GEOD ◦ V3 review, build and deployment • Clowder ◦ 2.0 play 2.6 upgrade • Industry ◦ Clowder extractions by space	• GEOD ◦ V3 review, build and deployment • Clowder ◦ 2.0 play 2.6 upgrade • Meetings 😞
Marcus Slavenas	• vbd ◦ finish weather normals file creation ▪ run in r code to create coefficients • gltg ◦ deploy new greon parser ◦ release	
Maxwell Burnette		
Michal Ondrejcek	• MDF ◦ 4CeeD update, meeting with Ben ◦ metadata match on different projects, start with Electron microscopy • Farmdoc ◦ pull request for ReadFiles (project structure) ◦ finish ☒ FD-20 - Model json output IN PROGRESS • Faculty Fellowship ◦ meet prof. Schleife	• MDF ◦ done ◦ sorted the materials, started • Farmdoc ◦ done ◦ done • Faculty Fellowship ◦ discussed the student situation, e-mail explaining the project
Sara Lambert	• NDS ◦ Sense heading • Crops in Silico ◦ Disengaged this week ◦ Will use this time to catch up on other projects • Industry ◦ Test pyCSW ◦ Test the proxy endpoint with credentials via URL ▪ If it doesn't immediately work, file a new ticket	• NDS ◦ Enumerated next objectives ◦ Planned new Sprint • Crops in Silico ◦ Disengaged this week • Industry ◦ POST requests now work through proxy ◦ Created some mockups for viewing ExtractorInfo

Michelle Pitcel	- GLTG  GLGVO-391 - Predefined area needs to support "multipolygon" of Geojson DONE  GLGVO-427 - Update Python Model Code to Use Clowder Data DONE - Wiki IL IEPA Comments - Open Pull Requests  GLGVO-416 - Separate Actions - Exploratory Analysis from Trends DONE - IMLCZO - Re-run Parsers for Flux Tower and Allerton non-Decagon  IMLCZO-226 - Install loggernet on imlczo-parsers DONE - Open Pull Requests  IMLCZO-217 - Generalize Logger - Parsers DONE  IMLCZO-225 - Correct Mahomet Ingestion DONE  IMLCZO-228 - Mahomet Ingestion Script to pygeotemporal-parsers DONE  IMLCZO-230 - Mobile Detail Page Improvements DONE  IMLCZO-233 - Combination Script for get-concat-parse-upload DONE	- GLTG - Wiki IL IEPA Comments  GEOD-1093 DONE  GEOD-1091 DONE  GEOD-1094 DONE  GLGVO-391 DONE  GLGVO-416 DONE  GLGVO-427 DONE - IMLCZO - Re-ran Parsers for Flux Tower and Allerton non-Decagon  IMLCZO-226 DONE  IMLCZO-217 DONE  IMLCZO-228 DONE  IMLCZO-230 DONE  IMLCZO-233 DONE
Pramod Rizal	- Industry: Test SIMPL environment - KnowEnG - Debug Kubernetes - CloudFormation Enhancements	- Industry: Test SIMPL environment - KnowEnG - Debug Kubernetes - CloudFormation Enhancements
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley		
Todd Nicholson		
Yan Zhao		- BD - PR for release of bd-test - pecan on dev-- still failed - CC - review code - new style for home page-- not finish - GLM - part of trends by region in DB - ingest USGS - help Todd with binning
Yong Wook Kim	- Dockerize Incore Service - Modify clowder to remove the dataset in geoserver when the dataset in clowder get removed	- Worked on INCORE dockerization - Setup and configure Jetty docker - Resolved docker host communication issue - Created automated process for getting lasted incore service build from build server - Create service account making script for clowder - Worked on clowder dataset removal with geoserver entry

