

2018-06-04 - ISDA Team - Stand-up Meeting Notes

other problems in dealing with time calculations 😊

The Russians showed up 12 days late to the 1908 Olympics in London because they were using the Julian calendar instead of the Gregorian calendar.

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	- Completing Kubeadm with Terraform and submitting Pull Request - Submit sample 4CeeD dataset to MDF via S3 - Start work on workbench enabled Brown Dog tutorial	
Chen Wang	SMM - respond to SMILE beta release feedback - BAE interface design INCORE - study how semantic service work - add endpoints and parameters in the semantic service	SMM - respond to SMILE beta release feedback - BAE interface design INCORE - study how semantic service work - add endpoints and parameters in the semantic service
Christopher Navarro	Vacation	Vacation
Craig Willis	NDS - ESIPhub, ETK for Roland WholeTale - v0.3 release + migration process TERRA-REF - Pipeline operations CIS - Model-to-palette design	
Gowtham Naraharisetty	- FARMDOC FD-29: Create analysis page based on initial mockup of arc/plc interface - INCORE: Document building damage analysis for hurricane model (Galveston testbed) and work with nathan to figure out how the fragilities can be added to our database.	
Htut Khine Htay Win		
Indira Gutierrez Polo		
Jing Ge		
Jong Lee		

Kenton McHenry	- DIBBs PI meeting poster/paper - HR	- DIBBs PI meeting poster/paper - HR
Luigi Marini	- Brown Dog AWS request - Clowder extraction by space development - Finish Clowder play 2.6 upgrade - PR reviews	- Clowder extraction by space - PR reviews - agri prod metadata fix
Marcus Slavenas		
Maxwell Burnette		
Michal Ondrejcek	- In-Core INCORE-419, INCORE-420 - Work on INCORE-424, conversion of EPF Damage Electric Powers (Earthquake) scientific code from Java to Python - MDF 4CeeD extractors description, cont. - Farmdoc - finish ☒ FD-4 - Convert Matlab model to Python IN PROGRESS - wiki	- In-Core done, almost done - learn API, fragility curves and other inputs - MDF - SAXS done - Farmdoc - done
Sara Lambert	- NDS - Configure Rook to store data on a separate volume - Crops in Silico - Connect API to a database (is this finally the week?????) - Start trying to hook into GitHub authentication - Industry - Explore odd proxy behavior (advance PR review) - Add a page to display all fields of a single ExtractorInfo object	- NDS - Figured out the problem with Rook in Kubernetes - a hardcoded "3" in their quick start example - __-* - Crops in Silico - Still trying to hook into GitHub auth - Industry - Fixed odd proxy behavior - overzealous headers - Added a new Extractor Details view to Clowder - Added support for basic auth to the proxy
Michelle Pitcel	- GLTG ☒ GEOD-1090 - V3 Optional Info Buttons on the Explore Page DONE ☒ GLGVO-403 - Implement the Model in Our Platform - Step 5 DONE - Open Pull Requests ☒ GEOD-878 - Create download button for detail page DONE ☒ GEOD-1093 - V3 Detail Page Graph Lines Optional DONE ☒ GLGVO-427 - Update Python Model Code to Use Clowder Data DONE - IMLCZO - Re-run Parsers for Flux Tower and Allerton non-Decagon ☒ IMLCZO-226 - Install loggernet on imlczo-parsers DONE - Open Pull Requests ☒ IMLCZO-217 - Generalize Logger Parsers DONE ☒ IMLCZO-228 - Mahomet Ingestion Script to pygeotemporal-parsers DONE ☒ IMLCZO-233 - Combination Script for get-concat-parse-upload DONE	- GLTG ☒ GLGVO-403 DONE ☒ GEOD-878 DONE ☒ GEOD-1090 DONE ☒ GEOD-1093 DONE ☒ GEOD-1104 DONE ☒ GLGVO-441 DONE - IMLCZO - Re-ran Parsers for Flux Tower and Allerton non-Decagon ☒ IMLCZO-217 DONE ☒ IMLCZO-226 DONE ☒ IMLCZO-228 DONE ☒ IMLCZO-233 DONE

Pramod Rizal	KnowEnG: • knowkubedev upgrade • build knoweng jupyter notebook container image to be used by the k8s cluster (W.I.P.) Industry: • deploy pycsw server and have yw test it	KnowEnG: • KnowKube (K8S), Kubectl and Dashboard setup on AWS-Cloud9 instance for developers' debugging/testing • Knowledge Transfer/setup assist IGB: Galaxy Server on AWS for the CompGen Summer, 2018 ... Ended up having to setup myself 😊 • Galaxy Server setup and handed over for testing Industry: • dockerized pycsw using docker secrets so the pycsw configuration can be overridden during the docker service creation (set up in agri-worker-01)
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley	• HR Tasks • Finance items for In-Core, Cover crop/Farm Doc • GLTG - Walton JIRA summary and Summer planning with Greg Good Report/Illinois Report • Brown Dog - Report follow up • Notes Periodic Reorganization - Confluence reorg • Terra Wiki • Web Page text	• HR Tasks - check • Finance items for In-Core, Cover crop/Farm Doc - check • GLTG - Walton JIRA summary and Summer planning with Greg Good Report/Illinois Report • GLTG - Walton Report Review and Confluence sharing • Brown Dog - Report follow up - check • Notes Periodic Reorganization - Confluence reorg • Terra Wiki - learning • Web Page text - Cover Crop and Farm Doc • Interview Questions • TERRA Storage • Google API charging coordination • RabbitMQ Meeting scheduling
Todd Nicholson		
Yan Zhao		• BD ◦ bd-jupyter set file limit (Luigi ask to change to 50 MB). ◦ update update-pecan.sh on prod, so we can choose the branch for pecan lib ◦ softwareserver-0002 use other sites for NARR, still failed, have an issue on github • GLM ◦ ingest USGS on prod, have a log in confluence ◦ add total ph to USGS config ◦ review code, mainly about SQL binning. ◦ finish up save region trends in DB • CC ◦ summary for exp file, not all fields are there ◦ show error if fetch user's CLU failed ◦ use shared app, need to talk to Christ about this task, not sure if I do all the requirements.
Yong Wook Kim	• Make extractor-geo's post action to work with clowder's proxy setting • Port Tornado EPN Damage analysis to incore v2 python	• Tested extractor-geo's post action with clowder proxy. It did not work so it should be re tested • Worked on porting Tornado EPN damage from incore v1 to incore v2. • Tested extractor-geo dockers

