

2018-07-09 - ISDA Team - Stand-up Meeting Notes

I am so proud of us and our Team!

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	Deploy Brown Dog Clusterman to Prod Attend Midwest Big Data Hub Meeting Work on migrating NDS Workbench to Kubernetes 1.9	
Chen Wang		
Christopher Navarro	• Vacation July 9 - 11th • Catch up on project meetings/email • Farmdoc - finish VM setup, fix any issues from nebula downtime	• Farmdoc - setup fd-postgres, fixed two machines in readonly • BrownDog - submitted ticket for bd-datawolf-dev, vm won't start • IN-Core - prepared Joplin hindcast data for COE researcher and sent instructions for running building tornado damage analysis in v1. • Caught up on project meeting notes and emails
Craig Willis		
Gowtham Naraharisetty		
Htut Khine Htay Win		
Indira Gutierrez Polo	InCore ▪ Building Portfolio Damage Analysis GLM ▪ Box and whiskers plot in d3	InCore • Building Portfolio Damage Analysis - some issues with the earthquake, possibly. GLM • Box and whiskers plot in d3 - created pull request
Jing Ge		
Jong Lee		

Kenton McHenry	- DIBBs PI Meeting - NDS/MBDH Data Tools and Methods Workshop - ISDA presentation to DO - NCSA Software - HR	- DIBBs PI Meeting - NDS/MBDH Data Tools and Methods Workshop - ISDA presentation to DO - NCSA Software - HR
Luigi Marini	- IND/BD Clowder extractions by space development - IND PR reviews - BD PR reviews - GEOD V3 code reviews - Bringing Nebula machines back up - SMM Provenance research	- IND/BD Clowder extractions by space development - IND PR reviews - BD PR reviews - GEOD V3 code reviews - Bringing Nebula machines back up - SMM Provenance research
Marcus Slavenas	- vbd - converting model to python - gltg - systems	
Maxwell Burnette	- get TERRA pipeline back online - test & deploy new fullfield extractor - test & deploy new laser3D package and extractor - test & deploy new terrautils updates (bety cache, zero-byte check)	- terra upload pipeline functioning well with BETY caching - terrautls updates merged - new FLIR and meantemp extractors deployed - fullfield extractor partially deployed but needs update
Michal Ondrejcek	- In-Core - pull request INCORE-424, conversion of EPF Damage Electric Powers (Earthquake) scientific code from Java to Python - Farmdoc - start with React - add functions to the model and add new (table) json output - review scenarios	- In-Core - done - Farmdoc - started - started - done
Sara Lambert	Vacation	Vacation
Michelle Pitcel	- GLTG ☒ GEOD-1111 - V3 Explore Page Accordion - Options DONE ☒ GEOD-1112 - V3 Explore Page Improve Pills DONE - IMLCZO ☒ IMLCZO-239 - Annual Meeting Slides for - Sources DONE - If able: - Re-run Parsers for Flux Tower and Allerton non-Decagon ☒ IMLCZO-181 - Setup VM for Parsers DONE ☒ IMLCZO-216 - Parse the Fowler Farm and River Bend Data DONE	- GLTG ☒ GEOD-1111 DONE ☒ GEOD-1112 DONE ☒ GEOD-1114 DONE ☒ GLGVO-427 DONE - IMLCZO - Re-ran Parsers for Flux Tower and Allerton non-Decagon ☒ IMLCZO-216 DONE ☒ IMLCZO-236 DONE ☒ IMLCZO-239 DONE ☒ IMLCZO-240 DONE
Pramod Rizal	KnowKubeDev Updates and Enhancement (W.I.P.)	- Knowtebook (W.I.P.) dev - pysw server - deploy to agri-master swarm - test reachability from agri-clowder
Rob Kooper		

Sandeep Puthanveetil Satheesan		
Shannon Bradley		
Yan Zhao		• BD ◦ review bd-base, follow tutorial ◦ greenroute, avoid add the original file to derived dataset. ◦ fix homepage count PR ◦ learn docker swarm • CC ☒ GCROP-102 - display data on MyFarm summary DONE ◦ --need discussion ☒ GCROP-112 - design new image for How to on home page. DONE ◦ ☒ GCROP-96 - Warn user if they already have defined a field DONE
Yong Wook Kim	• Create incore service kubernetes • Work on Tornado EPN damage analysis • Update incore-jupyter ssl certificate • Finish working on extractors-geo • Depoly pycsw server and extractors-geo in agri-clowder	• Created incore service kubernetes • Updated incore-jupyter ssl certificate • Worked on Tornado EPN damage analysis • Finished working on extractors-geo and tested with dockers