

2018-08-27 - ISDA Team - Stand-up Meeting Notes

A group of pugs is called a grumble.

So this is your grumble for the week 😊 - let's have a great one!

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		Done: • dockerize and deploy polyglot on dev. • BD report. under review: • Ckan extractor.
Benjamin Galewsky	BoxWorks conference San Francisco Presentation on Wednesday Box Developer Training	
Chen Wang	SMM • add auto phrase algorithm INCORE • PRs (water network & transportation recovery & review stochastic population model) • meeting with Nathanael and Roberto to get code and data • TBD	SMM • add auto phrase algorithm • add twitPersonality algorithm INCORE • meeting with Nathanael and Roberto to get code and data
Christopher Navarro	• Cover Crop ◦ Dynamic farm management meeting with team to define plan to support this feature through the web app ◦ Sprint planning around wrapping up v0.2 ◦ Code review • FarmDoc ◦ UI review meeting to discuss prototype ◦ Sprint planning to wrap up v0.1 release ◦ Code review • IN-CORE ◦ Finish hazard service earthquake data/model support ◦ Add dynamic attenuation model creation for earthquake service ◦ Code review	
Craig Willis	NDS/CHEESE: • Draft security plan • Begin work in K8S upgrade Whole Tale: • v0.5 release testing • Load testing • Deploy v0.5 to staging? TERRA-REF • Deploy condor pool and large memory node • Submit PR for BRAPI get phenotypes search Crops in Silico: • Deploy JupyterHub on dev/staging instance	

Gowtham Naraharisetty	INCORE-490: Hurricane-Windfield-Model - Finish up most functionality for API. Farmdoc: UI Feedback and implement any follow up changes	
Htut Khine Htay Win	• OCS code for sending telemetry • Restructure directory	• Edited code for sending telemetry to OCS
Indira Gutierrez Polo	InCore • Building Portfolio Analyses (Damage and Recovery Stochastic) GLM • Implement Backend for Trends By Station in geo-temporal-api-v3 SMU • Keep working on running extractors	
Jing Ge		
Jong Lee		
Kenton McHenry	• NDS proposal • RSE group paper • NCSA Software • HR	• NDS proposal • RSE group paper • NCSA Software • HR
Luigi Marini	• IMLCZO annual report • BD Q report section • Clowder 1.5 release • Prepare 2 presentations on Geodashboard • Clowder user keys dev • Clowder extraction by space metadata/add remove fix	
Marcus Slavenas		
Maxwell Burnette	• TERRA - run 2-scan test of stereoTop pipeline on condor using pegasus • TERRA - review PRs • SYN - initial prototype of CSV reporting API - totals first • SYN - test geoserver uploading with proxy using form data	

Michal Ondrejcek	- MDF - backup script - In-Core - Population dislocation INCORE-508 in Python - Farmdoc ☒ FD-51 - Add graphs_all function to json output IN PROGRESS , ☒ FD-52 - Add five years window IN PROGRESS ☒  FD-59 - Jira project doesn't exist or you don't have permission to view it.  FD-60 - Jira project doesn't exist or you don't have permission to view it.	- MDF - in progress - In-Core - in progress - Farmdoc ☒ FD-51 - Add graphs_all function to json output IN PROGRESS , ☒
Sara Lambert	- NDS - Finish review items / merge approved PRs - Discuss development processes / workflows for CHEESE - Crops in Silico - Examine feasibility of converting cis-ui to a JupyterLab extension - Work toward integrating JupyterHub/Lab with the existing Girder API - Industry - Flesh out requirements for the CKAN extractor - Start writing a Test Plan	- NDS - Reviewed / merged all the things - Met regarding development processes for CHEESE - Crops in Silico - Produced a hack iframe implementation to put existing cis-ui into a JupyterLab widget - Chained JupyterHub/Girder OAuth cycles together in a hacky first-pass at integrating the two services - Industry - Fleshed out requirements for the CKAN extractor - Wrote a Test Plan for Clowder's 1.5 Release
Michelle Pitcel	- Misc - Email Catch-up - VSL Updates - Pull Requests - BEAP Updates - GLTG  GEOD-1131 - Selecting an area in the search page is not working DONE  GEOD-1132 - Fix headers on search page. DONE ☒ GLGVO-403 - Implement the Model in Our Platform - Step 5 DONE ☒ GLGVO-457 - Full State Statistics DONE - In Review: ☒ GLGVO-461 - V3 Merge Master to GLTG Branch DONE - IMLCZO - Re-run Parsers for Flux Tower and Allerton non-Decagon - User-related tasks/emails - Contributions to the Annual Report	- Misc - Email Catch-up - VSL Updates - Pull Requests - BEAP Updates - GLTG  GEOD-1131 DONE  GEOD-1132 DONE ☒ GLGVO-457 DONE ☒ GLGVO-464 DONE - IMLCZO - Re-ran Parsers for Flux Tower and Allerton non-Decagon - User-related tasks/emails
Pramod Rizal		
Rob Kooper		

Sandeep Puthanveetil Satheesan		
Shannon Bradley		• Meetings • BD Report • Finance • HR • Collaboration • CRM research
Yan Zhao		• BD ◦ report *2 ◦ clowder key – fix little bugs ◦ use <code>cassinyspawner.SwarmSpawner</code> for jupyterhub and works! • CC ◦ roll back code for update fertilizer
Yong Wook Kim	• Work on Tsunami earthquake damage anlaysis - figure out what should be done • Work on extractor-geo for the pycsw entry deletion • Fix incore-jupyter kubernetes • Work on incore2 services kubernetes	• Worked on incore-jupyter kubernetes • Created tsunami data based on OSU's data • Finished working on extractors-geo on pycsw deletion and proxy passing