

2018-09-10 - ISDA Team - Stand-up Meeting Notes

Naming Woes 😊

Before Google launched Gmail, "G-Mail" was the name of a free email service offered by Garfield's website.

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	- Planning for launch of Box Skills with Brown Dog - Box app for publishing datasets directly to Materials Data Facility - Start design of Cheese community features	
Chen Wang	SMM - twitPersonality deploy on EC2 - twitPersonality embedded in BAE - BAE interface change INCORE - help launch jupyter lab incore extensions - following up on water recovery model - gather new code (FORTRAN) <i>NOTE: out of town from Wed to Fri</i>	SMM - twitPersonality deployed on EC2 - twitPersonality embedded in BAE - BAE interface change (30% done) INCORE - help launch jupyter lab incore extensions - following up on water recovery model (emailed again)
Christopher Navarro		
Craig Willis		
Gowtham Naraharisetty		
Htut Khine Htay Win		
Indira Gutierrez Polo		
Jing Ge		
Jong Lee		

Kenton McHenry	• BD Report • RSE group paper • Reviews • Coordination and HR • Industry partner visit	• BD Report section completed • Employee evaluations • Coordination and HR • Clowder kickoff • SC OSN BoF abstract
Luigi Marini	• Syngenta face to face meeting • IMLCZO report • Clowder 1.5 bug fixes and report • Meeting with potential collaborator	• Syngenta face to face meeting • IMLCZO report • Clowder 1.5 bug fixes and report • Meeting with potential collaborator
Marcus Slavenas		
Maxwell Burnette	• terra Pegasus workflow • update terrautils pypi version • terra ps2 extractor refresh • SYN - presentations • SYN - extractor previewer	• deployed updated PS2 extractor • terrautils pypi updated • candidate reviews • syngenta meetings on Tuesday
Michal Ondrejcek	• MDF ◦ backup script • In-Core ◦ Population dislocation INCORE-508 in Python • Farmdoc ◦ ☒ FD-51 - Add graphs_all function to json output IN PROGRESS ◦ ☒ FD-52 - Add five years window IN PROGRESS	• MDF ◦ script done • In-Core ◦ Pull request • Farmdoc ◦ progress ◦ done
Sara Lambert	• NDS / CHEESE ◦ Formalize notes on PVC storage backends ◦ Refactor Workbench API server to support PVCs • Crops in Silico ◦ Experiment with React/JSX + JupyterLab widgets ◦ Attempt to integrate @jupyterlab/services with a JupyterLab widget using webpack • Industry ◦ Present slides on Clowder + CKAN integration	• NDS / CHEESE ◦ Refactored Workbench API server to support PVCs • Crops in Silico ◦ Experimented with React/JSX + JupyterLab widgets • Industry ◦ Presented slides on Clowder + CKAN integration
Michelle Pitcel	• GLTG ◦ ☒ GLGVO-457 - Full State Statistics DONE ◦ ☒ GLGVO-467 - Start Investigating Model ◦ Phosphorus Code DONE ◦ In Review: ▪ ☒ GEOD-1131 - Selecting an area in the search page is not working DONE ▪ ☒ GLGVO-461 - V3 Merge Master to GLTG Branch DONE • IMLCZO ◦ Re-run Parsers for Flux Tower and Allerton non-Decagon ◦ ☒ IMLCZO-245 - Ingest /thor/DeLand-152 data DONE ◦ If Time: ▪ ☒ IMLCZO-244 - Flux Tower Variable Names DONE	• GLTG ◦ ☒ GEOD-1131 - Selecting an area in the search page is not working DONE ◦ ☒ GLGVO-457 DONE ◦ ☒ GLGVO-467 DONE • IMLCZO ◦ Re-ran Parsers for Flux Tower and Allerton non-Decagon ◦ Various User Tasks ◦ ☒ IMLCZO-245 DONE
Pramod Rizal		
Rob Kooper		

Sandeep Puthanveetil Satheesan		
Shannon Bradley	• BD Report • HR Tasks • Terra Finances • Spend Downs • Salesforce • GLTG JIRA planning	
Yan Zhao		• 2 * half sick day. • BD ◦ bd-test release, wait for review ◦ review clusterman-- wait for clusterstats to backup. • CC ◦ submit PR for fertilizer.
Yong Wook Kim	• Work on Tsunami building damage • Work on incore jupyterlab kuberenetes • Work on incore service kubernetes • Update location model with aws service • Test pix4d extractor with new templates	• Jupyterlab incore kubernetes were built and tested • Incore service dockers created and tested for kubernetes • Tested pix4d templates