




2018-09-24 - ISDA Team - Stand-up Meeting Notes



Remember Feedback on what you are working on is a Good Thing

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		<p>In Review:</p> <ul style="list-style-type: none">• polyglot 2.4.0 release.• file.removed event handlers in geo-extractors.• gi extractor 1.0.0 release. <p>Done:</p> <p>Clowder:</p> <ul style="list-style-type: none">• fix rabbitmq binding.• add filename, dataset id in rabbitmq msg.
Benjamin Galewsky	<ul style="list-style-type: none">• Science Gateways Community Institute Conference• CHEESE Community Tools User Experience Requirements• Brown Dog Docker-compose	

Chen Wang	<p>SMM</p> <ul style="list-style-type: none"> Supporting task for presenting at Science Gateway Community Institution Conference <p>INCORE</p> <ul style="list-style-type: none"> convert population model output into water demand <ul style="list-style-type: none"> get voronoi cell and its area of each water network node map the building/population information to that voronoi map calculate the demand based on the water network type Jupyter notebook visualization 	<p>SMM</p> <ul style="list-style-type: none"> Supporting task for presenting at Science Gateway Community Institution Conference <p>INCORE</p> <ul style="list-style-type: none"> convert population model output into water demand <ul style="list-style-type: none"> using zoning calculate the demand based on the water network type Jupyter notebook visualization
Christopher Navarro		
Craig Willis		
Gowtham Naraharisetty	<p>INCORE:</p> <ul style="list-style-type: none"> Create tests for hurricane model Implement concurrency for hurricane model Store hurricane results as geotiff Talk to researcher and get it reviewed <p>Farmdoc:</p> <ul style="list-style-type: none"> Implement Lisa UI mockups - start with graphs page 	
Htut Khine Htay Win		
Indira Gutierrez Polo		
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> OSN Software Requirments OSN Architecture Meeting in Baltimore RSE paper!!! Clowder slide deck NASA RFI 	
Luigi Marini	<ul style="list-style-type: none"> Clowder 1.5 release Geostreaming Data Framework 3.0 release Industry one pager CZO new extractors wiki page Finance burn downs 	<ul style="list-style-type: none"> Clowder 1.4.3 hotfix release Clowder 1.5.0 release branch ready to go Industry meeting Finance burndown Security breach AGRI WP2 activities
Marcus Slavenas	<ul style="list-style-type: none"> gltg <ul style="list-style-type: none"> pull requests for api post new usgs sites to dev vbd <ul style="list-style-type: none"> graph model output 	
Maxwell Burnette	<ul style="list-style-type: none"> TERRA - extend pegasus workflow to remaining stereo extractor stages TERRA - geotiff statistics in heightmap extractor TERRA - queue PS2 and soil mask SYN - update PR for previews to handle mixed situations 	<ul style="list-style-type: none"> pegasus up to fieldmosaic stage kubernetes documentation ps2 extractor testing underway soil mask node deployed & extractor queued SYN pull request updated

<p>Michal Ondrejcek</p>	<ul style="list-style-type: none"> • MDF <ul style="list-style-type: none"> ◦ options discuss with Jim ◦ SAXS metadata in PIF • In-Core <ul style="list-style-type: none"> ◦ chain INCORE-508 ◦ start PPPR/PPPD ◦ create/update Jupyter Notebook INCORE-527 • Farmdoc <ul style="list-style-type: none"> ◦ <input checked="" type="checkbox"/> FD-51 - Add graphs_all function to json output IN PROGRESS ◦  FD-65 - Jira project doesn't exist or you don't have permission to view it. ◦  FD-70 - Jira project doesn't exist or you don't have permission to view it. 	<ul style="list-style-type: none"> • MDF <ul style="list-style-type: none"> ◦ discussed yes, official letter no ◦ started • In-Core <ul style="list-style-type: none"> ◦ yes ◦ no ◦ yes • Farmdoc <ul style="list-style-type: none"> ◦ done, but no binning (new request), so almost done
<p>Sara Lambert</p>	<ul style="list-style-type: none"> • NDS / CHEESE <ul style="list-style-type: none"> ◦ Finish exploring Workbench apiserver support for PVCs ◦ Work toward supporting NetworkPolicy (stretch) • Crops in Silico <ul style="list-style-type: none"> ◦ Continue pushing on React/JupyterLab prototype widget ◦ Design integrated visualizations (meeting temporarily postponed) • Industry <ul style="list-style-type: none"> ◦ Review open PRs ◦ Sense heading 	<ul style="list-style-type: none"> • NDS / CHEESE <ul style="list-style-type: none"> ◦ Created a PR for PVC Support in Workbench • Crops in Silico <ul style="list-style-type: none"> ◦ Abandoned native React / JupyterLab widget due to problems in the upstream React component ◦ Fell back to "iframe in a widget" implementation using existing cis-ui ◦ Started writing a Girder api endpoint to perform cisrun execution on a user's graph • Industry <ul style="list-style-type: none"> ◦ Reviewed open PRs ◦ Started work on a script to fix the file deletion bug (CA TS-928)
<p>Michelle Pitcel</p>	<ul style="list-style-type: none"> • GLTG <ul style="list-style-type: none"> <input checked="" type="checkbox"/> GLGVO-476 - Implement Models UI with DataWolf Utilization - Step 5 TO DO ◦ In Review: <ul style="list-style-type: none"> <input checked="" type="checkbox"/> GEOD-1140 - Exploratory Analysis Front-End Updates for V3 API Changes DONE <input checked="" type="checkbox"/> GLGVO-475 - Model Phosphorus Code - Rscript for Automation DONE <input checked="" type="checkbox"/> GLGVO-461 - V3 Merge Master to GLTG Branch DONE • IMLCZO <ul style="list-style-type: none"> ◦ Re-run Parsers for Flux Tower and Allerton non-Decagon <input checked="" type="checkbox"/> IMLCZO-244 - Flux Tower Variable Names DONE ◦ In Review: <ul style="list-style-type: none">  IMLCZO-245 - Ingest /thor/DeLand-152 data DONE 	<ul style="list-style-type: none"> • Misc <ul style="list-style-type: none"> ◦ Pull Requests ◦ RNUA • GLTG <ul style="list-style-type: none"> ◦ SSL changes for RabbitMQ ◦ <input checked="" type="checkbox"/> GEOD-1140 DONE ◦ <input checked="" type="checkbox"/> GLGVO-478 DONE • IMLCZO <ul style="list-style-type: none"> ◦ Re-ran Parsers for Flux Tower and Allerton non-Decagon ◦ <input checked="" type="checkbox"/> IMLCZO-244 DONE
<p>Rob Kooper</p>		

Sandeep Puthanveetil Satheesan		
Shannon Bradley	<ul style="list-style-type: none"> • Mail certificates • finish last VSLs • Interviews • Finance follow ups • Primavera Training • Brown Dog Epic follow up - create tracking page • Clean my office????? 	
Yan Zhao		<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ fix pecan polyglot to fence PR's comment ◦ fix bd-test release PR's comment. ◦ initial design for bdbookmarklet working with embed images, also working on the layout design ◦ jupyterhub deploy on dev, but LDAP is not working, need to fix. • CC <ul style="list-style-type: none"> ◦ fix Sandeep's responsive to location of user on add my field page PR
Yong Wook Kim	<ul style="list-style-type: none"> • Make incore jupyterhub kubernetes to server outside the subnet • Update probabilistic earthquake hazard with correct projection • Update probabilistic tsunami hazard • Deploy geoserver docker in SIMPL • Update location-model service using aws live update 	<ul style="list-style-type: none"> • Updated probabilistic earthquake hazard with correct projection • Tsunami hazard's projection converted to WGS84 • Prepare the hurricane hazard conversion coding by planning the coding architecture • Fixed incore jupyterlab kubernetes firewall issue • Tested pix4d with various templates • Get the basic requirement for aws sqs queue for location model