

2018-10-01 - ISDA Team - Stand-up Meeting Notes

Sometimes you have to be patient until the right tool comes along:

Peter Durand patented the tin can in 1810. Ezra Warner patented a can opener in 1858. In between, people used chisels and hammers.

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	• Fix PR Issues with OpenCV extractors • Fix NLP test failures • Complete CHEESE Community Features UX document • Start work on Brown Dog Box Client	
Chen Wang	SMM • add botometer to BAE INCORE • wrap up water network analysis	SMM • add botometer to BAE INCORE • wrap up water network analysis

Christopher Navarro	- Cover Crop - Code review - Discuss farm management feature - FarmDoc - Determine v0.2 features and release date - Code review - Ergo - Finish PVD viewer (add time loop, display scalar data and add legend) - Create DataWolf analysis called from Ergo to run opensees - IN-CORE - renewal proposal - work on base analysis - convert bridge damage to use base analysis - code review - Other - USDA proposal - NREC proposal	
Craig Willis	WT: - Planning for 36 month review - Review tasks CiS: - Execution framework NDS/Cheese: - Review tasks TERRA-REF: - Finalize open tasks - Pegasus pilot run on PSC Bridges/ICC	
Dukyun Nam		
Gowtham Naraharisetty		
Htut Khine Htay Win		
Indira Gutierrez Polo		
Jong Lee		
Kenton McHenry	Vacation: 10 year wedding anniversary	Vacation: 10 year wedding anniversary
Luigi Marini	- BD release - BD CZO new extractors wiki page - Industry meeting prepare presentation - Industry potential partner data - SMM provenance - GDF v3 release	- Industry meeting prepare presentation - Industry potential partner data - SMM provenance
Marcus Slavenas		
Maxwell Burnette		- SYN - new PR for reporting with 2 additional reports + new columns - TERRA - finalize PSII extractor and share test outputs with science team - TERRA - automated CSV generator for pipeline watching - TERRA - gantry storage monitor design meeting - out Mon + Tues

Michal Ondrejcek	- MDF - SAXS metadata in PIF - In-Core - chain INCORE-508 - PPPR/PPPD - create/update Jupyter Notebook IN CORE-527 - Farmdoc ☒ FD-51 - Add graphs_all function to json output IN PROGRESS ☐ FD-65 - Change payment_yield to accept decimals. DONE ☒ FD-70 - Add message to better handle missing FIPS TO DO	- MDF - not enough data, done what we have - In-Core - done but took much longer time than expected - no - done but took much longer time than expected - Farmdoc - no - yes - no
Sara Lambert	- NDS / CHEESE - Work through reviews / feedback - Crops in Silico - Finish execution prototype - Discuss further JupyterHub / JupyterLab integration points - Gather requirements for visualizations - Industry - Finish script to validate Clowder's uploads collection in MongoDB - Review any new PRs as they come up	- NDS / CHEESE - Worked through some review of open PRs - Crops in Silico - Met with Amy, Matt, and Meagan about integrating visualizations and executions, and how all of it might leverage JupyterLab - Working execution proof-of-concept (still quite hard-coded) - Integrated the generic KubernetesJob execution code from the KnowEnG project with a container image built around Meagan's cis_interface Python CLI - Industry - Created a PR for the check_uploads.py script - Ran script on AGRI, but have questions for the team before fixing - Created a PR for an example of a generic loading indicator pattern for Clowder (e.g. /datasets/:id where asynchronous data can load slowly)
Michelle Pitcel	- GLTG ☒ GEOD-1143 - V3 Implementation of About Page DONE ☐ GLGVO-480 - V3 GLTG About Page Content DONE ☒ GLGVO-481 - V3 ILNLRS About Page Content DONE - In Review: ☒ GLGVO-461 - V3 Merge Master to GLTG Branch DONE ☒ GLGVO-475 - Model Phosphorus Code - Rscript for Automation DONE ☒ GLGVO-478 - Updates to Nitrate Model DONE - IMLCZO - Re-run Parsers for Flux Tower and Allerton non-Decagon ☒ IMLCZO-244 - Flux Tower Variable Names DONE - In Review: ☒ IMLCZO-245 - Ingest /thor/DeLand-152 data DONE	- GLTG ☒ GEOD-1149 DONE ☐ ☒ GEOD-1143 DONE ☒ GLGVO-461 DONE ☒ GLGVO-480 DONE ☒ GLGVO-481 DONE - IMLCZO - Re-ran Parsers for Flux Tower and Allerton non-Decagon ☒ IMLCZO-244 DONE ☐ ☒ IMLCZO-245 DONE
Rob Kooper		
Sandeep Puthanveetil Satheesan		

Shannon Bradley	• CSSI planning • HR follow up on resumes and interviews • Budgets/KISTI/Seagrant/GLTG • GEOD v3 rollout/GLTG meeting plans • Primavera • Salesforce	
Yan Zhao		• sick leave for one day • BD ◦ update config of LDAP for jupyter, now is running on dev swarm ◦ bd.m release • CC ◦ update dependencies to fix npm warnings
Yong Wook Kim	• Fix pix4d template issue • Work on coding for aws sqs live update for location model • Create hurricane hazard dataset creation • Deploy pix4d in simpl • Deploy geoserver in simpl	• Tested pix4d templates and reported • Created extractor-geo's deletion method from geoshp, geotiff, and pycsw • Worked on hurricane hazard raster creation