

# 2019-01-30 Brown Dog Meeting notes

## Date

30 Jan 2019

## Attendees

- Yan Zhao
- Bing Zhang -
- Sandeep Puthanveetil Satheesan
- Luigi Marini
- Shannon Bradley -
- Rob Kooper -
- Kenton McHenry -
- Gregory Jansen -

add Michelle and Diego next week

## Agenda

- Updates - LDAP [Yan Zhao](#) following up with Nathan about error with LDAP submission
  - spoke with Nathan - found a problem
  - Need Rob to look at ticket and look at problem/test
- CZO use case development
  - Confluence page: [CZO: Geostreaming Data Framework Integration](#)
  - Has not been updated since 1/17
  - will update
- Tool Catalog Updates/Cleanup
  - Design Page - [Tools Catalog Version 2.0](#)
- Deployments
  - [Bing Zhang](#) - what is status
  - deployed semantic service and extractors on dev
  - tried simple test - seems it is working
  - Yan will add more tests later this week
  - Started working on annotation
  - what about the ability to recreate a container in the correct status - log of what its status was? - need to follow up
    - maintain a status of all extractors that were running so you can bring them back up
- V 0.6
  - [Sandeep Puthanveetil Satheesan](#) looked at the list, there might be things we want to remove given current priorities - new comments?
  - <https://opensource.ncsa.illinois.edu/jira/projects/BD/versions/17194>
  - I don't think we are capturing all tasks when we create them in the appropriate release version

## Discussion items

Time	Item	Who	Notes
		Bing	semantic service and semantic extractor have been deployed on dev. Semantic extractor with automatic annotation is under development. No blockers
		Luigi	<ul style="list-style-type: none"><li>▪ Had a brief conversation with Michelle and Diego regarding CZO use case. They are very excited. We should meet to discuss how to tie everything together. <a href="#">Shannon Bradley</a> added them to next Wednesday meeting since we are snowed in today</li><li>▪ Need to finish the user key propagation - Luigi's task and PR is in review / in progress</li></ul>
		Yan	clowder new metadata widget pecan – download data from government ftp, need some time. mapping service - will add more test cases. Admins of the Mapping Service will have a way to selectively submit URLs of files in Clowder that have a mapping defined has approved mappings. <b>^ will not be done this way - changing to a different design based on Mondays design discussion</b>
		Sandeep	<ul style="list-style-type: none"><li>• Started work on Tools Catalog 2.0 design page <input checked="" type="checkbox"/> <a href="#">BD-2324</a> - Draft features for Tools Catalog 2.0 <input type="button" value="DONE"/></li><li>• Started work on <input checked="" type="checkbox"/> <a href="#">BD-2245</a> - Dockerize extractor info fetcher service <input type="button" value="TO DO"/> and did some digging into <input checked="" type="checkbox"/> <a href="#">BD-2277</a> - Fix SSL related errors getting from RabbitMQ VM <input type="button" value="TO DO"/></li><li>• 2277 could be tricky to fix - not sure yet</li><li>• Have simple interfaces so we can start developing the new implementation</li><li>• Ben created a few wireframes - will look at those to see what can be used</li></ul>

		Greg	testing deploying all of BD with docker - Sandeep put him on PR made some progress on the browndog-testbed site, which is now up and running the new code. Now to get some actual tests to run so that we can have results. Still troubleshooting in that respect.
		All	