


2019-02-04 - ISDA Team - Stand-up Meeting Notes



Obscure Fact: Steve Jobs relieved stress by soaking his feet in Apple's company toilets.

Friday Lightning Talks: [Gowtham Naraharisetty](#) [Htut Khine Htay Win](#)

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		Browndog: • release semantic extractor. Clowder: • email notification on the completion of extraction. • Add submit event on the GUI of extraction (under review). • Cancellation button on the GUI of extraction (under review). • Cancellation of extraction (in progress). Industry: • deploy geoserver on dev.
Benjamin Galewsky	• SCAILFIN: ◦ Submit pull request to Parsl for kubernetes volumes ◦ Run at least the first step in the Atlas demo • MDF ◦ Perform basic query in NanoHub tool using Forge instead of MySQL • IRIS-HEP ◦ Create case classes for NanoAOD root file and load as DataSet	

Chen Wang	SMM • routes use template and json config file to populate • meeting with Luigi about GraphQL and eScience paper writing INCORE • semantics ◦ /delete endpoint ◦ how to validate json-ld syntax ◦ write unit test • webapp layout review/design	SMM ☐ routes use template and json config file to populate ☐ meeting with Luigi about GraphQL and eScience paper writing INCORE • semantics ☐ /delete endpoint ☐ how to validate json-ld syntax ☐ write unit test ☐ webapp layout review/design
Christopher Navarro		
Craig Willis		
Diego Calderon		
Frank Henard	Campus Initiative • https://opensource.ncsa.illinois.edu/jira/browse/SCCI-32 - POC in ReactNative - acquire feedback and iterate	Campus Initiative • https://opensource.ncsa.illinois.edu/jira/browse/SCCI-32 - POC in ReactNative ◦ Image button sizing solution ◦ progress on profile screen
Gowtham Naraharisetty	• INCORE ◦ INCORE-513: Get portfolio analysis to run and parallelize. • FARMDOC ◦ FD-118: Show binned graphs ◦ Bug fixes and Improvements to ReactSelect dropdowns	
Htut Khine Htay Win		
Jong Lee		
Kenton McHenry	• RSE Paper • NNA proposal • EarthCube proposal • NCSA Software • HR	• RSE Paper • NNA proposal • EarthCube proposal • NCSA Software • HR
Luigi Marini	• Finish Clowder download links new feature • Finish Clowder/Tensorflow pipeline • Clowder documentation • HR	• Progress on download links in Clowder • Small progress on Clowder/Tensorflow pipeline • Geodashboard v3 deployments • HR
Marcus Slavenas		
Maxwell Burnette	• Resume Terra S6 processing ◦ rulechecker completion analysis ◦ update filecounter config file ◦ las2height and canopy_cover priority • Finish SYN new Clowder search API pull request • VBD check-in	• S6 RGB data queued up ◦ filecounter updates for new structure ◦ call w Zongyang re: new plot level extractors ◦ rulechecker updates • Pull request for search API updates

Michal Ondrejcek	In-Core • INCORE-617 improve documentation to Pyincore • INCORE-613 PR • INCORE-612 PR • INCORE-635 PR Farmdoc • meeting slides, Mo 2/4 • ☒ FD-113 - Database design IN PROGRESS finish • waiting for Gary's file - FD-114 • ☒ FD-114 - Add more commodities to the model and test the output TO DO • ☒ FD-51 - Add graphs_all function to json output IN PROGRESS json output MDF • nanocrystal summary	In-Core • done • in PR • PR done • PR done Farmdoc • done • done, not approved • no data • ☒ FD-51 - Add graphs_all function to json output IN PROGRESS json output MDF • ppt done
Sara Lambert	• Industry ◦ PR review ◦ ☒ CATS-967 - Metadata definitions propagation DONE • WholeTale ◦ Update Manage > Data and Run > Files > External Data "Select Data" modal's left pane to read from /datasets ◦ PR review ◦ Refactor Catalog View to match mockups? ◦ Planning for "Copy on Launch" feature • CHEESE / NDS ◦ Discuss NetworkPolicy PR ◦ Look into supporting nodeAffinity for ARPspool case ◦ Revisit expanding workbench security context to support more fine-grained security capabilities	
Michelle Pitcel	• GLM ◦ ☒ GEOD-1187 - Add Footer Option to Welcome Page DONE ◦ ☒ GEOD-1188 - Home Page Slideshow Carousel DONE ◦ ☒ GEOD-1189 - Opening Info Box Causes Accordion Items to Change Appearance DONE • GLTG ◦ ☒ GEOD-1137 - Clean the user options in the detail page DONE ◦ ☒ GEOD-1179 - Detail page refresh bug DONE ◦ ☒ GEOD-1185 - Update Maps to Zoom All the Way Possible DONE ◦ ☒ GEOD-1186 - V3 Explore Page Data Sources Start Closed DONE • IMLCZO ◦ Re-run Parsers for Flux Tower and Allerton non-Decagon ◦ ☒ IMLCZO-244 - Flux Tower Variable Names DONE ◦ ☒ IMLCZO-247 - Flux Tower Variable Names Implementation Research DONE ◦ ☒ IMLCZO-255 - UAS project on Hydroshare DONE	• GLM ◦ ☒ GEOD-1188 DONE ◦ ☒ GLM-117 DONE • GLTG ◦ Reviewed Pull Requests in anticipation of the Demo ◦ ☒ GEOD-1137 DONE ◦ ☒ GLEVO-513 DONE • IMLCZO ◦ Assisted with trying to locate data in Clowder for people ◦ Re-ran Parsers for Flux Tower and Allerton non-Decagon ◦ ☒ IMLCZO-255 DONE
Rob Kooper		

Sandeep Puthanveetil Satheesan		
Shannon Bradley		
Yan Zhao		• ethics training • one sick day • BD ◦ pecan issue/bug #2046 ◦ review code ◦ clowder swagger – only finish adding post body for existing APIs, need to add the ones not exist. • CC ◦ add multiple fertilizer – not finish
Yong Wook Kim	• Work on updating bounding box information from data repo • Update geosptail viewer to use openlayers bounding box information • Deploy geoserver in kubernetes • Work on developing network dataset	Finished working on bounding box process Worked on geoserver kubernetes Worked on developing incore dev environnement Fixed extractor-geo's projection problem