

2019-02-11 - ISDA Team - Stand-up Meeting Notes



Friday Lightning Talks:

[Jong Lee](#) [Kenton McHenry](#)

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		Browndog: - In Progress: working on semantic annotation extractor. - Done: review semantic extractor's related PRs. Industry: - Done email notification on extraction completion. deploy email notification on dev cluster. deploy geoextractors on dev. - In review: rabbitmq submission cancellation.
Benjamin Galewsky		
Chen Wang	SMM - CILogon for graphql endpoint - write backend route templates INCORE - prepare analysis datasets - add missing pyincore functions to interact with services - webapp change to match bounding box changes	SMM ☒ CILogon for graphql endpoint ☒ write backend route templates INCORE ☒ prepare analysis datasets ☒ add missing pyincore functions to interact with services ☒ webapp change to match bounding box changes
Christopher Navarro		
Craig Willis		
Diego Calderon		

Frank Henard	Campus Initiative • https://opensource.ncsa.illinois.edu/jira/browse/SCCI-32 - POC in ReactNative - code cleanup	Campus Initiative • https://opensource.ncsa.illinois.edu/jira/browse/SCCI-32 - POC in ReactNative - code cleanup
Gowtham Naraharisetty		
Htut Khine Htay Win		
Jong Lee		
Kenton McHenry	• Clowder PEARC workshop • Rokwire coordination • Arctic proposal • EarthCube proposal • NCSA Software • HR	• Rokwire coordination • Arctic proposal • EarthCube proposal • NCSA Software • HR
Luigi Marini	• Industry partner visit • Clowder educational material • Clowder/Tensorflow pipeline • Clowder PRs • Geodashboard PRs • HR	• Industry partner presentation • Clowder/tensorflow pipeline • Clowder PRs • Geodashboard PRs • HR
Marcus Slavenas	• gltg ◦ prep for demo • vbd ◦ prep for model meeting	
Maxwell Burnette		• Pull request for elasticsearch indexing enhancements (improve Clowder advanced search) • TERRA S6 reprocessing ◦ rulechecker expansion for collection extractors ◦ PSQL database design rewrite for rulechecker optimization - ~3x faster • VBD code review & discussion • interviews
Michal Ondrejcek	In-Core • INCORE-617 improve documentation to Pyincore • INCORE-658 installation documentation • INCORE-656 pyincore functionality Farmdoc • waiting for Gary's file - FD-114 • ☒ FD-114 - Add more commodities to the model and test the output TO DO • ☒ FD-51 - Add graphs_all PR ⚠ FD-127 - Jira project doesn't exist or you don't have permission to view it. Offset mean values • write paragraphs about Farmdoc for Jonathan MDF • prepare concept of MDF workflow from nanocrystals	In-Core • INCORE-617 improve documentation to Pyincore • in PR • done Farmdoc • waiting for Gary's file - FD-114 • done • no • done MDF • started

Sara Lambert		• Industry ◦ PR for Managing controlled vocabularies • WholeTale ◦ PR for Disabling Tale Workspaces UI when insufficient access ◦ PR to move registration tooltip back into view ◦ PR to reorder folder navs on Select Data modal ◦ PR to fix max-height on Select Data modal in Firefox ◦ PR to fix text color on Delete Tale modal ◦ PR to correct link to user guide from Compose view ◦ PR to refilter My Tales after deletion ◦ PR to restrict user selection on Tale Workspaces modal to only subfolders ◦ PR to ensure the readthedocs links always open in a new tab ◦ PR to wire up DELETE /dataset endpoint to UI ◦ PR to fix a regression with the rd parameter on login
Michelle Pitcel	• Misc ◦ Start looking at Lightning Talk • GLM ◦ ☒ GEOD-1187 - Add Footer Option to Welcome Page DONE ◦ ☒ GEOD-1188 - Home Page Slideshow Carousel DONE ◦ ☐ GEOD-1189 - Opening Info Box Causes Accordion Items to Change Appearance DONE ◦ ☒ GLM-117 - Concatenate GLENDA Data on Clowder DONE • GLTG ◦ ☒ GEOD-1137 - Clean the user options in the detail page DONE ◦ ☐ GEOD-1179 - Detail page refresh bug DONE ◦ ☒ GEOD-1185 - Update Maps to Zoom All the Way Possible DONE ◦ ☒ GEOD-1186 - V3 Explore Page Data Sources Start Closed DONE ◦ ☐ GLGVO-460 - Explore by Source - map zoom error DONE ◦ ☐ GLGVO-513 - ILNLRS - none of the layers are being shown on the map DONE • IMLCZO ◦ Re-run Parsers for Flux Tower and Allerton non-Decagon ◦ ☒ IMLCZO-244 - Flux Tower Variable Names DONE ◦ ☒ IMLCZO-247 - Flux Tower Variable Names Implementation Research DONE ◦ ☒ IMLCZO-255 - UAS project on Hydroshare DONE ◦ If time: ▪ ☒ GEOD-1036 - Update the V3 Menu for Mobile DONE ▪ ☒ GEOD-1037 - Update the V3 Pages for Mobile to Have Maps Available in a Separate Tab DONE	• Misc ◦ Lightning Talk • GLM ◦ Created various JIRA tasks ◦ ☒ GLM-117 DONE • GLTG ◦ Reviewed Slides ◦ Created various JIRA tasks ◦ ☐ GLGVO-460 DONE ◦ ☐ GEOD-1198 DONE ◦ ☐ GEOD-1199 DONE • IMLCZO ◦ Re-ran Parsers for Flux Tower and Allerton non-Decagon ◦ ☒ IMLCZO-255 DONE
Rob Kooper		

Sandeep Puthanveetil Satheesan		
Shannon Bradley		
Yan Zhao		• CC ◦ modify multiple fertilizer • BD ◦ clowder swagger – not finish ◦ quarterly report
Yong Wook Kim	• Create incore dev service • Create incore dev geoserver • Create incore dev mongodb • Migrate all the data from prod to dev • Clean up incore mongo test data • Fix extractor-geo's tiff projection problem	• Created incore dev service • Created incore dev geoserver • Created incore dev mongodb • Migrated all the data from prod to dev • Clean up incore mongo test data • Extractor-geo's tiff projection problem fixed