

2019-04-29 - ISDA Team - Stand-up Meeting Notes

Friday Lightning Talks: Open

Who	Planned - Monday	Accomplished - Friday
Aaron Hoyle-Katz		
Bing Zhang		Industry: • update and deploy extractors on simpl-dev. • PR to delete geo data from the geoserver when the folder has been deleted on Clowder. Rokwire: • update events building block wiki page. • PR of the events building block. • Discuss with students on events ingestion.
Benjamin Galewsky	Globus World Presentation Work on ServiceX architecture	
Chen Wang		
Christopher Navarro		
Craig Willis		
Diego Calderon		
Frank Henard	Rokwire •  SCCI-9 - Authentication Building Block DONE ◦  SCCI-90 - Phone-based Authentication DONE - I look more into Twilio verify as recommended by NCSA Security and Tech Services ◦  SCCI-91 - Support Housing and Dining with Auth questions DONE - continue	Rokwire •  SCCI-9 - Authentication Building Block DONE ◦  SCCI-90 - Phone-based Authentication DONE - implemented Twilio Verify in auth POC ◦  SCCI-91 - Support Housing and Dining with Auth questions DONE - tested housing and dining APIs, and wrote up code snippet for Flutter devs
Gowtham Naraharisetty		
Htut Khine Htay Win		
Jong Lee		
Kenton McHenry	• HydroShare Workshop abstract • Clowder All Paws planning • CZO presentation • EFI presentation • NCSA Software • HR	• HydroShare Workshop abstract • Clowder All Paws planning • CZO presentation • NCSA Software • HR

Luigi Marini	- Geodashboard webpack upgrade and code splitting - Clowder 1.6.1 release - Catchup on PRs - escience paper	- Clowder bug fix - Geodashboard webpack upgrade and code splitting - Catchup on PRs - escience paper
Marcus Slavenas		
Maxwell Burnette	- TERRA - write script to generate JSON inventories of data for publication prep - run on sample data - TERRA - remaining ply2las conversions - TERRA - psii2png conversion extractor for S6 - SYN - elasticsearch reindexing on simpl-dev test	- TERRA - JSON inventory script prep - terrautils updates to support separate gantry coordinate system conversion - plotclipper and ply2las extractor queues - canopycover algorithm analysis & report for Tuesday - SYN - elasticsearch PR for Clowder to improve search box
Michal Ondrejcek	INCORE INCORE-770 prepare workshop tasks, Google doc INCORE instructions - prepare breakout workshop session Tuesday - Friday INCORE semi-annual meeeting Farmdoc  FD-151 - Jira project doesn't exist or you don't have permission to view it. plc escalator provision, refactor value assembly functions	INCORE - done - done Farmdoc - done, waiting for Gary's input
Sara Lambert	- Industry - Try one last time to reproduce issues on Advanced Metadata UI - Think about how best to support multiple S3 buckets /regions - NDS / CHEESE - Crops in Silico has a hackathon Friday - Need help getting things set up - WholeTale - Refactor the "Browse" view to match new mockups - Review "Create Tale" modal PR - Review Tommy's PRs	- Industry - Unable to reproduce bug reliably - quite frustrating  GATS-998 - Include AND / OR in Advanced Search - UI matching options DONE - NDS / CHEESE - Deployed staging containers for testing - Fixed a few leftover bugs from cis - Rebuilt and deployed production containers - WholeTale - Mostly done refactoring the "Browse" view, waiting until previous refactoring task is merged to finish wiring (to avoid conflicts) "Create Tale" modal PR has been a nightmare so far - Reviewed other PRs without issue

Michelle Pitcel	- GLTG - Walton Report Items - In Review: ☒ GEOD-913 DONE ☒ GEOD-926 DONE ☒ GEOD-1031 DONE ☒ GEOD-1130 DONE ☒ GEOD-1173 DONE ☒ GEOD-1215 DONE ☒ GEOD-1216 DONE ☒ GLGVO-523 DONE ☒ GLGVO-524 DONE ☒ GLGVO-525 DONE ☒ GLGVO-526 DONE - IMLCZO - Re-run Parsers for Flux Tower and Allerton non-Decagon - Meeting Email ☒ IMLCZO-261 - Prepare Metadata for Ingestion in Hydroshare DONE ☒ IMLCZO-264 - Parser to Get Clowder Data to the Required CSV Fields for Hydroshare DONE ☒ IMLCZO-267 - Update Flux Tower and Allerton Parsers DONE - In Review: ☒ IMLCZO-262 DONE ☒ IMLCZO-263 DONE - Misc - Update VSL - Pull Requests - GLM In Review: ☒ GEOD-1060 DONE ☒ GEOD-1221 DONE	- GLTG ☒ GEOD-913 DONE ☒ GEOD-926 DONE ☒ GEOD-1031 DONE ☒ GEOD-1130 DONE ☒ GEOD-1173 DONE ☒ GEOD-1215 DONE ☒ GEOD-1216 DONE ☒ GLGVO-523 DONE ☒ GLGVO-524 DONE ☒ GLGVO-525 DONE ☒ GLGVO-526 DONE ☒ GLGVO-535 DONE - IMLCZO - Re-ran Parsers for Flux Tower and Allerton non-Decagon - Meeting Emails - Clowder Emails and assistance ☒ IMLCZO-264 DONE ☒ IMLCZO-267 DONE - Misc - Update VSL - Pull Requests ☒ GEOD-1060 DONE ☒ GEOD-1221 DONE
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley		
Yan Zhao		- BD - bd-transformation-catalog: - fix minor bug from Sandeep - change the version of bootstrap to fix the css bug - add search with MongoDB text index - redesign detail page, remove the input box - add post form, need review & discuss - CC - add cultivar drop down. will discuss on next Monday about fallow.

Yong Wook Kim	• Preparation for COE meeting • Setup ambassador in incore service kubernetes • Finish building block profile boiler plate • Update profile database by separating pii and non-pii	• COE meeting preparation • Worked on incore service with ambassador in incore service kubernetes • Finised building block profile boiler plate • Updated profile database • Worked on hurricane speed calculation
------------------	--	--