

2018-01-16 - ISDA Team - Stand-up Meeting Notes

<REMOVED MALLICIOUS IMAGE>

Stop by if you need one!

Monday is MLK day - we are off!

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	Documenting setting up Globus endpoint in NDS Workbench Getting Clusterman to show deployed tools that can be bound to an exchange.	
Christopher Navarro	<ul style="list-style-type: none">• Cover Crop<ul style="list-style-type: none">◦ Project meeting◦ Review pull requests• Ergo/KISTI<ul style="list-style-type: none">◦ Answer datawolf questions from external user◦ Follow-up with external collaborator on Ergo implementation questions◦ Look into HPC executor and campus cluster• IN-Core<ul style="list-style-type: none">◦ Look into puppet development kit for using puppet to manage IN-Core services and frontend◦ Establish incore2 machine devops person◦ Update v2 hazard-service API routes in confluence◦ Review pull requests	<ul style="list-style-type: none">• Cover Crop<ul style="list-style-type: none">◦ Project update meeting◦ Reviewed pull requests• Ergo/KISTI<ul style="list-style-type: none">◦ Followed up with external collaborator on Ergo details for a paper publication◦ Sent follow-up email to KISTI user regarding datawolf questions◦ Started looking at campus cluster job execution to create a hpc executor job template• IN-Core<ul style="list-style-type: none">◦ Discussed devops person and responsibilities in dev meeting◦ Updated hazard-service API routes◦ Reviewed pull requests• Other - updated datawolf puppet class for several dw instances after pull request was merged
Craig Willis	NDS <ul style="list-style-type: none">• Recover from Jetstream outage• Release 1.1 bugfixes and testing TERRA <ul style="list-style-type: none">• Logging improvement design• Data publication requirements (redux) Whole Tale <ul style="list-style-type: none">• Test monitoring deployment on Nebula• Recover from Jetstream outage	NDS <ul style="list-style-type: none">• Jetstream outage continues• Release 1.1 testing in progress TERRA <ul style="list-style-type: none">• Initial logging discussions• Data publication requirements in progress Whole Tale <ul style="list-style-type: none">• Monitoring deployment tested• Still need to submit PR
Gregory Jansen		
Htut Khine Htay Win		


Indira Gutierrez Polo	<p>In-Core</p> <ul style="list-style-type: none"> Analysis of Building Portfolio Recovery code <p>GLM</p> <ul style="list-style-type: none"> Update Biology Graphs Colors Update Parameter Names Update Time filter for V3 	<p>In-Core</p> <ul style="list-style-type: none"> Analysis of Building Portfolio Recovery code <p>GLM</p> <ul style="list-style-type: none"> Update Biology Graphs Colors Update Parameter Names Update Time filter for V3 <p>SMU</p> <ul style="list-style-type: none"> Set up account in their Clowder instance
Inna Zharnitsky	Continue with TC Gui improvements	<p>Changed Review All Scripts page, to display each tool/script pair in one box with common background. Changed Display Script Details page to table-like layout. Updated the PR.</p>
Jing Ge		
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> BD Tutorial materials NCHC Proposal HR 	<ul style="list-style-type: none"> BD Tutorial materials NCHC Proposal HR
Luigi Marini	<ul style="list-style-type: none"> PSP <ul style="list-style-type: none"> data ingestion RDF demo presentation SMM Clowder client examples BD <ul style="list-style-type: none"> sprint planning Fence/Clowder authorization Geodashboard database improvements 	<ul style="list-style-type: none"> PSP <ul style="list-style-type: none"> Demos SMM <ul style="list-style-type: none"> SSL / nginx / DNS name BD <ul style="list-style-type: none"> Clowder upgrade Geodashboard <ul style="list-style-type: none"> DB profiling SMU emails / setup
Marcus Slavenas	<ul style="list-style-type: none"> gltg <ul style="list-style-type: none"> distributed systems vbd <ul style="list-style-type: none"> will know after meeting 	
Maxwell Burnette	<ul style="list-style-type: none"> full field mosaic database analysis database schema for centralized terra filesystem db documentation 	<ul style="list-style-type: none"> cleaned up & added indices to fullfield rulechecker db logstash integration proof of concept extractor dev documentation terrautils updates
Michal Ondrejcek	<ul style="list-style-type: none"> MDF <ul style="list-style-type: none"> presentation, slides v2, fin, add use cases, publications (Logan) presentation to Prof. Cahill group, We 3pm NDS Workbench meeting, ideas Farmers <ul style="list-style-type: none"> start with React, install Matlab Faculty Fellowship <ul style="list-style-type: none"> Friday meeting, changes over holidays on GitHub 	<ul style="list-style-type: none"> MDF <ul style="list-style-type: none"> done, on Google Drive done Farmers <ul style="list-style-type: none"> done Faculty Fellowship <ul style="list-style-type: none"> checked the GitHub, nothing new


Sara Lambert


- NDS

- ☒ **NDS-1126** - Cleanup rewritten UI modules **RESOLVED**
- Finish reviewing assigned issues
- ☒ **NDS-1149** - Release 1.1 **RESOLVED**

- KnowEnG

-  **KNOW-767** - Jira project doesn't exist or you don't have permission to view it.

-  **KNOW-766** - Jira project doesn't exist or you don't have permission to view it.

-  **KNOW-595** - Jira project doesn't exist or you don't have permission to view it.


- Crops in Silico


- show details on click (models)
- show / edit details on (nodes)

- NDS

- ☒ **NDS-1126** - Cleanup rewritten UI modules **RESOLVED**
- ☒ **NDS-1156** - Invalid link in ResetPassword e-mail from apiserver **RESOLVED**
- ☒ **NDS-1132** - Feedback / Support form not functioning after UI refactoring **RESOLVED**
- ☒ **NDS-1158** - Fix protractor (selenium) e2e tests **CLOSED**
- Lots of testing toward Workbench 1.1
 - Filed a few blocking issues that need to be addressed before release

- KnowEnG

-  **KNOW-767** - Jira project doesn't exist or you don't have permission to view it.

-  **KNOW-766** - Jira project doesn't exist or you don't have permission to view it.

- Crops in Silico

- VM was down much for the week, so didn't get much done here
- reprioritized UI functionality slightly
- next week: jumping back to the API server to get the YAML formatted properly

Michelle Pitcel

- General

- Lightning Talk Prep
- VSL Submission

- GLTG

- Meeting Prep

- ☒ **GEOD-1033** - Remove last use of backbone-association **DONE**

- ☒ **GLGVO-399** - Port the Model to Python Code - Step 3 **DONE**

- IMLCZO

- Re-run Parser for Flux Tower
- Re-run Parser for Allerton non-Decagon

- ☒ **IMLCZO-130** - Upload LIDAR data from Qina **DONE**

- ☒ **IMLCZO-204** - Use V3 Search in IMLCZO **DONE**

- ☒ **IMLCZO-206** - Mobile geodashboard for farmers and children museum **DONE**

- ☒ **IMLCZO-207** - Add the ability to filter the mobile sites via the address bar **DONE**

- General

- Lightning Talk
- VSL Submission

- GLTG

- Model Meeting

- ☒ **GEOD-1033** **DONE**

- IMLCZO

- Re-ran Parser for Flux Tower
- Re-ran Parser for Allerton non-Decagon

- ☒ **IMLCZO-206** **DONE**

- ☒ **IMLCZO-207** **DONE**

- ☒ **IMLCZO-208** **DONE**

Nathan Casler		
Omar Elabd	<ul style="list-style-type: none"> Water Network Python Implementation 	<ul style="list-style-type: none"> RCR Training Water Network Python Implementation <ul style="list-style-type: none"> Documentation Design
Pramod Rizal		
Rob Kooper		
Sandeep Puthanveetil Satheesan	<ul style="list-style-type: none"> CCROP <ul style="list-style-type: none"> Development tasks on login page and clipping chart based on selected dates Code review Vacation (17, 18, and 19) 	
Shannon Bradley	<ul style="list-style-type: none"> Monday off GLTG - release this week BD - finish documenting release last week BD-Sprint planning Cover Crop - closing reports for prototype In-Core prep to close v1 - spin up v2 management planning based on team recommendations HR tasks Close out CIP tasks 2017 cleanup Track Nebula Node orders SMU followup 	
Yan Zhao		<ul style="list-style-type: none"> BD <ul style="list-style-type: none"> working on CATS-719. CC <ul style="list-style-type: none"> finish highlight. the flask need to be run as gunicon.
Yong Wook Kim	<ul style="list-style-type: none"> Work on refactoring Navid's hindcast Matlab code to Python. 	<ul style="list-style-type: none"> Worked on refactoring hindcast code Worked on fixing incore2-services vm