

2015-07-06 Stand Up Meeting notes

Who	Monday - Planned	Friday - Accomplished
Brock Angelo	<ul style="list-style-type: none"> Getting caught up on feature requests that were brought up last week for IMLCZO. Begin work on GLTG release. 	
Edgar F. Black		
Rob Kooper	<ul style="list-style-type: none"> PEcAn <ul style="list-style-type: none"> Finish remote execution work Release new VM Brow Dog <ul style="list-style-type: none"> report Open Source <ul style="list-style-type: none"> DESDM JIRA 	<ul style="list-style-type: none"> PEcAn <ul style="list-style-type: none"> finished processing and code to use Brown Dog for NARR added transaction around load.bety.sh NCSA <ul style="list-style-type: none"> Looked at migration for JIRA
Jong Lee		
Rui Liu	<ul style="list-style-type: none"> Vacation 	
Kenton McHenry	<ul style="list-style-type: none"> BigData paper Norma visit Brown Dog report 	
Luigi Marini	<ul style="list-style-type: none"> Brown Dog <ul style="list-style-type: none"> report json-ld development SEAD plan next sprint Prepare NIH presentation for Norma's visit Clowder documentation Clowder pull requests 	<ul style="list-style-type: none"> Brown Dog <ul style="list-style-type: none"> Wrote report added extractor definitions, finished dbpedia extractor, support for context url definitions SEAD start next sprint SEAD attended design meetings Have not repared NIH presentation for Norma's visit Have not worked on Clowder documentation Some Clowder pull requests
Christopher Navarro	<ul style="list-style-type: none"> Vacation July 6 - July 8th In champaign July 9th NIST - continue working on Tornado hazard analysis 	<ul style="list-style-type: none"> Meetings covering CyberSEES/MSR/NIST while in Champaign Worked with Rob on NIST-CORE build, master branch now is building and bamboo will trigger new builds from source code changes to master or changes made to Ergo
Michal Ondrejcek	<ol style="list-style-type: none"> Finish data ingestion with DataWolf on MWRD VM, MWRD-111 Continue with the documentation for the data Ingestion; 'Mateo data' screenshots and detailed section on Station management. MWRD-152 	<ol style="list-style-type: none"> Still in progress as of Friday DONE
Smruti Padhy	<ul style="list-style-type: none"> Big Data Paper Brown Dog Report 	<ul style="list-style-type: none"> Big Data Paper Revision Wrote the BD Report Tried to run the experiments to obtain a graph of number of jobs requests vs response time for three different scenarios but several times connection dropped so could not complete.

Sandeep Puthanveetil Satheesan	<ul style="list-style-type: none"> Brown Dog report text Work on a short Clowder demo to be presented at Groupscope meeting CATS-71 Continue with fixing extractor issue in VAT Gateway machine Work on pull request 	<ul style="list-style-type: none"> Prepared for Clowder demo but it got postponed to next Groupscope meeting. UI of CATS-71 is getting completed. Started working on backend update. Working on Browndog report
Eugene Roeder		
Inna Zharnitsky	<ul style="list-style-type: none"> This week and next week are short weeks - 2-3 hours per day BrownDog report List available extractors for spaces 	<ul style="list-style-type: none"> BrownDog report, DTS section (chrome extension)- done Extractors for spaces - work in progress
Marcus Slavenas	<ul style="list-style-type: none"> BD - annual report GLTG <ul style="list-style-type: none"> rerun data on dev release to prod 	<ul style="list-style-type: none"> BD - finished all sections for annual report - could use some proof reading and formatting GLTG <ul style="list-style-type: none"> reran all data on dev site uploading of greon raw files to clowder running on cron once per hour - takes about 1.5 minutes
Indira Gutierrez Polo	<ul style="list-style-type: none"> Sead CATS-26 CyberSees - Work on adding forms and polygons to map. HR Meetings 	<ul style="list-style-type: none"> Sead CATS-26 (Finished) CyberSees - Worked on adding forms and polygons to map. HR Meetings
Jason Votava	<ul style="list-style-type: none"> Onboarding for Yan NIST-CORE CCP submission form Collect Brown Dog annual report materials GLTG usability testing Confirm dates for IEEE trip Confirm dates for CSU trip Agile presentation to NCSA PM group One-on-One catch up 	<ul style="list-style-type: none"> Yan is here! Submission form put on hold. Still investigating add-on potential GLTG usability producing good results trip dates still pending Agile presentation was successful Reviewing MWRD data ingestion document. Draft changes expected to complete today
Winston Jansz	<ul style="list-style-type: none"> New tasks for Clowder. 	
Yong Wook Kim	<ul style="list-style-type: none"> ERGO-212 GeoTools update in ERGO 	<ul style="list-style-type: none"> GeoTools Update ERGO-212 ERGO-214 ERGO-190
Omar Elabd	<ul style="list-style-type: none"> Ergo-201 Ergo-82 Ergo-103 	<ul style="list-style-type: none"> ERGO-201 ERGO-82 ERGO-103 ERGO-219 ERGO-220 ERGO-38 (in progress)