

2016-01-11 Stand Up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Brock Angelo	Tag gltg for release 1.4.	Updated this pull request so that all Sensor related config options are on the Sensors admin page.
Edgar F. Black	- MSC - Continue studying results from including temperature or appetite as parameter instead of the regular parameters. - Waiting for Miami researchers to provide feedback for AJT paper	MSC - New PO1 monitor was received and archived - Updated HHM analysis for subject 12C26 was produced and sent. - No feedback from Miami about AJT paper. A promise was made by researchers about having some comments for next week. - Parametric study regarding the use of temperature and/or appetite as parameters has not produce any useful result.
Rob Kooper	- BD - report - look at updating secure social - SEAD - fixes for Demo (file size + permission) - Admin - check for updates to confluence - check on beaker VM server - ISDA - load michigan data - copy ISDA server - TERRA - finish deployment of clowder on nebula + ADS	- BD - finished report - SEAD - fixed file size - fixed permissions to add dataset to collection and dataset/collection to space - fixed issue with admins in application.conf not being added as admins - Admin - checked JIRA/confluence updates, postponed for a week - ISDA - started copy of ISDA server
Jong Lee	- NIST Core - Staff Evaluations	- NIST Core - Staff Evaluations
Rui Liu	- BD Report - Set up computer - BD Elasticity: Docker image with RabbitMQ exchange – fix, upload to Docker Hub again. - Earthcube: datetime annotation.	- BD Report: finished the sections. - Set up computer: Finished most. Set up Clowder and elasticity module to run on the laptop, data not transferred yet. - BD Elasticity: Docker image with RabbitMQ exchange – fixed, created a PR, uploaded to Docker Hub. - Earthcube: datetime annotation. Done. Discussed with Luigi, chose the jQuery UI Timepicker widget, added the code and created a PR.
Kenton McHenry	- BD Report - LSST Staffing - NDS Onboarding - NDS Demo Planning	- BD Report - LSST Staffing - NDS Onboarding - NDS Demo Planning

Christopher Navarro	- BD - finish report sections (DTS / DataWolf and DAP / DataWolf) - NIST - review pull requests, continue work on scenario tornado based on CSU implementation - Prepare for next weeks Ergo User/Dev workshop	- BD - finished report sections - NIST - reviewed pull requests, cleaning up initial implementation of the scenario tornado before review, meetings - Started preparing for next weeks Ergo workshop, reviewed Jamaica data.
Luigi Marini		
Michal Ondrejcek	- SEAD - JIRA (CATS-333, CATS-334, CATS-238, CATS-210) - MDF - metadata structure (xml from Ben), data model, TEM use case - MWRD - bug reports, temperature rest call, shell script	- DONE CATS-338, started (333/334 - Cleanup login page and 210 - Delete warning) - data models explored, c2d2 and sead, simplified TEM plus MRL facility resources - temperature rest call implemented in restMWRD, shell script for restMWRD install/replacement
Smruti Padhy	- BD - Report - File Manager Extension - SDN - Related Work Section	- BD - Quarterly Report Sections Submitted - File Manager Extension: Able to pass input file path as command line arguments to the Windows Form Application, and are used throughout the application to obtain file name, input and output path. Then manually added the application to the windows registry. So now, on right click to any file, a DAP option appears and clicking to which launch the application and conversion is done using DAP service. - SDN - Wrote related work section for the Journal paper. Found 2 more papers relevant to our work. Needs to be added that too. - Had combined meeting for QoS and SDN network update meeting and reviews of tasks required to be done - Wednesday - sick day
Sandeep Puthanveetil Sathesan	- BD - HPC extractor development - Complete and send quarterly report section - VAT - Start with integrating similar shots search with spaces - DEBOD - Dewarping with Leptonica	- BD - Submitted quarterly report section - Made progress at HPC extractor development - created repositories in Clowder - VAT - DEBOD - Got initial results using Leptonica for dewarping - Trying to improve results especially for the front view of the card
Inna Zharnitsky	New tasks for Tool Catalog	Working on new task for Tool Catalog, had a meeting with Rui, getting familiar with the task.
Marcus Slavenas	- GLTG - Continue running gap filling and load calculations of dev - BD - Get back into bd.m - start writing paper with Tum - IARP - start adding map to web app	- GLTG - finished parsing of all usgs continuous monitoring sites - Ran gap filling and load calculations to several more sites (no errors) - BD - Searched/Collected publications related to green index and streetview - refamiliarized with requests library for browndog matlab client - meeting with Brian Deal -> passed communications to Jong - IARP - improved performance of web app by adding client side javascript with xmlhttprequests for running php calculation scripts - moved some images and associated json files to oasis storage (for comet)

Indira Gutierrez Polo		Vacation Mon-Wed Updates on ORE map
Jason Votava	BD - Quarterly report NIST - Prep for all hands call on 19th GLTG - Updates regarding potential P3	BD - Main layout and drafting of Q4_2015 report complete. NIST - Will be discussing Centerville alpha v1.1 - Tornado advancements - Road description - Scientific contribution TDL created GLTG - List of P3 funding sources identified
Yong Wook Kim	- Debug ERGO-316 - Work on wildfire code conversion - Set up new machine	- ERGO-357 Legend does not update when style file upload - ERGO-316 Nodata transparency ramp distinction clearer - ERGO-355 Initial opacity makes an error when opacity value is lower than 1.0 - Review ERGO-324 - Set up new machine - Short phone meeting for wildfire analysis
Omar Elabd	- Setup Computer - RDF Converter	
Yan Zhao	- SEAD - update old pull request - MSC - get groups with color map visualization	- SEAD - update old pull request - MSC - get groups with color map visualization
Maxwell Burnette	TERRA - Get VM launching capability ready for 18th - Polish report sections - Schedule call w/ external collaborators CLOWDER - Finish migrating GeoJSON previewer to OpenLayers	- Talked w/ Bob Strand at Maricopa - Overview of Clowder/ BETYdb with dora Cai - Wrote my sections of TERRA quarterly report - Work on implementing Tool Manager plugin to handle VM launching (working w/ NDS)
Eugene Roeder	BD - BD-852 - BIL file to HDF5 Formatter - Testing - Looking to use gdal formatter - BD-856 - netCDF classic to HDF5 - Testing - NCO utilities will be used (ncks) - Wrapping up BD write-up Seagrant (GLM) - Will hold kick off meeting on Thursday	