


2016-04-25 Stand Up Meeting notes

Who	Planned - Monday	Accomplished - Friday
Brock Angelo	<ul style="list-style-type: none"> IMLCZO-77 Meet with Derek and review data sources Try again to see if I can get out to the Flux tower with Steve Continue progress on Geodashboard refactor 	<ul style="list-style-type: none"> IMLCZO-77 pull request submitted Reviewed data sources with Derek and updated the site config for parameter groups. Steve was not able to go to the flux tower again this week. Added a few updates to the mock-api: had some issues in some of the api responses so added unit tests and got them resolved
Rob Kooper		
Jong Lee	<ul style="list-style-type: none"> NIST-CORE Workshop HR 	<ul style="list-style-type: none"> NIST-CORE Workshop HR BD Report
Rui Liu	<ul style="list-style-type: none"> BD: Polyglot refactoring design, start implementing. Earthcube: Search data; upgrade Emeli web for Peishi; Time/space annotation. Other tasks for May 4 webinar. 	<ul style="list-style-type: none"> BD: Polyglot refactoring SS-registration,heartbeat (BD-1048, 1049) mostly done. Earthcube: upgrade BMI and Emeli-web for Peishi; deployed geotiff extractor in the dts-dev virtual host, so Clowder on dts-dev and ecgs-dev can use it. Made updates so the skos:exactMatch rules can be used in production mode. Multi meetings for May 6 demo.
Kenton McHenry	<ul style="list-style-type: none"> BD Report Polyglot refacotring/review NDS Report items HR CS Presentation 	<ul style="list-style-type: none"> BD Report Polyglot refacotring/review NDS Report items HR CS presentation CHiMAD presentation New NDS wiki
Christopher Navarro	<ul style="list-style-type: none"> NIST <ul style="list-style-type: none"> continue working on combining EQ + Tsunami damage All hands meeting Wed - Fri. 	<ul style="list-style-type: none"> NIST <ul style="list-style-type: none"> Continued working on combined eq + tsunami damage all hands meeting, returned Friday night
Luigi Marini		<ul style="list-style-type: none"> Brown Dog <ul style="list-style-type: none"> new sprint started debugging and profiling of fence hanging SEAD <ul style="list-style-type: none"> GUI improvements pull requests MVP meetings Earthcube <ul style="list-style-type: none"> annotate csv webapp book chapter revisions preparations for presentation/demo next week HR
Michal Ondrejcek	<ul style="list-style-type: none"> SEAD - JIRA MDF - NDS/2016-04-25+Kickoff MWRD - talk to Erhu about the Water consumption graph 	<ul style="list-style-type: none"> SEAD - JIRA MDF - NDS/2016-04-25+Kickoff MWRD - done

Smruti Padhy		<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Addressed the review comments from the team on XSEDE paper ◦ Reviewed the whole paper again with Jay and submitted the paper ◦ Started working on key/token support for BD-CLI ◦ Had a meeting with Praveen's student on landsat NDVI processing • SDN <ul style="list-style-type: none"> ◦ Wrote a script that combined the experiment of IFB and HTB and did the proper classification and rate limiting. ◦ Did code clean, uploaded to the repo and added a README • HR
Sandeep Puthanveetil Satheesan	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ DTS 5 Sprint tasks • DEBOD <ul style="list-style-type: none"> ◦ Get back to development • VAT <div>  CATS-395 - Moving datasets in or out of a space should update multimedia <div> <div>distances collection</div> <div>TO DO</div> </div> </div> <ul style="list-style-type: none"> ◦ distances collection 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Worked on sprint tasks • DEBOD <ul style="list-style-type: none"> ◦ Update meeting • IARP <ul style="list-style-type: none"> ◦ Started with attending a knowledge transfer session by Marcus ◦ Initiated OpenCV installation in Comet
Inna Zharnitsky	Work on my Sprint tasks - BD-994	<p>BD-994:</p> <p>-Created model to use for saving deployment messages data.</p> <p>-When sending a request message from TC to EM (via rabbitmq), save this information to mongo.</p> <p>-When receiving status update from EM to TC (via rabbitmq), save the status in mongo.</p> <p>-Created a page to display deployment info about a single request</p> <p>- Created a page to display deployment info about ALL requests</p> <p>- Code to query the db for deployment info about single request (based on the id) and multiple requests</p> <p>- Added code to create an id for the request, pass it as part of a rabbitmq message to EM; then the same id is included in TC's response. This way we can identify that two messages (TC->EM request and EM->TC response) are related.</p>
Marcus Slavenas		<ul style="list-style-type: none"> • IARP <ul style="list-style-type: none"> ◦ knowledge transfer to Sandeep ◦ meeting • GLTG <ul style="list-style-type: none"> ◦ run noaa to dev ◦ rerun fox river to dev ◦ tried running data to prod from dev - connectivity issues <ul style="list-style-type: none"> ▪ copied db from dev to prod • BD <ul style="list-style-type: none"> ◦ meet with Kenton and Rui about polyglot tasks ◦ start looking through polyglot code • 1.5 days off
Indira Gutierrez Polo	<p>SEAD:</p> <ul style="list-style-type: none"> • Filter elasticSearch results based on permissions • Review Pull Requests <p>CyberSEES:</p> <ul style="list-style-type: none"> • Setup new rhessys workflow on wssi <p>GLM:</p> <ul style="list-style-type: none"> • Work on new search page template 	<p>SEAD:</p> <ul style="list-style-type: none"> • Filter elasticSearch results based on permissions • Fix Permission on listInsideDatasets • Cleanup code using requiresLogin instead of Permission. • Fix ORE map based on feedback • Fix bug in root-collections by user. • Review Pull Requests <p>CyberSEES:</p> <ul style="list-style-type: none"> • Setup new rhessys workflow on wssi - In Progress. • Update datawolf on wssi to work with mysql instead of file directory <p>GLM:</p> <ul style="list-style-type: none"> • Work on new search page template

Yong Wook Kim	<ul style="list-style-type: none"> • Update NIST-CORE presentation videos • Work on Tornado EPN link damage analysis • NIST all hands meeting at Ft. Collins, CO 	<ul style="list-style-type: none"> • Updated NIST-CORE videos • Finished EPN link damage analysis • Fixed wildfire validator for delayed input checking • NIST all hands meeting
Omar Elabd	<ul style="list-style-type: none"> • NGA Warning Update • Data Ontology • All Hands Meeting, Out Wed - Friday 	<ul style="list-style-type: none"> • NGA Warning Update • All Hands Meeting
Maxwell Burnette		
Eugene Roeder		
Yan Zhao		<ul style="list-style-type: none"> • SEAD <ul style="list-style-type: none"> ◦ use updateName instead of updateUserField api ◦ bug of edit file & folder's name ◦ events stuff • MSC <ul style="list-style-type: none"> ◦ get revised paper from Amelia, thank you.