


















2016-06-06 Kickoff

Agenda

- Project updates

| Who | Plan for the week (Monday) | Accomplished (Friday) |
|----------------------------------|---|---|
| Rob Kooper | <ul style="list-style-type: none">• Rob Kooper? | |
| Kenton McHenry | <ul style="list-style-type: none">• Flesh out sample NDS component interfaces using DataNets/DIBBs: https://nationaldataservice.atlassian.net/wiki/pages/viewpage.action?pageId=4685968• Begin discussion on defining/standardizing the component interfaces | <ul style="list-style-type: none">• Workshop proposal• MBDH Data, Tools, and Services Working Group• NDS Interfaces |
| Michal Ondrejcek | <ul style="list-style-type: none">• MRL detadata - schedule meeting (and meet) Dr. Katy Walsh (AFM) and Dr. Jim Mabon (SEM/TEM)• schedule meeting (and meet) Dr. Wavek Swiech (SEM/TEM) - get bcc data• Skype with Ben, add Andre's endpoint• talk to Michelle Butler about storage | <ul style="list-style-type: none">• MRL detadata - done• Tuesday next week• done• T2C2 DIBBS meeting, Friday, Clowder update |
| David Raila | <ul style="list-style-type: none">• Finish up backlog of review/merges• Finishing Gluster and Ansible Tickets• NDS-223• NDS-237• NDS-238 | |

| | | |
|---------------------------|---|---|
| <div>Sara Lambert</div> | <div>Development:</div> <ul style="list-style-type: none"> <div>  <div>NDS-144 - Cluster Monitor Toolset</div> <div>CLOSED</div> </div> <div>  <div>NDS-238 - Ansible task: Deploy NDS Labs as a set of Kubernetes services</div> <div>CLOSED</div> </div> <div>  <div>NDS-268 - User can stop stack in error state</div> <div>CLOSED</div> </div> <div>  <div>NDS-276 - UI displays project namespace where name expected</div> <div>CLOSED</div> </div> <div>  <div>NDS-294 - Race condition in UI prevents showing stack service name when running off-site</div> <div>CLOSED</div> </div> <div>Process:</div> <ul style="list-style-type: none"> <div>  <div>NDS-233 - Documentation: Audit developer workflows</div> <div>CLOSED</div> </div> <ul style="list-style-type: none"> Working on creating an example here Ideally, will display exemplify/unify the processes inherent in: <ul style="list-style-type: none"> New Developer Workflow JIRA Workflows Git Workflows Docker Workflows | <div>Development:</div> <ul style="list-style-type: none"> <div>  <div>NDS-268 - User can stop stack in error state</div> <div>CLOSED</div> </div> <div>  <div>NDS-276 - UI displays project namespace where name expected</div> <div>CLOSED</div> </div> <div>  <div>NDS-294 - Race condition in UI prevents showing stack service name when running off-site</div> <div>CLOSED</div> </div> <div>  <div>NDS-144 - Cluster Monitor Toolset</div> <div>CLOSED</div> </div> <ul style="list-style-type: none"> Done, but I still need to fix conflicts from merging NDS-237 <div>  <div>NDS-238 - Ansible task: Deploy NDS Labs as a set of Kubernetes services</div> <div>CLOSED</div> </div> <ul style="list-style-type: none"> Done, but I still need to fix conflicts from merging NDS-237 <div>Review:</div> <ul style="list-style-type: none"> <div>  <div>NDS-223 - Site admin can deploy Gluster services as Kubernetes services</div> <div>RESOLVED</div> </div> <div>  <div>NDS-237 - Add Gluster deployment to Kubernetes ansible provisioning script</div> <div>RESOLVED</div> </div> <div>  <div>NDS-303 - glfs logging unavailable to kubernetes for server and client pods</div> <div>RESOLVED</div> </div> <div>  <div>NDS-304 - gluster server state is not recoverable on reboot</div> <div>RESOLVED</div> </div> <div>  <div>NDS-305 - Gluster Client restart will not mount previously mounted volume</div> <div>CLOSED</div> </div> <div>Planning:</div> <ul style="list-style-type: none"> UI Mockups for Developer Support in NDS Labs are mostly finished <div>  <div>NDS-233 - Documentation: Audit developer workflows</div> <div>CLOSED</div> </div> <ul style="list-style-type: none"> Completed an example of developer workflow here Will transfer ownership to nds-org once we discuss and are satisfied with it |
| <div>Kandace Turner</div> | <ul style="list-style-type: none"> NDS Report | |
| <div>Craig Willis</div> | <ul style="list-style-type: none"> Craig Willis? | |