




2016-06-20 - Stand Up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Brock Angelo	<ul style="list-style-type: none"> Help Dongkook, Peishi and Yaqi with IMLCZO data questions Post datapoints to dev site for Flux Tower and Allerton Trust Farm Backbone React demo 	
Rob Kooper	<ul style="list-style-type: none"> SEAD <div>  CATS-558 - Jira server returned an error: [Ljava.lang.Object; @130d2175 </div> LSST <ul style="list-style-type: none"> Identify more workflow systems PEcAn <ul style="list-style-type: none"> Look at Issues for milestone fluxcamp TERRA <ul style="list-style-type: none"> Work with Max on Search ISDA/NCSA <ul style="list-style-type: none"> ?? 	<ul style="list-style-type: none"> SEAD <ul style="list-style-type: none"> small fixes to Terms of Services office extractor PEcAn <ul style="list-style-type: none"> install instructions CentOS (including shiny) ISDA/NCSA <div>  CATS-581 - Jira server returned an error: [Ljava.lang.Object; @130d2175 </div>
Jong Lee	<ul style="list-style-type: none"> NIST-CORE BD Sprint Onboarding Shannon HR 	<ul style="list-style-type: none"> NIST-CORE BD Sprint Onboarding Shannon HR
Rui Liu	<ul style="list-style-type: none"> BD: refactor opencv-closeup extractor BD-1109; update the other ones with review comments; TOI of elasticity module; tutorial task BD-1110 if time allows. Earthcube: demo tasks. search clowder data for model and other ones. BW. After system software update, install the latest TAU. 	<ul style="list-style-type: none"> BD: refactored opencv-closeup extractor <div>  BD-1109 - Jira server returned an error: [Ljava.lang.Object; @130d2175 </div> ; updated 4 PRs with review comments; TOI of elasticity module #1 done; Done tutorial task BD-1110, wrote script to start 50 VMs and instructions to access. Helped Smruti and Inna install ffmpeg in a Nebula SS VM for tutorial testing. Earthcube: demo tasks -- search clowder data for model and other ones: done using one graph with multi models.
Kenton McHenry	<ul style="list-style-type: none"> BD-Tmux launcher Modify template extractor/converter Dockerize dbpedia extractor Refactor Tika extractor Refactor core converters Data Infrastructure workshop proposal NDS Binannual report CC* proposal planning NCSA hosted datasets effort MBDH Data, Tools and Services Working Group call HR 	<ul style="list-style-type: none"> BD-Tmux launcher Modify template extractor/converter Dockerize dbpedia extractor Refactor Tika extractor Refactor core converters Data Infrastructure workshop proposal CC* proposal planning NCSA hosted datasets effort MBDH Data, Tools and Services Working Group call HR

<p>Christopher Navarro</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Continue working on bdfiddle tutorial for XSEDE • NIST <ul style="list-style-type: none"> ◦ Continue reviewing v2 architecture/tutorials ◦ Code review • CyberSEES <ul style="list-style-type: none"> ◦ Look into installing SWMM model on WSSI 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Initial draft of xsede tutorial in box • NIST <ul style="list-style-type: none"> ◦ reviewing new style editor ◦ taxonomy discussion ◦ Flux tutorial ◦ Sent request for latest tornado fragilities / mapping for centerville • CyberSEES <ul style="list-style-type: none"> ◦ Installed SWMM5 on WSSI, worked around an issue where windows methods were included without surrounding them if ifdef WINDOWS statements ◦ Replied to questions about DataWolf
<p>Luigi Marini</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Improve extractors-dbpedia logging and jsonld ◦ Add bd-extractors-template json-ld information ◦ Add endpoint to retrieve extractors info by extractor name ◦ Elasticity module knowledge transfer • SEAD <ul style="list-style-type: none"> ◦ Add ability to move file between folders in clowder ◦ Review pull request • ECGS <ul style="list-style-type: none"> ◦ Finish add mappings endpoint ◦ Add query mappings endpoint • GLM / IMLCZO <ul style="list-style-type: none"> ◦ Review pull request ◦ Release ◦ Deploy • ISDA/NCSA <ul style="list-style-type: none"> ◦ Clowder 1.0 meeting 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Added more bd-extractor json-ld and fixed central context ◦ Started looking at the elasticity module ◦ Working on logging • SEAD <ul style="list-style-type: none"> ◦ Pull requests and GUI improvements • ECGS <ul style="list-style-type: none"> ◦ Finished mapping endpoint and query endpoint • GLM / IMLCZO <ul style="list-style-type: none"> ◦ Pull requests ◦ Improvements with search • ISDA/NCSA <ul style="list-style-type: none"> ◦ React tutorial ◦ First clowder 1.0 meeting ◦ NEH proposal
<p>Michal Ondrejcek</p>	<ul style="list-style-type: none"> • SEAD - work on Beta 2 Sprint 6; CATS-559 - Move file between datasets IN PROGRESS, , • MDF - 2016-06-20+Kickoff • MWRD - Tuesday meeting, JIRA tasks, NEXRAD workflow description 	<ul style="list-style-type: none"> • SEAD - work on Beta 2 Sprint 6 done • MDF - 2016-06-20+Kickoff • MWRD - done
<p>Smruti Padhy</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Create a VM with everything on it. ◦ Add json-ld to Speech2text extractor ◦ NAGARA Conference presentation preparation • SDN <ul style="list-style-type: none"> ◦ Reorganize the paper ◦ Meeting with the intern • HR 	

<p>Sande ep Puthan veetil Sathee san</p>	<ul style="list-style-type: none"> BD <div>  BD-1108 - Jira server returned an error: [Ljava. lang.Object; @130d2175 </div> DEBOD <ul style="list-style-type: none"> Complete generating segment images for Digital Media Project IARP <ul style="list-style-type: none"> Work on uploading large datasets to Clowder issue VAT <ul style="list-style-type: none"> Concluding tasks for the project 	<ul style="list-style-type: none"> BD <ul style="list-style-type: none"> Completed most of the things for BD-1108 DEBOD <ul style="list-style-type: none"> Created an instance in Nebula with the help of Rob Started processing files using the newly created instance Generating of segmented images in progress (20% completed) Submitted quarterly report VAT <ul style="list-style-type: none"> Submitted quarterly report
<p>Shann on Bradley</p>	<ul style="list-style-type: none"> Prep Meeting Agendas for the week Set up One on Ones to meet all team members this week Review GeoDashboard Database /Schema and assess viability of me performing the Schema change Set up new JIRA for MWRD to cover list of outstanding TO-DOs Confirm I am on all appropriate mailing lists Confirm access to ISA File Share Monitor BOX - access to interview folder - Box works! Follow up on JIRA tools/AddOns - Project Management and Risk Register - this will not work in our configuration Review SOW for GLTG 	<ul style="list-style-type: none"> Agendas prepped One on Ones complete except for Gene, Marcus, and Inna GeoDashboard Schema review - incomplete Working on MWRD JIRA today I appear to be on all mailing lists - will see if I miss anything - current issue still with booking rooms/permissions Am I on ISA File Share? I don't think I have been sent a link? Box works Add Ons will not work in our server environment - N/A If Excel sheet we covered is the SOW - this is done
<p>Inna Zharnit sky</p>	<ul style="list-style-type: none"> Short week - driving to Boston on Mon and Tue Work on script for Conversion example 	<ul style="list-style-type: none"> Conversion example script - done, discussed with Smruti. Fine tuning - ask user for output format 3 times, quit if user input is not correct - done.
<p>Marcu s Slaven as</p>	<ul style="list-style-type: none"> BD <ul style="list-style-type: none"> prep for xsede16 <ul style="list-style-type: none"> outline and functionality for Extraction/Indexing /Retrieval Example 	

Indira Gutierrez Polo	<ul style="list-style-type: none"> • SEAD <ul style="list-style-type: none"> ◦ Copy dataset between spaces ◦ Review Pull requests • GLM <ul style="list-style-type: none"> ◦ Refactor of search page • CyberSEES <ul style="list-style-type: none"> ◦ Meeting with Bardia, Sammy and Jong about the updated workflow and SWMM ◦ Start working on what we decide on the meeting. 	<ul style="list-style-type: none"> • SEAD <ul style="list-style-type: none"> ◦ Copy Dataset between spaces ◦ Review and update pull requests ◦ Move file between folders ◦ Add creators from metadata to creation page in Curation Object ◦ Adding License to preference in POST • CyberSEES <ul style="list-style-type: none"> ◦ Meeting with Bardia, Sammy and Jong about the updated workflow and SWMM
Yong Wook Kim	<ul style="list-style-type: none"> • React/Flux tutorial • Debugging NIST-CORE 	<ul style="list-style-type: none"> • React/Flux tutorial • Updated ERGO-416 new style editor • Debugging NIST-83 bug in map picker's map disappearing • Debugging NIST-85 bug in rendering tornado polygon • Reviewed Water Network presentation file (Water Network)
Omar Elabd	<ul style="list-style-type: none"> • Mockups • Flux + React Tutorial • Thrust 2 Data Architecture • Follow up with Vipin 	<ul style="list-style-type: none"> • Mockups • Desktop vs Web write up • React Tutorials + Web Technology
Maxwell Burnette	<ul style="list-style-type: none"> ▪ Get latest Clowder file processing updates pushed to Terra Ref clowder to check performance <div style="border: 1px solid orange; padding: 10px; margin: 10px 0;">  CATS-552 - Jira server returned an error: [Ljava.lang.Object;@130d2175 </div> <ul style="list-style-type: none"> ▪ Autocomplete on all metadata fields 	<ul style="list-style-type: none"> ▪ Implemented Elasticsearch scan for metadata fields during typing into search box - still working on getting autocomplete dropdown to refresh with these results ▪ extractor support
Eugene Roeder		
Yan Zhao	<ul style="list-style-type: none"> • SEAD <ul style="list-style-type: none"> ◦ public space + unit test • MSC <ul style="list-style-type: none"> ◦ summary ◦ check in the source for pre-processing ◦ HMM experiment 	<ul style="list-style-type: none"> • SEAD <ul style="list-style-type: none"> ◦ public space ◦ unit test for curation object --> not finished • MSC <ul style="list-style-type: none"> ◦ summary ◦ check in the source for pre-processing ◦ HMM experiment – not success