














2016-06-20 - Stand Up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Brock Angelo	<ul style="list-style-type: none"> Help Dongkook, Peishi and Yaqi with IMLCZO data questions Post datapoints to dev site for Flux Tower and Allerton Trust Farm Backbone React demo 	
Rob Kooper	<ul style="list-style-type: none"> SEAD <ul style="list-style-type: none">  CATS-558 - Office file format extractor to image previews  LSST <ul style="list-style-type: none"> Identify more workflow systems PEcAn <ul style="list-style-type: none"> Look at Issues for milestone fluxcamp TERRA <ul style="list-style-type: none"> Work with Max on Search ISDA/NCSA <ul style="list-style-type: none"> ?? 	<ul style="list-style-type: none"> SEAD <ul style="list-style-type: none"> small fixes to Terms of Services office extractor PEcAn <ul style="list-style-type: none"> install instructions CentOS (including shiny) ISDA/NCSA <ul style="list-style-type: none">  CATS-584 - send extractor registration to clowder 
Jong Lee	<ul style="list-style-type: none"> NIST-CORE BD Sprint Onboarding Shannon HR 	<ul style="list-style-type: none"> NIST-CORE BD Sprint Onboarding Shannon HR
Rui Liu	<ul style="list-style-type: none"> BD: refactor opencv-closeup extractor BD-1109; update the other ones with review comments; TOI of elasticity module; tutorial task BD-1110 if time allows. Earthcube: demo tasks. search clowder data for model and other ones. BW. After system software update, install the latest TAU. 	<ul style="list-style-type: none"> BD: refactored opencv-closeup extractor <ul style="list-style-type: none">  BD-1109 - Update OpenCV closeup extractor for jsonld, registration, etc.  ; updated 4 PRs with review comments; TOI of elasticity module #1 done; Done tutorial task BD-1110, wrote script to start 50 VMs and instructions to access. Helped Smruti and Inna install ffmpeg in a Nebula SS VM for tutorial testing. Earthcube: demo tasks -- search clowder data for model and other ones: done using one graph with multi models.
Kenton McHenry	<ul style="list-style-type: none"> BD-Tmux launcher Modify template extractor/converter Dockerize dbpedia extractor Refactor Tika extractor Refactor core converters Data Infrastructure workshop proposal NDS Binannual report CC* proposal planning NCSA hosted datasets effort MBDH Data, Tools and Services Working Group call HR 	<ul style="list-style-type: none"> BD-Tmux launcher Modify template extractor/converter Dockerize dbpedia extractor Refactor Tika extractor Refactor core converters Data Infrastructure workshop proposal CC* proposal planning NCSA hosted datasets effort MBDH Data, Tools and Services Working Group call HR

<p>Christopher Navarro</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Continue working on bdfiddle tutorial for XSEDE • NIST <ul style="list-style-type: none"> ◦ Continue reviewing v2 architecture/tutorials ◦ Code review • CyberSEES <ul style="list-style-type: none"> ◦ Look into installing SWMM model on WSSI 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Initial draft of xsede tutorial in box • NIST <ul style="list-style-type: none"> ◦ reviewing new style editor ◦ taxonomy discussion ◦ Flux tutorial ◦ Sent request for latest tornado fragilities / mapping for centerville • CyberSEES <ul style="list-style-type: none"> ◦ Installed SWMM5 on WSSI, worked around an issue where windows methods were included without surrounding them if ifdef WINDOWS statements ◦ Replied to questions about DataWolf
<p>Luigi Marini</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Improve extractors-dbpedia logging and jsonld ◦ Add bd-extractors-template json-ld information ◦ Add endpoint to retrieve extractors info by extractor name ◦ Elasticity module knowledge transfer • SEAD <ul style="list-style-type: none"> ◦ Add ability to move file between folders in clowder ◦ Review pull request • ECGS <ul style="list-style-type: none"> ◦ Finish add mappings endpoint ◦ Add query mappings endpoint • GLM / IMLCZO <ul style="list-style-type: none"> ◦ Review pull request ◦ Release ◦ Deploy • ISDA/NCSA <ul style="list-style-type: none"> ◦ Clowder 1.0 meeting 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Added more bd-extractor json-ld and fixed central context ◦ Started looking at the elasticity module ◦ Working on logging • SEAD <ul style="list-style-type: none"> ◦ Pull requests and GUI improvements • ECGS <ul style="list-style-type: none"> ◦ Finished mapping ednpoint and query endpoint • GLM / IMLCZO <ul style="list-style-type: none"> ◦ Pull requests ◦ Improvements with search • ISDA/NCSA <ul style="list-style-type: none"> ◦ React tutorial ◦ First clowder 1.0 meeting ◦ NEH proposal
<p>Michal Ondrejcek</p>	<ul style="list-style-type: none"> • SEAD - work on Beta 2 Sprint 6;  • CATS-559 - Move file between datasets  ,   • MDF - 2016-06-20+Kickoff • MWRD - Tuesday meeting, JIRA tasks, NEXRAD workflow description 	<ul style="list-style-type: none"> • SEAD - work on Beta 2 Sprint 6 done  • MDF - 2016-06-20+Kickoff • MWRD - done
<p>Smruti Padhy</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Create a VM with everything on it. ◦ Add json-ld to Speech2text extractor ◦ NAGARA Conference presentation preparation • SDN <ul style="list-style-type: none"> ◦ Reorganize the paper ◦ Meeting with the intern • HR 	

<p>Sande ep Puthan veetil Sathee san</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none">  BD-4408 - Update the wordcount extractor in extractor template to reflect the latest changes DONE <input checked="" type="checkbox"/> BD-4094 - Write a simple extractor for doing basic stats calculation on CSV DONE • DEBOD <ul style="list-style-type: none"> ◦ Complete generating segment images for Digital Media Project • IARP <ul style="list-style-type: none"> ◦ Work on uploading large datasets to Clowder issue • VAT <ul style="list-style-type: none"> ◦ Concluding tasks for the project 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Completed most of the things for BD-1108 • DEBOD <ul style="list-style-type: none"> ◦ Created an instance in Nebula with the help of Rob ◦ Started processing files using the newly created instance ◦ Generating of segmented images in progress (20% completed) ◦ Submitted quarterly report • VAT <ul style="list-style-type: none"> ◦ Submitted quarterly report
<p>Shann on Bradley</p>	<ul style="list-style-type: none"> • Prep Meeting Agendas for the week • Set up One on Ones to meet all team members this week • Review GeoDashboard Database /Schema and assess viability of me performing the Schema change • Set up new JIRA for MWRD to cover list of outstanding TO-DOS • Confirm I am on all appropriate mailing lists • Confirm access to ISA File Share • Monitor BOX - access to interview folder - Box works! • Follow up on JIRA tools/AddOns - Project Management and Risk Register - this will not work in our configuration • Review SOW for GLTG 	<ul style="list-style-type: none"> • Agendas prepped • One on Ones complete except for Gene, Marcus, and Inna • GeoDashboard Schema review - incomplete • Working on MWRD JIRA today • I appear to be on all mailing lists - will see if I miss anything - current issue still with booking rooms/permissions • Am I on ISA File Share? I don't think I have been sent a link? • Box works • Add Ons will not work in our server environment - N/A • If Excel sheet we covered is the SOW - this is done
<p>Inna Zharnit sky</p>	<ul style="list-style-type: none"> • Short week - driving to Boston on Mon and Tue • Work on script for Conversion example 	<ul style="list-style-type: none"> • Conversion example script - done, discussed with Smruti. • Fine tuning - ask user for output format 3 times, quit if user input is not correct - done.
<p>Marcu s Slaven as</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ prep for xsede16 <ul style="list-style-type: none"> ▪ outline and functionality for Extraction/Indexing /Retrieval Example 	
<p>Indira Gutierr ez Polo</p>	<ul style="list-style-type: none"> • SEAD <ul style="list-style-type: none"> ◦ Copy dataset between spaces ◦ Review Pull requests • GLM <ul style="list-style-type: none"> ◦ Refactor of search page • CyberSEES <ul style="list-style-type: none"> ◦ Meeting with Bardia, Sammy and Jong about the updated workflow and SWMM ◦ Start working on what we decide on the meeting. 	<ul style="list-style-type: none"> • SEAD <ul style="list-style-type: none"> ◦ Copy Dataset between spaces ◦ Review and update pull requests ◦ Move file between folders ◦ Add creators from metadata to creation page in Curation Object ◦ Adding License to preference in POST • CyberSEES <ul style="list-style-type: none"> ◦ Meeting with Bardia, Sammy and Jong about the updated workflow and SWMM

Yong Wook Kim	<ul style="list-style-type: none"> • React/Flux tutorial • Debugging NIST-CORE 	<ul style="list-style-type: none"> • React/Flux tutorial • Updated ERGO-416 new style editor • Debugging NIST-83 bug in map picker's map disappearing • Debugging NIST-85 bug in rendering tornado polygon • Reviewed Water Network presentation file (Water Network)
Omar Elabb	<ul style="list-style-type: none"> • Mockups • Flux + React Tutorial • Thrust 2 Data Architecture • Follow up with Vipin 	<ul style="list-style-type: none"> • Mockups • Desktop vs Web write up • React Tutorials + Web Technology
Maxwell Burnette	<ul style="list-style-type: none"> ▪ Get latest Clowder file processing updates pushed to Terra Ref clowder to check performance  <ul style="list-style-type: none"> ▪ Autocomplete on all metadata fields 	<ul style="list-style-type: none"> ▪ Implemented Elasticsearch scan for metadata fields during typing into search box - still working on getting autocomplete dropdown to refresh with these results ▪ extractor support
Eugene Roeder		
Yan Zhao	<ul style="list-style-type: none"> • SEAD <ul style="list-style-type: none"> ◦ public space + unit test • MSC <ul style="list-style-type: none"> ◦ summary ◦ check in the source for pre-processing ◦ HMM experiment 	<ul style="list-style-type: none"> • SEAD <ul style="list-style-type: none"> ◦ public space ◦ unit test for curation object --> not finished • MSC <ul style="list-style-type: none"> ◦ summary ◦ check in the source for pre-processing ◦ HMM experiment – not success