

2016-07-05 - Tuesday Stand Up Meeting Notes (Monday was 4th)



Who	Planned - Tuesday	Accomplished - Friday
Brock Angelo	<ul style="list-style-type: none"> ◦ IMLCZO - main focus is on making progress on the Flux Tower parser 	<ul style="list-style-type: none"> • Met with Praveen and reviewed the status of the parser. About 40% complete with new format of breaking file apart for multiple sensors.
Rob Kooper	<ul style="list-style-type: none"> • PEcAn <ul style="list-style-type: none"> ◦ Release VM • LSST <ul style="list-style-type: none"> ◦ Review Workflow ◦ Create RFC supertask + workflow • SEAD <ul style="list-style-type: none"> ◦ migrate medici-michigan • TERRA <ul style="list-style-type: none"> ◦ plantcv 	<ul style="list-style-type: none"> • PEcAn <ul style="list-style-type: none"> ◦ Released RC-1 • SEAD <ul style="list-style-type: none"> ◦ migrate medici-michigan ◦ pull requests review ◦ issue in video extractor • TERRA <ul style="list-style-type: none"> ◦ pycowder 2
Jong Lee	<ul style="list-style-type: none"> • BD Tutorial prep • NIST-CORE • HR 	<ul style="list-style-type: none"> • BD Tutorial prep • NIST-CORE • HR
Rui Liu	<ul style="list-style-type: none"> ▪ Earthcube All-Hands Meeting at Denver 	<ul style="list-style-type: none"> • Earthcube All-Hands Meeting at Denver • BW TAU installation, documentation: continued working on it. • Earthcube: started more documentation of GSIS.
Kenton McHenry	<ul style="list-style-type: none"> • Tweak front end of BDFiddle • Add code snippets to BDFiddle • Add bookmarklet to BDFiddle • Merge DTS bookmarklet and DAP bookmarklet • Slides for Tutorial • BD Tutorial dry run • Work with Shannon to submit BD and PEcAn reports • BD Annual report prep • EarthCube All Hands prep for Mike • Data Facility workshop • RDA NDS IG followup • CC* proposal • NDS Biannual report (must finish this thing!!!) • HR 	<ul style="list-style-type: none"> • Tweak front end of BDFiddle • Add code snippets to BDFiddle • Add bookmarklet to BDFiddle • Merge DTS bookmarklet and DAP bookmarklet • Slides for Tutorial • BD Tutorial dry run • Work with Shannon to submit BD and PEcAn reports • BD Annual report prep • EarthCube All Hands prep for Mike • Data Facility workshop • RDA NDS IG followup • CC* proposal • HR

<p>Christopher Navarro</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ help with any last minute bdfiddle issues ◦ meeting with Rob/Luigi to discuss reviving the DataWolf + Medici connector with Clowder • NIST <ul style="list-style-type: none"> ◦ V2 all day planning on Tuesday ◦ continue react/flux tutorials ◦ code review 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Met with Rob/Luigi/Jong to discuss options for connecting DataWolf to Clowder that could also be beneficial for BrownDog • NIST <ul style="list-style-type: none"> ◦ in Champaign for meeting to discuss v2, created mockups of data catalog in react + mockup backend, discussed issues that need addressing if v2 is open source, but not source available immediately ◦ Added Tsunami analysis datasets to OSU repo ◦ React/Flux video tutorials • Other <ul style="list-style-type: none"> ◦ Vacation day Wednesday
<p>Luigi Marini</p>	<ul style="list-style-type: none"> • Geodashboards release and deploy • GLM planning of next release • Travel (Wednesday and half of Thursday) • SEAD and BrownDog last minute stuff 	<ul style="list-style-type: none"> • Travel/Vacation • New version of geodashboard released • All geodashboards sites upgraded (GLM, GLGVO, IMLCZO) • New sprint boards for all geodashboard project to simplify process • Few improvements to fiddle (bd-api) • Individual execution of extractors
<p>Michal Ondrejcek</p>	<ul style="list-style-type: none"> • SEAD - work on Beta 2 Sprint 6; bug fixes per Dharma's requests • MDF - 2016-07-05+Kickoff • MWRD - JIRA tasks, CSO and gate py script and data 	<ul style="list-style-type: none"> • SEAD - Tue, We, re-opened SEAD-1023 and CATS-559, done • MDF - 2016-07-05+Kickoff • MWRD - JIRA tasks, NEXRAD workflow consultation with Dora
<p>Smruti Padhy</p>		<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Tutorial Slides ◦ VM set up ◦ NAGARA slides updates ◦ Tutorial practice demo • SDN <ul style="list-style-type: none"> ◦ Meeting with Intern/PhD student ◦ SDN Tutorial document - Set up and Examples

<p>Sandeep Puthanveetil Satheesan</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ XSEDE tutorial tasks <div style="border: 1px solid gray; padding: 2px; margin: 2px;"> <input checked="" type="checkbox"/> BD-1091 - Write a simple extractor for doing basic stats calculation on CSV DONE </div> ◦ <div style="border: 1px solid gray; padding: 2px; margin: 2px;"> <input checked="" type="checkbox"/> BD-1108 - Update the wordcount extractor in extractor template to reflect the latest changes DONE </div> • IARP <ul style="list-style-type: none"> ◦ Work on importing all images (both in high and low resolution) <div style="border: 1px solid gray; padding: 2px; margin: 2px;"> <input checked="" type="checkbox"/> IARP-13 - Download the entire dataset to Comet in both high and low resolution <ul style="list-style-type: none"> ▪ RESOLVED </div> • DEBOD <ul style="list-style-type: none"> ◦ Get back to digit recognition tasks ◦ Document / look into QA observations by Alison • VAT <ul style="list-style-type: none"> ◦ Start work on the final report <div style="border: 2px solid orange; padding: 10px; margin: 10px; text-align: center;">  ISDA-238 - Jira project doesn't exist or you don't have permission to view it. </div> 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Completed current XSEDE tutorial tasks • IARP <ul style="list-style-type: none"> ◦ Started going through the existing fetcher code and improving it for IARP-13 ◦ Waiting for some inputs from PI • DEBOD <ul style="list-style-type: none"> ◦ Started looking into QA observations by Alison • VAT <ul style="list-style-type: none"> ◦ Started with final report
<p>Shannon Bradley</p>	<p>Interviews this week</p> <p>Brown Dog - final week of sprint and it is a short week!</p> <p>BDDemo for XSEDE</p> <p>ISDA PPT work and editing some reports</p> <p>Hallway displays</p>	<p>Interviews completed</p> <p>DEMO is today</p> <p>ISDA reports</p> <p>ISDA PPT editing</p> <p>HR documents</p> <p>Meetings</p> <p>GLTG Tools</p> <p>Hallway displays back burnered</p>
<p>Inna Zharnitsky</p>	<p>Continue working on XSEDE BD tutorial</p>	<ul style="list-style-type: none"> • Rewrote extraction example to NOT call bd.py explicitly • Rewrote conversion example to NOT call bd.py explicitly • Created pull requests, addressed comments by Jong and Smruti
<p>Marcus Slavenas</p>		<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ tutorial prep and practice sessions • GLTG <ul style="list-style-type: none"> ◦ fixed bug in tennessee parser ◦ meet with aquarius
<p>Indira Gutierrez Polo</p>	<ul style="list-style-type: none"> • SEAD <ul style="list-style-type: none"> ◦ Reorient top-level navigation • CyberSEES <ul style="list-style-type: none"> ◦ Continue working on integrating Sammy's code • GLM <ul style="list-style-type: none"> ◦ D3 Stacked Graph 	<ul style="list-style-type: none"> • SEAD <ul style="list-style-type: none"> ◦ Reorient top-level navigation • CyberSEES <ul style="list-style-type: none"> ◦ Continue working on integrating Sammy's code • GLM <ul style="list-style-type: none"> ◦ D3 Stacked Graph

<p>Yong Wook Kim</p>	<ul style="list-style-type: none"> • Debugging IN-CORE • Learning for IN-CORE v.2 	<ul style="list-style-type: none"> • IN-CORE v2 Hackathon for all day Tuesday • Meeting with Roberto for Water Network Analysis for Centerville <input checked="" type="checkbox"/> ERGO-431 - Reset the values in interval or unique style editor if it is changed from other style RESOLVED <input checked="" type="checkbox"/> ERGO-429 - Add apply button in style editor RESOLVED <input checked="" type="checkbox"/> ERGO-428 - Reorder the values in vector unique style editor RESOLVED <input checked="" type="checkbox"/> ERGO-426 - Create the export function in style editor RESOLVED
<p>Omar Elabd</p>	<ul style="list-style-type: none"> • All day meeting Tuesday • Out Wednesday Morning • React and Web Technologies • Mockups 	<ul style="list-style-type: none"> • NIST-CORE All Day Meeting • Out Wednesday Morning • Thrust 2 Slides/Documentation • Web Technologies
<p>Maxwell Burnette</p>	<ul style="list-style-type: none"> ▪ continued extractor development support (PlantCV, geostream, hyperspectral) <input checked="" type="checkbox"/> GATS-552 - Better Search DONE ▪ updates to Globus pipeline script for Danforth 	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> GATS-527 - email for login is case sensitive DONE <input checked="" type="checkbox"/> GATS-589 - Error accessing datasets on Terra develop DONE <input checked="" type="checkbox"/> GATS-592 - Change metadata.added RabbitMQ message DONE ▪ wrote stereo image demosaic extractor
<p>Eugene Roeder</p>		
<p>Yan Zhao</p>	<ul style="list-style-type: none"> • Thursday and Friday vacation • SEAD <ul style="list-style-type: none"> ◦ public space & dataset • MSC <ul style="list-style-type: none"> ◦ waiting for result of e-science, either prepare for PPT, either search other conference 	<ul style="list-style-type: none"> • Thursday and Friday vacation • SEAD <ul style="list-style-type: none"> ◦ public space & dataset-- part of • MSC <ul style="list-style-type: none"> ◦ haven't get result from e-science.