

2016-07-11 Stand-up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Brock Angelo	<ul style="list-style-type: none"> IMLCZO <ul style="list-style-type: none"> Goal of having the Flux Tower parser complete by this Friday with new data on production. About 40% complete. GLTG & GLM <ul style="list-style-type: none"> No major tasks for this week 	
Rob Kooper	<ul style="list-style-type: none"> PEcAn <ul style="list-style-type: none"> release 1.4.7 VM for flux camp LSST <ul style="list-style-type: none"> wrap up workflow review L2 conops butler meeting ISDA <ul style="list-style-type: none"> kubernetes meeting TERRA <ul style="list-style-type: none"> sprint planning SEAD <ul style="list-style-type: none"> rest week 	<ul style="list-style-type: none"> PEcAn <ul style="list-style-type: none"> 1.4.7 RC1 and RC2 released, hopefully RC2 becomes release today LSST <ul style="list-style-type: none"> Lots of meetings ISDA <ul style="list-style-type: none"> kubernetes, now chat room at https://chat.ncsa.illinois.edu/channel/kubernetes TERRA <ul style="list-style-type: none"> roger updates required restart clowder Added geostreams to clowder on terraref.ncsa.illinois.edu/clowder-dev SEAD <ul style="list-style-type: none"> orcid provider
Jong Lee	<ul style="list-style-type: none"> NIST-CORE Brown Dog XSEDE Tutorial Prep 	<ul style="list-style-type: none"> NIST-CORE Brown Dog XSEDE Tutorial Prep
Rui Liu	<ul style="list-style-type: none"> BD: annual report, Elasticity TOI #3, change to use a service account in elasticity deployment. BW: finish TAU installation and documentation. Earthcube: doc of GSIS and whole system; integration meeting with IMLCZO proj; annual report. HR: cleanup, equipment return... 	<ul style="list-style-type: none"> BD: Elasticity TOI #3, change to use a service account in elasticity deployment. Annual report in progress. BW: TAU installation and documentation. Earthcube: doc of GSIS and whole system; integration meeting with IMLCZO proj; annual report. HR: returned XSEDE part (books, old Thinkpad).
Kenton McHenry	<ul style="list-style-type: none"> BD XSEDE Tutorial CC* Proposal NCSA Hosted datasets proposal HR 	<ul style="list-style-type: none"> BD XSEDE Tutorial CC* Proposal NCSA Hosted datasets proposal HR

<p>Christopher Navarro</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ fix bdfiddle bug with activating Get Transformations button, allow http or https, minor cleanup ◦ report sections • NIST <ul style="list-style-type: none"> ◦ Code review ◦ React/Flux tutorials & mockup of data catalog • CyberSEES <ul style="list-style-type: none"> ◦ Investigate using Medici - DataWolf connector with Clowder • Out Tuesday - vacation day 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Fixed bugs with bdfiddle, updated for http/https, removed alerts and replaced with in page error messages • NIST <ul style="list-style-type: none"> ◦ Code review ◦ Fixed style editor dialog linux bug with SWT Modifylistener ◦ Reviewed web vs desktop application wiki page for white paper • CyberSEES <ul style="list-style-type: none"> ◦ Investigated using Medici connector for DataWolf, opened bug to fix parsing returned data (changed since implemented)
<p>Luigi Marini</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ report sections ◦ finish development of running an individual extractor with parameters ◦ fence bug fixes • Earthcube <ul style="list-style-type: none"> ◦ report sections ◦ NCE • SEAD <ul style="list-style-type: none"> ◦ pull requests ◦ sprint planning • GLM <ul style="list-style-type: none"> ◦ sprint planning ◦ search page • Clowder <ul style="list-style-type: none"> ◦ documentation • Review VAT report 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Working on report sections, will finish on Monday ◦ manual submission to extractor finished and merged into clowder develop branch • Earthcube <ul style="list-style-type: none"> ◦ started on report sections ◦ gathering info for NCE • SEAD <ul style="list-style-type: none"> ◦ pull requests • GLM <ul style="list-style-type: none"> ◦ sprint planning • VAT report reviewed
<p>Michal Ondrejcek</p>	<ul style="list-style-type: none"> • SEAD - bug fixes per Dharma's requests, pull requests • MDF - 2016-07-12+Kickoff • MWRD - Mo PSP meeting, JIRA tasks, CSO and gate py script and data, improve NEXRAD script, Level II info 	<ul style="list-style-type: none"> • SEAD - done • MDF - 2016-07-12+Kickoff • MWRD - PSP done, CSO py script
<p>Smruti Padhy</p>		<ul style="list-style-type: none"> • Brown Dog Tutorial Prep - Practice Demo, ppts, VirtualBox VM setup/configuration • Brown Dog presentation in NAGARA Conference (Thursday-Friday , Lansing, MI)

<p>Sande ep Putha nveetil Sathe esan</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> <input checked="" type="checkbox"/> BD-1148 - Create endpoint in clowder that returns the extractors that would be fired for a given filetype DONE ◦ • VAT <ul style="list-style-type: none">  ISD A-238 - Jira project doesn't exist or you don't have permission to view it. ◦ • DEBOD <ul style="list-style-type: none"> ◦ Improve Bertillon card segmentation • IARP <ul style="list-style-type: none"> <input checked="" type="checkbox"/> IARP-13 - Download the entire dataset to Comet in both high and low resolution RESOLVED 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Worked on a prototype Clowder endpoint for getting list of extractors • VAT <ul style="list-style-type: none"> ◦ Completed and submitted the VAT final report
<p>Shann on Bradley</p>	<ul style="list-style-type: none"> • Brown Dog Ticket Audits • Brown Dog / XSEDE Demo deconstruction • Brown Dog Annual Report planning • HR documents • Departmental PPT • F/U with security on Last Pass 	<ul style="list-style-type: none"> • Audits are progressing - Tools Catalog reviewed and cleaned • Demo reworked and went much better Wednesday - here is to next week! • Annual Report notes sent out - in progress for next week deadline • HR documents completed - working on HRT • Departmental PPT - I have access to MyResearch Portal which is wicked awesome to get my next set of data • Last Pass working
<p>Inna Zharnit sky</p>	<ul style="list-style-type: none"> • XSEDE tutorial • BD report 	<ul style="list-style-type: none"> • XSEDE tutorial - updated pull request • List of tasks for Tool Catalog - reviewed • BD report - started

<p>Marcus Slavenas</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ tutorial prep ◦ speech2text pull request ◦ plan/respond about Dongying's paper portions • IARP <ul style="list-style-type: none"> ◦ Prepare presentation slides • GLTG <ul style="list-style-type: none"> ◦ automatic posting of raw files <ul style="list-style-type: none"> ▪ finish shell-script /cron for organizing and rsync dev to prod 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ speech2text - fixes for pull request ◦ Tutorial Prep • GLTG <ul style="list-style-type: none"> ◦ finished ordering greon files on prod and rsyncing with dev <ul style="list-style-type: none"> ▪ running on cron • GLM <ul style="list-style-type: none"> ◦ set up development env for geodashboard
<p>Indira Gutierrez Polo</p>	<ul style="list-style-type: none"> • CyberSEES <ul style="list-style-type: none"> ◦ Update code to support creating comparison graphs • GLM <ul style="list-style-type: none"> ◦ D3 graph • SEAD <ul style="list-style-type: none"> ◦ Distinguish project spaces, from datasets and collections ◦ Update based on Dharma's feedback 	<ul style="list-style-type: none"> • CyberSEES <ul style="list-style-type: none"> ◦ Update code to support creating comparison graphs • GLM <ul style="list-style-type: none"> ◦ D3 graph • SEAD <ul style="list-style-type: none"> ◦ Distinguish project spaces, from datasets and collections ◦ Update based on Dharma's feedback
<p>Yong Wook Kim</p>	<ul style="list-style-type: none"> • Finish style editor upgrading and debugging • Create Water Network Analysis plugin 	<ul style="list-style-type: none"> • Made pull request for <ul style="list-style-type: none"> <input checked="" type="checkbox"/> ERGO-434 - Reset the values in interval or unique style editor if it is changed from other style RESOLVED <input type="checkbox"/> ERGO-432 - Error when ranged style map applied without selecting field RESOLVED <input checked="" type="checkbox"/> ERGO-426 - Create the export function in style editor RESOLVED <input checked="" type="checkbox"/> ERGO-428 - Reorder the values in vector unique style editor RESOLVED <input type="checkbox"/> ERGO-429 - Add apply button in style editor RESOLVED • Worked on Water Network Analysis, mainly for parsing and creating the data from EPANet input file
<p>Omar Elabd</p>	<ul style="list-style-type: none"> • Data Survey Questions • Thrust 2 Slides • Web Tutorials 	<ul style="list-style-type: none"> • Data Survey Questions • Thrust 2 Slides • Water Network Analysis • Redux Tutorials
<p>Maxwell Burnette</p>	<ul style="list-style-type: none"> ▪ Clowder search <ul style="list-style-type: none"> ▪ implement elasticsearch in metadata/tag search interface <ul style="list-style-type: none"> <input type="checkbox"/> GATS-552 - Better Search DONE ▪ Extractor development <ul style="list-style-type: none"> ▪ Prep PlantCV globus transfer pipeline ▪ Merge 2 spaces into 1 in TERRA production instance 	<ul style="list-style-type: none"> ▪ completed PlantCV extractor ▪ work on geospatial extractor (geostreams) ▪ <input type="checkbox"/> GATS-568 - Remove SHA512 calculation from within Clowder DONE ▪ clean up pull requests ▪ continue work on implementing elasticsearch for metadata+tags
<p>Eugene Roeder</p>		

<p>Yan Zhao</p>	<ul style="list-style-type: none"> • Monday off • SEAD <ul style="list-style-type: none"> ◦ public & private space • MSC <ul style="list-style-type: none"> ◦ wait for result..... ◦ ppt ◦ dockerize msc-kidney 	<ul style="list-style-type: none"> • Monday off • SEAD <ul style="list-style-type: none"> ◦ public & private space ◦ review code • MSC <ul style="list-style-type: none"> ◦ paper accepted ◦ ppt for msc user guide & rob help me to restart VM ◦ dockerize msc-kidney & fix small bugs for msc-pancreas
<p>Jing Ge</p>	<ul style="list-style-type: none"> • Start picking up some work with BD2K team 	<ul style="list-style-type: none"> • Finished cleaning gene network data • Generated a sparse matrix with lookup table