























# 2016-07-11 Kickoff

## Agenda

- Project updates

Who	Plan for the week (Monday)	Accomplished (Friday)
Jing Ge (KnowEng)	<ul style="list-style-type: none"> <li>• Start picking up some work with BD2K team</li> </ul>	<ul style="list-style-type: none"> <li>• Finished cleaning gene network data</li> <li>• Generated a sparse matrix with lookup table</li> </ul>
Rob Kooper (TERRA)	<ul style="list-style-type: none"> <li>• Rob               <ul style="list-style-type: none"> <li>◦ sprint planning</li> </ul> </li> <li>• Max               <ul style="list-style-type: none"> <li>◦ Search clowder using elasticsearch</li> <li>◦  <b>GATS-545</b> - add /api/spaces/:id/datasets and /api/spaces/:id/collections </li> <li>◦ combine multiple spaces</li> </ul> </li> <li>• Yan++               <ul style="list-style-type: none"> <li>◦ plantcv extractor deployment</li> <li>◦ search geo spatial data.</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• Rob               <ul style="list-style-type: none"> <li>◦ roger updates required restart clowder</li> <li>◦ Added geostreams to clowder on <a href="http://terraref.ncsa.illinois.edu/clowder-dev">terraref.ncsa.illinois.edu/clowder-dev</a></li> </ul> </li> </ul>
Sara Lambert	<p>Development:</p> <ul style="list-style-type: none"> <li>•  <b>NDS-363</b> - Configuration wizard adjustments </li> <li>• Catalog Page               <ul style="list-style-type: none"> <li>◦  <b>NDS-357</b> - User should be able to import a spec to their personal catalog </li> <li>◦  <b>NDS-358</b> - User should be able to export a spec from their personal catalog </li> <li>◦  <b>NDS-359</b> - User should be able to view/edit a spec within their personal catalog </li> <li>◦  <b>NDS-360</b> - User should be able to delete a spec to their personal catalog </li> <li>◦  <b>NDS-361</b> - User should be able to add a new spec to their personal catalog </li> <li>◦  <b>NDS-362</b> - User should be able to clone a spec into their personal catalog </li> </ul> </li> </ul> <p>Review:</p> <ul style="list-style-type: none"> <li>•  <b>NDS-334</b> - Stack data is stored in user-specific "Application Data" directory </li> <li>•  <b>NDS-335</b> - Service spec changes </li> <li>•  <b>NDS-336</b> - Vocabulary for service labels/tags </li> </ul>	<ul style="list-style-type: none"> <li>• NDS-363: Configuration wizard adjustments - In Review</li> <li>• NDS-360: User should be able to delete a spec to their personal catalog - In Progress</li> <li>• NDS-359: User should be able to view/edit a spec within their personal catalog - In Progress</li> <li>• NDS-358: User should be able to export a spec from their personal catalog - In Progress</li> <li>• NDS-357: User should be able to import a spec to their personal catalog - In Progress</li> <li>• NDS-351: End-to-end Docker build/tag/push prototype - Job/Pod - In Review</li> <li>• NDS-336: Vocabulary for service labels/tags - In Review</li> <li>• NDS-334: Stack data is stored in user-specific "Application Data" directory - Closed</li> <li>• NDS-328: Unopinionated C/C++ Developer Environment - Closed</li> <li>• NDS-326: Unopinionated Node.js Development Environment - Closed</li> <li>• NDS-179: User should be allowed to edit existing Service configuration - Resolved</li> <li>• NDS-178: User should be allowed to edit existing Volume details - Resolved</li> </ul>
Kenton McHenry	<ul style="list-style-type: none"> <li>• CC* Proposal(s)</li> <li>• NDS Labs Report (started now, just need to finish ...)</li> </ul>	<ul style="list-style-type: none"> <li>• CC* Proposal(s)</li> <li>• Follow up with RDA</li> <li>• Follow up with EarthCube</li> <li>• Follow up on NCSA hosted datasets</li> </ul>

<a href="#">Michal Ondrejcek</a> (MDF)	<ul style="list-style-type: none"> <li>• MRL detadata - continue CD/DVDs</li> <li>• parse monthly log files</li> <li>• continue with bcc data json</li> <li>• follow up with prof. Jasiuk</li> </ul>	<ul style="list-style-type: none"> <li>• MRL detadata - continue CD/DVDs</li> <li>• done e-mail</li> <li>• AFM metadata with Todd, Igor ibw files</li> </ul>
<a href="#">David Raila</a> (Psi)	<ul style="list-style-type: none"> <li>• At Dataverse meeting</li> <li>• Working on Psi</li> </ul>	<ul style="list-style-type: none"> <li>• NDS-353: Dataverse community meeting prep - Resolved</li> </ul>
<a href="#">Kandace Turner</a>	<ul style="list-style-type: none"> <li>• Kick off NDSC6 planning</li> <li>• NDS pilot review with the TAC</li> <li>• Follow-up on recommender service requiremenets</li> </ul>	
<a href="#">Craig Willis</a> (TERRA)	<ul style="list-style-type: none"> <li>• Begin work on TERRA issue <a href="#">#5</a> (ideally meeting with David L.)</li> <li>• Sprint 7: <a href="#">NDS-335</a>, <a href="#">NDS-336</a>, <a href="#">NDS-351</a></li> <li>• Kubernetes talk (7/12)</li> <li>• Questions this week:             <ul style="list-style-type: none"> <li>◦ Recommender requirements meeting?</li> <li>◦ Should NDS run a vocabulary server?</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• NDS-356: API server should support personal catalog - Resolved</li> <li>• NDS-340: Unopinionated Go Developer Environment - Resolved</li> <li>• NDS-335: Service spec changes - In Progress</li> <li>• NDS-195: Explore test case management systems - Closed</li> </ul>