

2016-08-08 - ISDA Team - Stand-up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Rob Kooper	• Drive home • PEEAn release • LSST writeup • TERRA move • Open Source upgrade	• Got home • PEEAn released 1.4.8 • TERRA remapping data ◦ need to move to new openstack • Open Source OS upgrades
Bing Zhang		
Brock Angelo		• IMLCZO ◦ Flux Tower parser done on dev ◦ Started Rantoul parser for Yaqi • GLM ◦ Began working on GLENDA data parser
Christopher Navarro	• BD ◦ Continue working on DW 3.1 issues, including endpoint for clowder/dts • NIST ◦ Ergo backlog ◦ Finish final issues in review to get ready for rebranding • Ergo ◦ Answer questions regarding use of site amplification factors	• BD ◦ Worked on editing Java tools, needs more testing, but nearly finished ◦ Worked on DTS endpoint in DataWolf • NIST ◦ Worked on backlog of issues, including style editor dialog improvements, removed old dependency for tsunami plugin • Ergo ◦ answered questions regarding use of site amplification • CyberSEES ◦ meeting / helped student with using DataWolf API in web app • Personal day Thursday Aug 11th
Eugene Roeder		
Htut Khine Htay Win		
Indira Gutierrez Polo	• SEAD ◦ (Pending) • CyberSEES ◦ Continue Running the GIConverter on WSSI. • GLM ◦ Search Page	• SEAD ◦ Modifying preferences for Curation Object ◦ Review Pull Requests • CyberSEES ◦ Continue Running the GIConverter on WSSI. • GLM ◦ Search Page ◦ Updates to compare page and stacked graph based on feedback
Inna Zharnitsky		
Jing Ge		
Jong Lee		
Kenton McHenry	• Brown Dog tasks follow up with team • Polyglot bugs • CC* Proposals coming together • Follow up on NDS report	• Brown Dog tasks follow up with team • CC* Proposals coming together • Follow up on NDS report • Publishing datasets ◦ Going to setup EZID account so NDSC collabs can mint DOIs • HR

Luigi Marini	- Catch up - Clean inbox - Review pull requests - BD - current tests and bd-api tests - Prepare IMLCZO presentation for next week - Clowder 1.0 release and documentation	- Cought up on most projects and inbox. Still need to work on pull requests - IMLCZO preparations (slides and bugs) - Some pull requests - Planning Clowder 1.0 release - Proposal
Marcus Slavenas	- BD - add jupyter notebook to bdfiddle - debug dap(-dev) failed conversions - GLTG - rerun tennessee data - look at issue with inconsistent greon data format - GLM - Ingest noaa (or fix why not showing up on frontend)	- BD 3 of 4 jupyter templates added to repo - some fixes of bdfiddle python templates - branch Bug/add_quotes_python_convert - some work on bd.m - GLTG - got greon raw files running on cron on dev - fixed/ran greon parser on dev - problems with greon-06 - reran tennessee data with smaller file
Maxwell Burnette	- deploy updates for TERRA pipeline - new globus directory structure to support new climate sensor & Danforth stream - PlantCV & Demosaic extractors - Clowder - continue search enhancement - Elasticsearch initialization params - de-duplicate small set of files from late May - merge two "Live Data" spaces into one - w/ Rob - TERRA CSV uploading error - w/ Rob - fix Geostream SQL tables - extractors - BETYdb generic extractor - call w/ Noah re: Danforth Globus pipeline rollout	- new globus directory structure deployed, starting up new sensor pipeline today - finish script prep for Danforth & discussed with Noah - plan to deploy next week - good progress on ElasticSearch - implementing new ElasticSearchObject that will be submitted to index - to index new kinds of objects (e.g. CurationObject) we just write converter from object to ElasticSearchObject
Michal Ondrejcek	- SEAD - bug fixes,  SEAD-943 - Adding file thumbnails to "Edit Metadata" page in Staging Area    ATS-506 - Check if logged in  , per SEAD request - MDF - 2016-08-08+Kickoff - MWRD - internal meeting, e-mail Joe with missing data, dashboard improvements, finish MWRD-160, MWRD-162	- SEAD - bug fixes, start SEAD-1104 and SEAD-1057 - MDF - 2016-08-08+Kickoff - MWRD - done MWRD-160, MWRD-162
Omar Elabd	- Email Roadway Team at Rice to correct Roadway Restoration - Water Network Damage Analysis - Out Monday Morning	- EPANET Integration - Water Network Recovery Analysis
Sandeep Puthanveetil Satheesan	- BD - Sprint tasks - DEBOD  DEBOD-24 - Debug template matching code for improvements 	- BD - Worked on sprint tasks - Three in progress, two in review - DEBOD - Worked on improving template matching
Shannon Bradley	- Brown Dog Sprint - in depth tracking 1 week sprint - ISDA PPT - Brown Dog - Annual Report ... editing - HR follow up - MWRD - our section of extension report/proposal	- BD task tracking - ISDA PPT - down to last project descriptions - BD Annual report - fully merged - needs ordering - HR interviews organization - MWRD - section completed and reviewed - JIRA Dashboards - JIRA Project - spin up

Smruti Padhy		• BD ◦ updated windows 7 VM for development of file manager extension ◦ started working on adding support for keys/tokens to C# library ◦ Discussion with Bing on fence testing and configuration • Catching up with emails and all official address change and benefits updated • Vacation - Monday, (Thursday-Friday) afternoon
Yan Zhao	• SEAD ◦ documentation & SEAd-1074 • BD ◦ extractor for CSV file • MSC ◦ test algorithm on new image	• SEAD ◦ documentation – permission ◦ SEAd-1074 • BD ◦ install PEcan ◦ docker HMM • MSC ◦ README & example for ncsa.msc.diagnosis
Yong Wook Kim	• Vacation • Create pull request for Water Network Analysis • Create population vulnerability analysis	• Vacation • Made a pull request for water network analysis • Worked on population vulnerability analysis