





2016-08-29 - ISDA Team - Stand-up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Brock Angelo		
Christopher Navarro	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Finish DTS endpoint in DataWolf and start on bd-api call • NIST <ul style="list-style-type: none"> ◦ Get access to Nebula and install DataWolf for version 2 prototyping ◦ Start work on python bridge damage example workflow ◦ Ergo backlog ◦ Code Review 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Finished BD-886 required datawolf work and opened pull request. I've added a new datawolf provenance endpoint • NIST <ul style="list-style-type: none"> ◦ Setup a new nebula instance and installed datawolf and clowder ◦ Documented steps that changed from script Rob provided • Other <ul style="list-style-type: none"> ◦ Investigated datawolf build issue, all branches were failing on mvn deploy ◦ Looked into issue with rapid datawolf server, need more information to debug issue running rapid model
Eugene Roeder		
Htut Khine Htay Win	<ul style="list-style-type: none"> • Review the XML Validation code • Write Python unit tests for XML Validation • Start working on Archiving 	<ul style="list-style-type: none"> • Finished reviewing XML validation code • Finished unit tests for XML Validation • Started working on web application for debugging job activities
Indira Gutierrez Polo	<ul style="list-style-type: none"> • GLM <ul style="list-style-type: none"> ◦ Update some NOAA sites in seagrant-dev. • CyberSEES <ul style="list-style-type: none"> ◦ Placeholders for using the GICConverter workflow • SEAD <ul style="list-style-type: none"> ◦ Refactoring of Matchmaker page ◦ Updates to permissions in the collaborator role 	<ul style="list-style-type: none"> • GLM <ul style="list-style-type: none"> ◦ Update some NOAA sites in seagrant-dev. ◦ Some work on why detail view refresh is not working • CyberSEES <ul style="list-style-type: none"> ◦ Discussion on how to add the GICConverter workflow • SEAD <ul style="list-style-type: none"> ◦ Refactoring of Matchmaker page ◦ Updates to permissions in the collaborator role ◦ Some work in adding breadcrumbs
Inna Zharnitsky		

Jing Ge	<ul style="list-style-type: none"> • Continue working on building two docker images for two pipelines separately. • Create automatic build for docker images • Start working on data cleaning pipeline <ul style="list-style-type: none"> ◦ Create repository ◦ Merge code and refactor code ◦ Adding unit tests ◦ Create build related files 	<ul style="list-style-type: none"> • Finished building two docker images for two pipelines and they have been tested by several people. • Finished creating an example automated build for docker images whenever there is changes from github repository.
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> • BD sprint/review planning • BD report • HR • NDS Report followup • NDS Mailing list cleanup • EZID follow up 	<ul style="list-style-type: none"> • BD sprint/review planning • BD report • HR • NDS Report followup • NDS Mailing list cleanup • EZID follow up
Luigi Marini	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ pull requests ◦ pytests submission of results ◦ fence activity logging ◦ fence new endpoints • GLM <ul style="list-style-type: none"> ◦ new search page development ◦ geostreaming api caching • SEAD <ul style="list-style-type: none"> ◦ pull requests reviews ◦ relationships GUI • IMLCZO <ul style="list-style-type: none"> ◦ migration to nebula ◦ czo data managers working group • Earthcube geosemantics <ul style="list-style-type: none"> ◦ Document adding new standard name vocabularies • Clowder 1.0 <ul style="list-style-type: none"> ◦ Documentation • Other <ul style="list-style-type: none"> ◦ Potential meeting with Rick Hooper from CUAHSI 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ pull requests reviewed ◦ pytests code submitted for review and merged • GLM <ul style="list-style-type: none"> ◦ designing new way of doing caching in geostreaming api • SEAD <ul style="list-style-type: none"> ◦ started on relationships GUI • IMLCZO <ul style="list-style-type: none"> ◦ learned how to setup up a clowder instance on nebula ◦ meetings about czo data managers working group
Marcus Slavenas	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ bd-jupyter multuser service • GLTG <ul style="list-style-type: none"> ◦ usgs running on cron on production ◦ check greon data • GLM <ul style="list-style-type: none"> ◦ finish up noaa data and config ◦ add image to about page 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ finished fixes for bdfiddle python code and added jupyter templates • GLM <ul style="list-style-type: none"> ◦ tested noaa data / geod config: problem not with config ◦ added heidelberg photo to about • GLTG <ul style="list-style-type: none"> ◦ learn camtasia ◦ made video for Dick's demo
Maxwell Burnette	<ul style="list-style-type: none"> ▪ updates to TERRA production mongo database ▪ deploy initial extractors w/ mounted Roger data directories ▪ pull requests 	<ul style="list-style-type: none"> ▪ wrote database update scripts ▪ wrote EnvironmentalLogger extractor for TERRA ▪ clean up PlantCV extractor & add submission to BETYdb - created new repo in TERRA GitHub ▪ begin work on geostreams API updates to support polygons

Michal Ondrejcek	<ul style="list-style-type: none"> SEAD - JIRA tasks <ul style="list-style-type: none">  SEAD-1105 - Typo on profile page DONE  SEAD-1036 - Include public and published content on Project Space landing page TO DO  SEAD-1057 - metadata pop-ups randomly stay open DONE  SEAD-1108 - Email event setting appears to have no effect DONE MDF - 2016-08-29+Kickoff MWRD - JIRA tasks 	<ul style="list-style-type: none"> SEAD - 1105 done, 1057, 1108 in progress, I haven't started 1036 yet MDF - 2016-08-29+Kickoff MWRD - parse the rest of the new datasets, insert in the database
Omar Elabd	<ul style="list-style-type: none"> Move Pull Requests to In-Core Repository Review Pull Request Complete Water Network Analysis 	<ul style="list-style-type: none"> Moved Pull Requests to IN-CORE Repository Added Documentation to EPANET Wrapper Modified EPANET Wrapper to use Enums Fixed Issue with SWIG Wrapper Generation Fixed bug in EPANET code
Rob Kooper	<ul style="list-style-type: none"> LSST <ul style="list-style-type: none"> ◦ RFC supertask PEcAn <ul style="list-style-type: none"> ◦ FIA6 database SEAD <ul style="list-style-type: none"> ◦ direct comments to user TERRA <ul style="list-style-type: none"> ◦ migrate VM to kilo 	<ul style="list-style-type: none"> LSST <ul style="list-style-type: none"> ◦ Workflow Report ◦ RFC supertask started PEcAn <ul style="list-style-type: none"> ◦ FIA 6 database loaded, need to convert types TERRA <ul style="list-style-type: none"> ◦ Test migration done, picked next week for real migration
Sandeep Puthanveetil Satheesan		
Shannon Bradley	<ul style="list-style-type: none"> Project Tracker Distribute Review forms to managers Brown Dog report - final edits Submit Monthly In-CORE reports Follow up on support ticket for TV SSID login credentials Executive Meeting coordination Interviews GLTG Trends Meeting 	<ul style="list-style-type: none"> Review forms out - will display in meeting Brown Dog Final Report in In-Core Reports in No response on connectivity to the TV Executive Meeting date set Interviews conducted Wrote first draft contribution section to a conference submission
Smruti Padhy		<ul style="list-style-type: none"> BD <ul style="list-style-type: none"> ◦ Added selection of different forms based on different command-line args to file manager extension ◦ Modified windows registry and added option for extract method ◦ Started working on index method ◦ Review Shannon's first draft on Conference extended abstract SDN <ul style="list-style-type: none"> ◦ Literature review SDN QoS

Yan Zhao	<ul style="list-style-type: none"> • SEAD <ul style="list-style-type: none"> ◦ CATS-578 SEAD-1089 – update according comment ◦ SEAD-1080 • MSC <ul style="list-style-type: none"> ◦ prepare PPT, dry run on Thursday • BD <ul style="list-style-type: none"> ◦ HHM extractor – jsonld ◦ glomerulus extractor – output file ◦ pecan – wrapper 	<ul style="list-style-type: none"> • SEAD <ul style="list-style-type: none"> ◦ CATS-578 SEAD-1089 – update according comment ◦ SEAD-1080 – not touched • MSC <ul style="list-style-type: none"> ◦ prepare PPT, dry run on Thursday • BD <ul style="list-style-type: none"> ◦ HHM extractor – jsonld – half way ◦ glomerulus extractor – output file – not touched ◦ pecan – wrapper – half way
Yong Wook Kim	Finish working on Small Area Estimation - Add process routine for multipolygon	<ul style="list-style-type: none"> • Mad a pull request for INCORE1-100 Upaate dynamic UTM geocalculation • Population Vunlerability is alsnot done. Generating the identical values as the test dataset result • Update feature union method to contain the attributes for both feature data