


# 2016-11-07 - ISDA Team - Stand-up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	<ul style="list-style-type: none"> <li>• BD <ul style="list-style-type: none"> <li>◦ Finish report section</li> <li>◦ Test/fix get transformations button enablement</li> </ul> </li> <li>• NIST <ul style="list-style-type: none"> <li>◦ Work on IN-CORE version 2</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• BD <ul style="list-style-type: none"> <li>◦ Finished report section</li> <li>◦ Added a fix for get transformation button so cut/paste would fire validation event</li> <li>◦ Merged changes to DataWolf to fix layout issues and redirect users to the workflow graph view when calling provenance endpoint</li> </ul> </li> <li>• NIST <ul style="list-style-type: none"> <li>◦ Modified datawolf to use tokens which could be used to verify authentication.</li> <li>◦ Based on the token authentication, updated Clowder DAOs to save datasets by user.</li> </ul> </li> <li>• General <ul style="list-style-type: none"> <li>◦ Looked into issue where datasets are stored in Clowder by user, but the files, which DataWolf stores separately, are still stored anonymously</li> <li>◦ Opened pull request for datawolf issue when downloading log files for executions. If a log file exists, the link displays the logfile json instead of fetching the file</li> </ul> </li> </ul>
Eugene Roeder		
Htut Khine Htay Win		
Indira Gutierrez Polo	<ul style="list-style-type: none"> <li>• GLM <ul style="list-style-type: none"> <li>◦ Ingest all zooplankton data</li> <li>◦ Review Yan's Glenda Pull request</li> </ul> </li> <li>• IN-CORE <ul style="list-style-type: none"> <li>◦ Bridge Fragilities UI</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• GLM <ul style="list-style-type: none"> <li>◦ Ingested zooplankton data to local. And it looks fine.</li> <li>◦ Updated the colors for the zooplankton graphs.</li> <li>◦ Created pull request for moving geodashboard from 9000 to 8080 for gltg and imlczo</li> <li>◦ Cleanup of the code in geodashboard-search-react</li> <li>◦ Added x's to the filter box on geodashboard-search-react</li> <li>◦ Reviewed pull requests</li> </ul> </li> <li>• IN-CORE <ul style="list-style-type: none"> <li>◦ Bridge Fragilities UI - Some work</li> </ul> </li> </ul>
Inna Zharnitsky		
Jing Ge	<ul style="list-style-type: none"> <li>• Study AWS lambda service</li> <li>• Meet with solution architect from Amazon to discuss how to incorporate AWS to KnowEng platform</li> </ul>	<ul style="list-style-type: none"> <li>• Did small tests using AWS lambda service: pack python source file and its related libraries and using AWS lambda interface to execute code.</li> <li>• Performance investigation on Fisher test running on AWS machine.</li> <li>• Update docker base image: <ul style="list-style-type: none"> <li>◦ remove matplotlib library from base image.</li> <li>◦ remove related source code and test code in Sample_clustering_pipeline.</li> <li>◦ update other downstream docker images</li> </ul> </li> </ul>
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> <li>• BD Tools Catalog cleanup</li> <li>• DAP-dev redeployment</li> <li>• BD Advisory board meeting</li> <li>• South Big Data Hub presentation</li> <li>• NDS SC16 demo followup</li> </ul>	<ul style="list-style-type: none"> <li>• BD Tools Catalog cleanup</li> <li>• DAP-dev redeployment</li> <li>• BD Advisory board meeting</li> <li>• South Big Data Hub presentation</li> <li>• NDS SC16 demo followup</li> <li>• HR</li> </ul>

Luigi Marini		<ul style="list-style-type: none"> <li>• BD <ul style="list-style-type: none"> <li>◦ Many fence bugfixes and improvements</li> <li>◦ Report section</li> </ul> </li> <li>• IMLCZO <ul style="list-style-type: none"> <li>◦ Meetings, <a href="https://criticalzone.org">criticalzone.org</a> access, data catalog</li> </ul> </li> <li>• GLM <ul style="list-style-type: none"> <li>◦ Pull requests</li> <li>◦ Postgres caching</li> <li>◦ Reactjs reviews and meeting</li> <li>◦ Proposal</li> </ul> </li> <li>• SEAD <ul style="list-style-type: none"> <li>◦ Meetings and pull requests</li> </ul> </li> <li>• Clowder <ul style="list-style-type: none"> <li>◦ Finished <a href="#">CONTRIBUTING.md</a></li> </ul> </li> </ul>
Marcus Slavenas		
Maxwell Burnette	<ul style="list-style-type: none"> <li>▪ Arizona Wed - Fri</li> <li>▪ TERRA documentation</li> <li>▪ bulk extractor processing</li> <li>▪ prepare sample space for TERRA</li> </ul>	<ul style="list-style-type: none"> <li>▪ terra documentation ready</li> <li>▪ presented sample space</li> <li>▪ enjoying the sun in AZ</li> </ul>
Michal Ondrejcek	<ul style="list-style-type: none"> <li>• Clowder - <div>  <b>GATS-693</b> - Change text strings in Public and Published dataset tabs per request <input type="button" value="DONE"/> </div> </li> <li>• MDF - 2016-11-07+Kickoff <ul style="list-style-type: none"> <li>◦ contact researcher from the list</li> <li>◦ SAXS metadata</li> </ul> </li> <li>• MWRD - process new CSO data from Joe (10 /26), internal meeting Tue, 11/22 meeting invite</li> </ul>	<ul style="list-style-type: none"> <li>• Clowder - <input checked="" type="checkbox"/> done</li> <li>• MDF - 2016-11-07+Kickoff <ul style="list-style-type: none"> <li>◦ contact researcher from the list</li> <li>◦ SAXS metadata</li> </ul> </li> <li>• MWRD - data not finished, rest done</li> </ul>
Omar Elabd	<ul style="list-style-type: none"> <li>• Sandbox Development</li> </ul>	<ul style="list-style-type: none"> <li>• v2 Sandbox Development</li> <li>• Fragility Data and Analysis Workflow</li> </ul>
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley	<ul style="list-style-type: none"> <li>• Wrap up Gateways notes</li> <li>• Brown Dog Quarterly Report</li> <li>• JIRA planning for all projects - since I was gone last week</li> <li>• BD Roll out / marketing planning</li> <li>• HR tasks</li> </ul>	<p>Brown Dog Quarterly report not started - not all reports are in</p> <p>Updates to on-boarding that I know of for Michelle Pitcel are complete</p> <p>Created GANTT for planning GLTG</p> <p>Follow up on Resume Reviews/prescreens - no response from committee yet</p> <p>BD Advisory Meeting</p> <p>Room/Planning for Dec 5 Brown Dog meeting</p> <p>Implemented new Chromecast displays for team TVs</p>
Smruti Padhy		
Yan Zhao		<ul style="list-style-type: none"> <li>• BD <ul style="list-style-type: none"> <li>◦ pecan use case</li> <li>◦ run the BIL convertor success. not doing the wrapper</li> <li>◦ bdfiddle R code download fix bug</li> <li>◦ create bd.r library, not success.</li> </ul> </li> <li>• GLM <ul style="list-style-type: none"> <li>◦ review zooplankton PR</li> <li>◦ date picker ui</li> </ul> </li> </ul>

Yong Wook Kim	<ul style="list-style-type: none"><li>• Update small area estimation plugin</li><li>• Create UI mock-up for incore version 2</li></ul>	
------------------	--	--