2019-04-01 - ISDA Team - Stand-up Meeting Notes

But what tastes like chicken?!

Friday Lightning Talks: Sandeep Puthanveetil Satheesan and Shannon Bradley

Who	Planned - Monday	Accomplished - Friday
Aaron Hoyle-Katz		

Bing Zhang		Done:
		• Syngenta:
		  ○ Precision Mapper transfer to Simple.
		• Rokwire:
		  ○ mockup travis-ci android auto-build.
		  ○ investigate events examples.
		
		In Review:
		• Rokwire events swagger yml.

Benjamin Galewsky	• Deploy version of NanoHub that can publish to MDF • Further develop Intelligent Data Deliver Service user stories • Add ability to repartition event data in Spark • Start work on analysis service on top of local upROOT	
Chen Wang	SMM • history page refactoring • write an abstract or/and frame of the paper INCORE • finish up web application pull requests • finish implementing semantics	

Christopher Navarro	• Farmdoc
	  ○ PEARC paper
	  ○ Code Review
	  ○ Project meeting
	• Cover Crop
	  ○ PEARC paper
	  ○ Code Review
	• IN-CORE
	  ○ Code Review
	  ○ Continue working on release
	  ○ Review attenuation models for prioritizing implementation in v2
	• Other
	  ○ Digital ag proposal	

Craig Willis		
Diego Calderon		

Frank Henard	Rokwire
	• Continue Auth backend
	  ○ Look into different options for OAuth 2, OIDC against UIUC and Google
		Rokwire
		• Continued Auth Backend
		  ○ [x] ~~SCCI-88~~ - Figure out next steps as UIUC doesn't have contract with Google for OAuth 2 DONE - continued
		  ○ [x] ~~SCCI-92~~ - Support for Google auth POC DONE - continued
		  ○ [x] ~~SCCI-70~~ - Gather Savvi requirements for Authentication DONE - finished

Gowtham Naraharisetty		
Htut Khine Htay Win		
Jong Lee		

Kenton McHenry	• NCSA Software • EFI abstract • Text for Luda's proposal • Rokwire executive summary • Forecasts • HR	• NCSA Software • EFI abstract • Text for Luda's proposal • Forecasts • HR
Luigi Marini	• Clowder 1.6 release • Prepare 2 new clowder presentations • Grants renewals • Review new geostreams/clowder extraction workflow	• Clowder 1.6 release • CZO presentation • Grants renewals • Review new geostreams/clowder extraction workflow • Geostreams reviews • HR
Marcus Slavenas		

Maxwell Burnette	• TERRA
	  ○ EnvironmentLogger data queued - push to BETY?
	  ○ RGB quality extractor on sample dataset
	  ○ PSII octave script integration
	  ○ Upload soil mask data to sample dataset
	  ○ Advanced search V1 proposal
	  ○ Add NRMAC full fields to sample dataset	

Michal Ondrejcek	INCORE • new wiki page with FAQ • INCORE-745 change to Markdown Farmdoc • FD-142 - Jira project doesn't exist or you don't have permission to view it. • FD-143 - Jira project doesn't exist or you don't have permission to view it. MDF • add Connect to Nano Flask • presentation about Clowder, 4CeeD extractors	INCORE • started • done Farmdoc • done • done MDF • started

Sara Lambert	• NDS / CHEESE
	  ○ Sense heading
	• Industry
	  ○ Add "Filter by Space" dropdown to Advanced Search UI
	• WholeTale
	  ○ Heavy restyling still needed for publish modal
	  ▪ Needed for demo ASAP
		• NDS / CHEESE
		  ○ Sense heading
		• Industry
		  ○ PR for filtering Advanced Search results by space
		• WholeTale
		  ○ PR for watch_dashboard target for automatically recompiling dashboard when source changes
		  ○ Continued refactoring/restyling publish-modal

Michelle Pitcel	• GLM
	  ○ In Review:
	  ▪ ~~GEOD-897~~ DONE
	  ▪ ~~GEOD-1060~~ DONE
	  ▪ ~~GEOD-1194~~ DONE (priority)
	• GLTG
	  ○ ~~GEOD-1031~~ - Props in the Map Files is not Defined DONE
	  ○ In Review:
	  ▪ ~~GEOD-926~~ DONE
	  ▪ ~~GEOD-1130~~ DONE
	  ▪ ~~GEOD-1200~~ DONE
	  ▪ ~~GEOD-1215~~ DONE
	  ▪ ~~GEOD-1216~~ DONE
	  ▪ ~~GLCVO-513~~ DONE
	• IMLCZO
	  ○ Re-run Parsers for Flux Tower and Allerton non-Decagon
	  ○ ~~IMLCZO-261~~ - Prepare Metadata for Ingestion in Hydroshare DONE
	  ▪ ~~IMLCZO-263~~ - Parser to Get API Data to the Required CSV Fields for Hydroshare DONE
	  ▪ ~~IMLCZO-264~~ - Parser to Get Clowder Data to the Required CSV Fields for Hydroshare DONE
	  ○ In Review:
	  ▪ ~~IMLCZO-244~~ DONE
	  ▪ ~~IMLCZO-247~~ DONE
	  ▪ ~~IMLCZO-262~~ DONE
		• Misc
		  ○ Lightning Talk
		• GLM
		  ○ ~~GEOD-1194~~ DONE
		• GLTG
		  ○ ~~GEOD-1031~~ DONE
		• IMLCZO
		  ○ Re-ran Parsers for Flux Tower and Allerton non-Decagon
		  ○ ~~IMLCZO-263~~ DONE

Rob Kooper		
Sandeep Puthanveetil Satheesan		

Shannon Bradley	• Lighting talk on Friday • 2 year staff plan • CC/FD PEARC Paper • GLTG - Epic updates • Review Prescreenings • HR team tasks • Clowder Newsletter • Box blog release • Farm Doc Budget - is this enough • First and Second Interview follow up • Update Meeting Schedules - rooms and dates • Project Sprint Task follow ups • TERRA - f/u on Accuraty • TERRA - f/u on front end design Minimum Requirements • BD Reports • CSSI ticket - student list • Template for MVP • Timesheets and VSLs • Sexual Harassment training f/u • In-Core release participant testing tracking • Conference planning	• Lighting talk on Friday • 2 year staff plan • CC/FD PEARC Paper • GLTG - Epic updates • Review Prescreenings • HR team tasks • Clowder Newsletter • Box blog release • Farm Doc Budget - is this enough • First and Second Interview follow up • Project Sprint Task follow ups • TERRA - f/u on Accuraty • TERRA - f/u on front end design Minimum Requirements • CSSI ticket - student list • Timesheets and VSLs • Sexual Harassment training f/u • In-Core release participant testing tracking • Conference planning
Yan Zhao		
Yong Wook Kim	• Create and logging service for profile and building block • Update incore jupyterlab kubernetes • Implement hurricane service into regional epn damage analysis	• Created data model for building block profile • Creared the documentation for comparing NoSQL and SQL Database • Worked on rest skeleton rest service for building block profile • Refactored Tornado EPN Damage • Worked on Refactoring Regional EPN Damage Analysis